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FEEDBACK 

Many staff took the opportunity to have some well-deserved time off in January.  We are very grateful to all 
those staff and contractors who took on the essential tasks during the break. 

 

RSL 

Positive customer feedback for one of the RSL staff was received “Thank you to Elaine from RSL for the 
cleanliness and hard work at the Rainbow falls public toilets.” 

 

FULTON HOGAN 

RFS: 4040783 

Compliment from Lauren: 

07-Jan-2021 – Lauren has asked me to pass on her thanks for the work carried out on Masters Access Road, 

Ahipara. 
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EXECUTIVE SUMMARY 

The final draft of a single Northland AMP document programme was 
completed and submitted to Waka Kotahi on the required date of 
12th December 2020. Waka Kotahi are currently reviewing the Draft 
AMP document and the financial requests from each Council via a 
moderation process that started in September 2020 and is due to be 
completed in March 2021. 

Drafting of the front end of RLTP and the RPTP continues to be 
progressed, with the back end containing the financial requests 
from each RCA which are currently being developed by each Council 
for inclusion in the final draft documents. The drafts were submitted 
to the RTC in December for review, with RTC approval expected in 
February 2021 to progress to consultation expected in March 2021. 

The NTA Organisational Vision, Values and Behaviours have been 
finalised, including the development of associated logos to depict 
the Values and to support their meanings.  

Average expenditure for “Business as Usual” activities in the 1st six 
months was $22.2m, being 38.5% of total budget (vs. $14.2m / 
32.5% for 1st half of 2019/20), with a further $5.1m of expenditure 
year to date on externally funded works, continuing to reflect the 
improvements in forward planning that are being implemented. 

Good progress is being made in completing the significant 2020/21 
Capital works programme with most works awarded and 
expenditure tracking at or near forecast. Monthly updates continue 
to be provided to Council’s highlighting any “at risk” or “managed 
risk” projects, the volume of which is presently <5% of the total 
annual programme. 

Implementation of the Okaihau-Kaeo-Waimate Speed Limit changes 
is now scheduled for mid-March (following the earlier reported 
delays as a result of supply chain issues of importing signs, sockets 
and posts from China.  

Both FNDC Maintenance, Operations and Renewals (MO&R) 
Contracts have consistently exceeded 90% compliance for the first 
six months of the year.     

Revenue received from ticket sales for the 2020/21 financial year to 
date is approximately 30% higher when comparing the same period 
for the previous two financial years, primarily as a result of a strong 
domestic tourism market due to the Covid-19 pandemic.  

Customer interaction numbers are reducing to a more ‘normal’ level 
following the “storm spike” in Quarter 1.  

To maintain the District’s 

roading network in a 

satisfactory condition and in 

accordance with national safety 

and engineering standards. 

ROADING 
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2021/24 AMP DEVELOPMENT PROGRESS  

The current status of the development of this single AMP for Northland, has an overall progress against 
programme at 94% for the end of January 2021 (vs. 87% at end September 2020). 

The final draft of a single Northland AMP document programme was completed and submitted to Waka Kotahi 
NZTA on the required date of 12th December 2020. Waka Kotahi are currently reviewing the Draft AMP 
document and the financial requests from each Council via a moderation process that started in September 
2020 and is due to be completed in March 2021. The final AMP document, incorporating minor changes 
required by Waka Kotahi, and LTP adjustments to programmes by each Council, was completed and submitted 
at the end of January 2021. Some additional AMP Programme activities and improvement works may continue 
over the next few months but are likely to only impact the next version of the AMP document. Changes to the 
current final AMP document will only be required to be made if Waka Kotahi make significant changes to the 
requested programmes as a result of the moderation process, or Council’s make significant changes to their 
programmes as a result of LTP consultation. 

Waka Kotahi intends to consider the final submissions for the Maintenance, Operations and Renewals 
Programmes, (MO&R), in April 2021. Any final submissions on the Council’s Capital Improvements 
Programmes are to be submitted by 21st May 2021 and will be considered by Waka Kotahi in June. This will 
include the prioritisation process of major Regional projects by the RTC following the RLTP consultation in 
March as detailed below. 

Final approval of the NLTP programme will be considered by the Waka Kotahi Board by late August and the 
final approved NLTP is due to be published by early September 2021 

 

DEVELOPMENT OF THE DRAFT REGIONAL LAND TRANSPORT PLAN 2021/2027 (RLTP)  

At the December 2020 Regional Transport Committee (RTC) meeting a report was tabled updating the 
committee on the progress made on the Draft Regional Land Transport Plan 2021/2027 (RLTP). Elected 
representatives and their support managers were linked to the “Strategic Front End” of the document via 
OneDrive with a request to include their comments and recommendations. These will be reviewed at the RTC 
meeting of 10 February 2021. 

Following the meeting, both the elected representatives, their support managers and members of the Project 
Team attended a State Highway and Local Road Improvement (large projects) project prioritisation workshop 
in accordance with Section 16 (3) (d) of the Land Transport Management Act 2003. The elected representatives 
agreed on the prioritisation of the projects for inclusion in the Draft RLTP however due to several subsequent 
amendments made to the State Highway Improvements list, another workshop has been be scheduled 
following the RTC meeting of 10 February 2021 to reprioritise these projects.  

It is planned to have the Draft RLTP out for public consultation on 24 February 2021 to 26 March 2021. 

 

CENTRAL GOVERNMENT POLICY SUBMISSIONS  

There were no Central Government submissions in the past month.  

 

NTA ORGANISATIONAL VISION, VALUES & BEHAVIOURS DEVELOPMENT  

A Key component of the NTA Organisation Improvement plan has included the development and rollout of 
the NTA Vision and supporting organisational values and behaviours. These have now been confirmed and 
endorsed (by both NTA Staff and the Alliance Leadership Group) and over the next three months the NTA will 
be undertaking several activities to support embedding the Vision, Values and Behaviours. 
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The embedding process for the Values & Behaviours has already commenced through the nominations for 
monthly NTA staff awards being linked to demonstration of these Values & Behaviours. Each year there will 
be annual staff awards for each of the values along with an overall team award focused on the NTA Vision (to 
be awarded to the team who have encapsulated the ethos of the vision throughout the year). 

NTA Vision 

 

NTA Values 

 

INTEGRITY - We are honest in all we do, and we deliver with openness and 
transparency 

 

INNOVATION - We are open and flexible in the ways we work to deliver a better 
transport network for Northland 

 

 

TEAM-WORK - We work together as one to deliver better and safer transportation for 
the people of Northland 

 

 
RESPECT - We acknowledge, understand and accept diversity while supporting and 
celebrating good ideas 

 

 

CUSTODIANS - Developing and improving Northland's transportation network 

 

 

MANAAKITANGA - Generosity and care for our people, our partners, our communities 
and our visitors. 
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MBIE WORKER REDEPLOYMENT PROGRAMME (ORIGINAL $2.2M + $2M STORM 
VARIATION) 

MBIE’s economic stimulus package works are continuing well, with the removal of numerous hazardous trees, 
noxious plant species and roadside litter making visible improvements throughout the road network before 
Christmas. The original programme is scheduled for completion at the end of February 2021, with a request 
presently under review by MBIE for a time extension to allow completion of some remaining activities 
associated with the additional $2m storm funding component.  

Latest reports indicate that a significant number of the redeployed individuals have now been offered 
permanent roles within various contractor organisations. 

 

FNDC TRANSPORT CAPITAL PROGRAMME DELIVERY   

 

The original forecast was undertaken at the start of the financial year when information was limited. The 
reforecast has occurred in November to include additional confirmed projects requiring delivery and has been 
aided with provision of additional information such as confirmed contractors’ programmes. 

Projects started in January 2021 

Category Sub activity Location  

215 - Structures Component 
Replacement 

Bridge General Bridge maintenance 

341 - Low Cost Low Risk Seal Extension - Subsidised Church Rd RP 13317 - 15017 

Seal Extension - Unsubsidised Seal Extension Pungaere Road 
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Projects to start in February 2021 

Category Sub activity Location 

140 - Minor Events General Maintenance Waikare Road - various locations 

214 - Sealed Road pavement 
rehabilitation 

Rehabs Waimatenui / Mataraua Road 

215 - Structures Component 
Replacement 

Bridge 
Scour protection across the 
network 

341 - Low Cost Low Risk Lighting Various District Roads 

341 - Low Cost Low Risk New Footpath 
Te Hiku Ward: Foreshore Road - 
Toilets to Panorama Ln 

341 - Low Cost Low Risk New Footpath 
Te Hiku Ward: Kaitaia - SH1 
Matthews Avenue 

341 - Low Cost Low Risk New Footpath 
BOI-Whangaroa Ward: Length of 
Pa Road 

341 - Low Cost Low Risk New Footpath 
BOI-Whangaroa Ward: Te Taipui 
Rd to Matauri Bay School Link 

341 - Low Cost Low Risk New Footpath 
Kaikohe-Hokianga Ward: Horeke 
Rd to Cemetery 294-330 

341 - Low Cost Low Risk New Footpath 
Kaikohe-Hokianga Ward: Kaikohe 
Footpath - Taheke Road to Orrs 
Road eastbound 

341 - Low Cost Low Risk New Footpath 
Kaikohe-Hokianga Ward: 
Kohukohu Road Manning to 
Marriner 

341 - Low Cost Low Risk New Footpath 
Kaikohe-Hokianga Ward: Lake 
Road 91 to 95 

341 - Low Cost Low Risk New Footpath 
Kaikohe-Hokianga Ward: Opononi 
Footpath - Waianga Place 

341 - Low Cost Low Risk New Footpath 
Kaikohe-Hokianga Ward: 
Taumataiwi St Opononi 

341 - Low Cost Low Risk Resilience 
Mangamuka Road RP 7845 & 
8387 

Footpath Renewal Unsubsidised Footpath Renewal SH12 Opononi 

New Footpaths - Unsubsidised New Footpath 
Kaikohe-Hokianga Ward: 
Kohukohu Road Manning to 
Marriner 
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FNDC Significant Projects

Category Sub-activity Location 
% 

Complete
Monthly Update Next month planned activities

341 - Low Cost 

Low Risk
Bridge Otaua Road M28 N28 84%

Sealing of the approaches and 

practical completion

Final inspection / practical 

completion

341 - Low Cost 

Low Risk
Resilience Panguru Road 100%

Continued with pavement 

stabilisation works and sealed 

section A and B. Continued 

discussion concerning 

additional scope for section C 

to increase embankment height 

(funded through NRC).

2 Driveway culverts to be 

upgraded and driveways sealed. 

Continue discussion/ agreement 

for additional scope for section C 

to increase embankment height 

(funded through NRC).

341 - Low Cost 

Low Risk
Safety Kaitaia-Awaroa Rd RP3200 100% Construction completed.

Defects period will end 

November 2021

341 - Low Cost 

Low Risk
Safety Kaitaia-Awaroa Rd RP5690 100% Construction completed.

Defects period will end 

November 2021

341 - Low Cost 

Low Risk
Safety

Route 1 Kaitaia-Ahipara (Kaitaia 

Awaroa Rd)

86%

Reinspected sealed sections 

prior to line marking. Final 

measure-up and issue 

completion certificate. Project 

Complete.

Defects period will end 

November 2021

341 - Low Cost 

Low Risk
Safety

Route 2 Puketona Junc-Ohaewai 

(Te AhuAhu & Old Bay Roads)

74% Construction completed. Do PACE score

341 - Low Cost 

Low Risk
Safety

Route 4 Kerikeri-Okaihau (Wiroa 

Rd, Waiare Rd, Wehirua Rd & 

Kerikeri Rd)

100% Construction completed. Do PACE score

341 - Low Cost 

Low Risk
Safety Route 5 Taipa-Kaitaia (Oruru Rd, 

Fairburn Rd & Peria Rd)

100% Construction completed. Do PACE score

341 - Low Cost 

Low Risk
Safety

Route 7 Matauri Bay Loop Roads

100% Construction completed. Do PACE score

341 - Low Cost 

Low Risk
Safety

Okaihau Triangle between SH1, 

SH10 and the Mungamuka's 
7%

Signages manufacturing and 

construction/ installation are 

underway 

Continue manufacturing and 

installation of signs 

Cycle Trail 

Unsubsidised
Cycleways

Pou Herenga Tai Cycle Trail NZ 

Heritage
84%

Engaged with the contractor to 

start Pou installations. 

Programmed works for Feb 

2021. 

No work planned until Feb 2021.

Redeployment 

Package

New 

Footpath
Te Hiku Ward: Donald Ln to WINZ 

on N Park Drive
5%

Award ed, Construction 

commencing 10 days

Commence/Continue 

construction

Redeployment 

Package

New 

Footpath Te Hiku Ward: Foreshore Road, 

Taipa

100% Complete Complete

Redeployment 

Package

New 

Footpath Te Hiku Ward: Mamaru Road
100% Complete Complete

Redeployment 

Package

New 

Footpath Te Hiku Ward: Point Road, Taipa
100% Complete Complete

Redeployment 

Package

New 

Footpath
BOI-Whangaroa Ward: Length of 

Blacks Road

100% Construction completed. Defects period ends Oct 2021

Redeployment 

Package

New 

Footpath Kaikohe-Hokianga Ward: Kaikohe 

Footpath  Signal Stn Rd, Omapere

65% Construction is underway Complete all construction works 

Resilience - 

Unsubsidised
Resilience Panguru Road 0%

Discussion with Regional 

Council to fund stage C

Confirm the proposed funding 

agreement and start construction 

if approved  

Special 100%  

FAR

New 

Footpath
Tau Henare Drive - Waitangi Trust 81% Construction completed. Defects period ends Sep 2021

Special 100%  

FAR

Sealing 

Chip seal

Additional funding from Waitangi 

Trust for Tau Henare Drive (south 

region) 

38%
Chip seal portion complete - AC 

to be completed in Feb/Mar

Chip seal portion complete - AC 

to be completed in Feb/Mar
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Photo Wall  

 

 

Pungaere Road/ Rehab Signal Station Road/ Concrete Footpath  

  

Porotu Road/ Seal extension Koropewa/ Culvert widening 

  

Horeke Road/ Rehab Church Road/Rock wall shoulder support 



 

Page 17 of 177 

ROAD SAFETY AND TRAFFIC ENGINEERING 

Speed Limit Reviews 

• Waimate - Okaihau - Kaeo Speed Review: 

o The installation of signage is currently on-track for completion at the end of February, with 
implementation of new speed limits scheduled for March.   

o Manufacture and shipping issues caused by the current Covid-19 Pandemic has delayed the supply 
of some materials required for the signs. 

o Of note, there has been significant opposition from community with an unsustainable rate of 
vandalism. Further communication is being undertaken with NZ Police to assist with delivery of this 
programme. 

• Next Review 

o The next speed review will be in the Kaitaia - Awaroa and Broadwood area. This review area 
includes one of the highest risk roads in Northland for speed related crashes. Initial approval for 
community engagement will be sought in late April or early May. The Bay of Islands and Kerikeri 
speed review is expected to commence in the third quarter of 2021. 

Other Developments 

• The Footpath Matrix is managed by the NTA Road Safety and Traffic Engineering team. There has been a 
recent increase in requests from Board members to add footpaths to this list. Each request will be added 
and assessed (desktop and at site) to ensure the request is appropriate, safe and constructible.  

• The Local Area Traffic Management (LATM’s) is also managed by the NTA Road Safety and Traffic 
Engineering team. There are many outstanding community requests that are currently being analysed and 
prioritized for  

• High Risk Rural Roads – program of guardrails, improved lane markings, delineation devices and curve 
signage to reduce the likelihood and severity of run-off-road crashes on our key high-risk roads. 

o The Contract has been awarded for the Guardrail contract. The contractor is preparing to 
commence delivery over the next few weeks. It is planned for the contractor to complete this 
contract by April 2021. 

o The tender evaluation has been undertaken for the line marking contract, with final paperwork 
being completed to award. It is planned for the contractor to commence delivery early in the next 
few weeks, with a view to complete by the end of March 2021. This will be subject to weather as 
night work conditions will be applied by the contractor.  

• Innovating Streets – These projects in Kaikohe, Moerewa and Kawakawa townships have been progressing 
well with good community support. The Road Safety and Traffic Planning Team are a crucial component 
to our funding providers, this is to ensure that all work undertaken within the road corridors are safe and 
compliant with best practice. These projects are about the process to delivery, rather than output focused. 
Akau are leading community engagement in Moerewa and Kaikohe with Kawakawa being led by a 
community member. These projects will introduce Street Art to the north. All projects must be delivered 
by the end of June 2021.  

• It appears there is nominal relief with the processing of development applications within the Far North, 
with the consultant concluding the commission with FNDC. The Road Safety and Traffic Planning Team are 
observing another steady incline in applications being submitted in 2021. The comparisons across 
Northland show that Far North exceeds monthly requirements for application processing, requiring a third 
more time than WDC and KDC. Further consideration to extending the consultants commission is under 
consideration. 
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CONTRACTOR MANAGEMENT AND PERFORMANCE 

Over the first six months of the financial both MO&R Contracts have exceeded 90% compliance.   

 

The 2nd Quarter summary for the two respective Contracts is as follows; 

• FNDC North Area –  

o Fulton Hogan made very good progress initially with unsealed road strengthening works (balance of 
program scheduled for the autumn period);   

o Good work in preparing many busy summer holiday destination roads with well-bound compacted 
gravel surfaces to mitigate the risks of corrugated dusty roads during the holiday period; 

o The resealing of the sealed network completed early; 

o Rehabilitation programs have slipped slightly with design submissions plus subsequent reviews and 
approvals being the primary reasons for delays;  

o Delivery of their Seal Extension Projects slightly behind program but anticipated to be completed 
within current construction season. 

• FNDC South area –  

o Ventia has deliberately left their unsealed road strengthening works until the autumn period in 
readiness for winter and targeted their resources to high use summer destination roads (to popular 
beaches and recreation areas) for grading with water carts & rollers, to mitigate the risks of 
corrugated dusty roads during the holiday period;   

o Resealing of the sealed network is complete, while the rehabilitation programs have slipped slightly 
with Ventia struggling with resourcing due to several personnel departures. This has also seen 
Ventia struggle to meet response times for some routine works;   

o Completion of their FNDC Seal Extension Projects are on track with the short Marae and School 
dust strip seals all completed.   
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Year 2019 Year 2020 Year
2021

Road Safety & Traffic Planning Team Processing Progress

FNDC Development Apps Received FNDC Development Apps Responded FNDC Written Approval Received

FNDC Written Approval Responded FNDC Safety Audit Received FNDC Safety Audit Responded

Contract Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20

FNDC North (Fulton Hogan) 91% 94% 96% 99% 99% 99%

FNDC South (Ventia) 98% 97% 94% 97% 96% 96%

Regional Average (5 Contracts) 96.4% 93.4% 92.6% 93.8% 96.0% 96.6%
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The emergency response and flood damage clearing (from July 2020 storms) has been very well managed and 
pro-actively cleaned up.  Most of the investigation, testing and design of the more significant sites is nearing 
completion for permanent repair solutions and construction in the 3rd Quarter summer construction season 
for reinstatement before winter. 

 

HOKIANGA FERRY (KOHU RA TUARUA)  

Revenue received from ticket sales for the 2020/21 financial year to date is approximately 30% higher when 
comparing the same period for the previous two financial years.  

This significant increase in revenue is a result of a strong domestic tourism market due to the Covid-19 
pandemic.  

High demand during the month resulted in the need for the vessel to operate continuously (known as 
shuttling) for significant periods to reduce queue lengths and waiting time as much as possible. 

 

FORESTRY AND DUST CONTROL 

UNSEALED DUST SUPPRESSION (UDS) SITES  

• Summer dust suppression application had been completed. Next application will be in the next summer. 

 

UTILITY SERVICES – CAR (Corridor Access Request) & TMP (Traffic Management Plan)  

• UFB Main Fibre: Paihia is nearly complete and most reinstatement is up to date. Haruru Falls to 
recommence shortly and Russell commences in April. 

• UCG Fibre connections: Ongoing connection work in Ahipara, Kaitaia, Coopers Beach and Mangonui. with 
occasional other connections in Kawakawa, Moerewa, Kerikeri & Kaikohe. 

• UFB 2+ fibre work: Okiato nearly complete, Rangitane nearly complete, Waipapa to resume shortly. 
Rawene & Opua to start in April. 

• Footpath work: Several footpath construction contracts are due to start. 

• Seal extensions have been ongoing. 

• Re-seals are starting. 

• Sewer and Water mains are starting. 

• Sewer connections in Kerikeri have started with connections up to the new sewer system on Kerikeri Road. 

• Routine Maintenance work is ongoing in North & South contract areas. 

• Logging operations have started on Iwitaua and Kaitaia Awaroa Roads. 

• Slip repairs have started on Paponga & Waimate Nth Roads. 

• Several subdivisions have started with new vehicle crossings and entrances. 

• The new car park at Inlet Road and the connection to the existing boat ramp is going well. 

 

THE CUSTOMER EXPERIENCE   

Request for Service 

The chart below demonstrates a year on year increase of totals RFS for January. However, as suspected for 
the December numbers, this increase is in the category of ‘Roading Correspondence’. This type has seen a rise 
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of 185% (had this not occurred the overall numbers would have reduced for the month). More analysis is 
needed although at this point the understanding is multiple facets are at play 

• Unusually higher rates of escalation 

• A seasonal increase in domestic population as people embark on ‘stay-cations’ 

• A greater willingness to engage with council as identified in other tasks undertaken by the NTA team 
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EXECUTIVE SUMMARY 

A steady and productive month with projects awarded ready for 
construction early in 2021.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Green 
Strong probability the project will be delivered on time, 

within budget and with acceptable quality. 

Amber 

Good probability the project will be delivered on time, 

within budget and with acceptable quality.  Schedule, 

budget, resource or other changes may be needed. 

Red 

Probable that the project will NOT be delivered with 

acceptable quality without changes to schedule, budget, 

resources and/or scope 

 

 

 

 

Managing delivery of the capital 

works programme (new works and 

renewals) as defined by the Long-

Term Plan. 

PROJECT 

DELIVERY 
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Project Name: Southern Animal Shelter Project ID: 261012 

Project Phase: Design 

Status 
Item 

Current 
Status 

Prior 
Status Summary 

Overall 
Project 
Status 

Green Green Awaiting updated design, reports and engineers plan/report  

Scope Green Green Scope confirmed 

Schedule Green Green Schedule confirmed 

Cost Amber Amber Final cost and QS to be confirmed 

Project 
Risk 

Amber Amber 
Weather, contractor availability, material availability, Covid-19, NRC 
approval  for on-site wastewater system and stormwater discharge 

Monthly Summary: 

Awaiting amended design detail, engineering plans and reports due to geotechnical report identifying a large 
amount of fill on-site, awaiting acoustic report for Resource Consent application, Resource Consent application 
and information being put together, Neighbours' approval to be obtained. 

Key Project Risks Mitigation of Risk 

Funding 
Ensure detailed planning is carried out to capture all detail require, learnings from 
Construction of Northern Animal Shelter is an advantage in making sure all aspects are 
captured 

Non-compliance 
Current structures non-compliant, existing building to be demolished and new kennels 
to be constructed to comply with Animal Welfare Acts. 

Key Project Milestones Expected  Status Comment 

Confirm concept plan End September On track Concept Plan Confirmed 

Final Design  Mid December Delayed 

Awaiting updated design Plans, 
engineering plans and reports due 
to Information received in 
Geotechnical report 

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

$1,443,489.00 $74,392.08  
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Project Name: Northern Animal Shelter Project ID: 261011 

Project Phase: Construction 

Status Item 
Current 
Status 

Prior 
Status Summary 

Overall 
Project 
Status 

Green Green Construction underway 

Scope Green Green Scope confirmed. 

Schedule Green Green Project program confirmed.    

Cost Green Green Cost confirmed and approved 

Project Risk  Green Green Weather, contractor availability, material and time delays due to Covid-19. 

Monthly Summary: 

Construction well underway removed all panel braces, sealed tilt panel joints, completed plumbing pipe out to 
Administration building, garage and exercise yards, FNDC inspection carried out on pipe out, prepped floors to 
Administration, garage and exercise yards, prelim levelling around building site, compact hardfill to box exterior 
kennel Channel drains, erected kennel structural steel and girts, bolted timber plates to tip of admin kennel tilt 
slabs. 

Key Project Risks Mitigation of Risk 

Funding Strict financial management. Funding no longer a risk due to MBIE funding 

Tender  No longer a risk Awarded to KPH Construction Limited 

Key Project Milestones Expected  Status Comment 

Tender award Late September Awarded Awarded to KPH Construction 

Construction 
Currently under 
construction 

On Track  

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

$1,470,989.00 

Construction: $576,296.70 

Project Management Time and 
Professional Fees: $11,788.56 

$1,531,442.00 
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Project Name: TIF Toilets Project ID: 141539, 141537, 141538, 141581 

Project Phase: Design/Consents/Construction 

Status Item 

Current 

Status 

Prior 

Status Summary 

Overall Project 

Status 

Green Green Mitimiti:  Construction is completed at Mitimiti & CCC achieved; Toilet is Operational   

Green Amber 

Opononi:  Construction began prior to Christmas and is expected to be completed in February 2021.  There is 

local opposition to the toilet location, and this has resulted in a petition which has been submitted to FNDC for 

consideration, Community Board are in favour of continuing with project and response circulated 

Amber Amber 
Waitangi:  Building Consent is approved; Resource consent is granted however with still need approval from 

Heritage NZ. 

Green Amber 
Haruru Falls: Drainage Contractor has provided a good solution to sewer connection and we can move forward 

with confidence that operationally the toilet when installed will work well with minimum maintenance 

Scope Green Green 

Waitangi: Scope is clear and approved by Stakeholders 

Mitimiti: Construction complete. 

Opononi: Scope is clear and defined. 

Haruru: Scope is clear and defined. We are taking power feed from pump station back to site to run pump.  

Schedule Amber Green 
Projects currently tracking behind programme due to consultation and legal agreement delays.  An extension of 

time has been granted from MBIE until Dec 2020, COVID 19 has also played its part in the programme delays. 

Cost Green Green 

Mitimiti completed within budget.  Opononi and Haruru Falls pricing is in line with budgets.  Waitangi has not yet 

been out to market, but QS shows we have a shortfall, but we may have savings at other sites which can be re-

allocated to Waitangi 

Project Risk Amber Green 

Covid 19 will cause large delays to all programmes of work which have already been delayed due to legalising 

access to all sights. These projects will not be completed in the timeframes initially set out and there is no 

opportunity to bring them inline, so we have accepted this and asked for funding extensions. 

Monthly Summary: 

• Haruru - Drainage contractor has been selected to supply services; Supplier Recommendation has been put forward for approval. Building Consent has 

been cancelled and Exemption for Toilet given by Compliance (Savings approx. $3k) 

• Waitangi - Toilet Building Consent & Resource Consent granted, Archaeological Authority being sought from Heritage NZ (Shell Midden onsite), we are 

still currently waiting on this from HNZ  

• Opononi - construction underway, monitor until expected completion in February 2021  

Key Project Risks Mitigation of Risk 

Covid 19 Lockdown will lead to programme delays. Accept & Monitor. 

Waitangi Toilet - Budget Budget shortfall may be able to be address with savings from other TIF 
Toilet builds 

Waitangi Toilet – Schedule – Iwi Engagement Accept delays but look at possible Direct Award of Contract to meet 
deadlines 

Waitangi Toilet – Archaeological Site Further Iwi Engagement for new site. 

Key Project Milestones Expected  Status Comment 

Waitangi Toilet – Iwi Engagement  July 2020 Delayed 
This is with Infrastructure planning to secure 
Archaeological Authority from Heritage NZ. BC & RC 
completed 

Opononi Construction October 2020 
Met – Late 
(November) 

 Construction Underway 

Haruru – Prefab installation May 2021  Contract Awarded to Permaloo 

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

$1,045,688 (combined) $462,550 $1,000,000 (combined) 
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Project Name: Kawakawa WTP Health & Safety Compliance Project ID: 571140 

Project Phase: Delivery 

Status Item 
Current 
Status 

Prior 
Status Summary 

Overall Project 
Status 

Amber Green 

A Compliance audit of the water treatment Plant took place in December 2019. The audit established that the 
plant was non-compliant to the regulations. Temporary emergency works were put in place by FNW to keep the 
plant operational. FNW have started with the compliance works and aim to have the works completed and the 
plant certified during February 2021. 

Scope Amber Amber 

• A design and scope for the compliance work was provided by FNW.  

• A recent change in test certifiers has resulted in a scope change.  

• As a result of an overall District wide Scada/Telemetry upgrade project. A new PLC is required and needs to be 
installed for the overall running of the WTP. 

Schedule Amber Green 
The PO for the new PLC was issued to FNW in November 2020. With equipment lead times, programming of the 
PLC and the Christmas Shut down period. It is envisaged that the project will now be completed during February 
2021. 

Cost Amber Green 
The emergency and compliance work to completion has been estimated to cost $252K. 

Additional funding was made available to cover the costs for the compliance works. 

Project Risk Amber Amber 
FNW are conducting their own internal audit of the plant to make sure that all observations made during the past 
audit have been addressed. When satisfied, FNW will establish contact with the Test Certifier and arrange for the 
final HSWA Compliance audit to take place. The HSWA audit is schedule for February 2021. 

Monthly Summary: 

FNW monthly progress 

• Reviewing past audit findings with new FNW H&S Manager. 

• Preparing As built drawings. 

• Compiling Asset Data Sheet. 

• Working on the PLC program.  

General 

• A final BC inspection of the chemical building took place in January.   

Key Project Risks Mitigation of Risk 

Impact of Covid 19 on project schedule Closed 

Delays with material supply during lock down Closed 

Limited number of resources allowed to work on site during lock down. Closed 

Possible increase in cost of materials Closed 

Delay in completing BC works – CCC not issued Closed 

Change in Test Certifier – change in scope Accept and monitor 

Impact on water supply when commissioning new equipment into service Management of change 

New PLC upgrade – delay in completing the electrical works and switch over Accept and monitor 

Chemical deliveries – decanting area does not meet IXOM requirements Closed 

Key Project Milestones Expected  Status Comment 

Compliance Audit  Dec 19 Completed Plant not compliant additional operational work required. 

Order chemical tanks April 2020 Completed Tanks ordered on 17/07. Lead time 21 days 

Install chemical tanks May 2020 Completed 
Delay due to change in Test Certifier’s additional requirements. An engineered external 
concrete slab has had to be constructed for the PACL Tank. Weather delays were also 
experienced whilst prepping up the area for the slab. 

Chlorine room fit out June 2020 Completed  

Electrical fit out July 2020 Late 
80% Complete.  Due February because of the late issuing of the PO for the PLC and the 
Christmas Shut down period. 

Issuing of Location certificate  Sep 2020 Late February 2021 

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

$220,000 $163,175 $220,000 
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Project Name: Kaitaia Water – Sweetwater Bore and Pipeline Project ID:  WAP0256 

Project Phase: Procurement 

Status Item 

Current 

Status 

Prior 

Status Summary 

Overall Project 

Status 
Amber Amber 

Physical Works contract is ready for award however property easements are delaying critical path. An options 

paper has been submitted for review and endorsement. 

Scope Green Green N/A 

Schedule Red Red 

Delay in procurement award due to Easements not being secured has increased as commercial negotiations 

have not been successful. It is now likely a formal process will be required that could delay award until end 

March 2021  

Cost Green Green 
Construction costs are within budget allowance however delay to award will impact phasing of spend resulting 

in  a decrease in spend this FY.   

Project Risk Amber Amber 
Property and Easements are subject to commercial negotiations 

Potential redesign to appease landowner if appeal to district court is in favour of landowner 

Monthly Summary: 

A position paper has been prepared and submitted for review with options regarding contract award. These include: 

1) Separable Portions to enable construction to commence while formal process concludes with Elbury Holdings  

2) Delay award until formal process resolved 

3) Utilize separate contract for development of management plans and securing to critical material (pipe)   

Financial Due Diligence has been completed on the Preferred Supplier. Some questions have been raised that are being closed out.   

The formal hearing for the Elbury Holdings easement was completed on 14th December. Council voted to continue with the works and the decision was 

appealed to the district court on 22nd December. First call has been set for 26th February and a hearing date will be set after this. 

Other property agreements are progressing, it will not be possible to resolve some easements until the route with Elbury Holdings has been agreed. 

The estimated delay to contract award has increased, the delay cannot be estimated accurately as no date for appeal has been set. It is likely to be end of 

March 2021 resulting in a 16 week delay to contract award. 

Key Project Risks Mitigation of Risk 

There is a risk that easement negotiations delay the award of contract. 

Continued focus to project team to resolve  

Meeting with landowners with Elected Members 

Formal process using Local Government Act 

There is a risk of significant adverse media coverage should the obligation 

not be delivered and there is not enough water of drinking water standard 

quality to meet demand. 

Prepare media plan and key messaging 

There is a risk of another lockdown during the construction programme Request contractor mitigation as part of procurement 

Pricing Schedule allowance for level 2, 3 and 4 working/stand down 

Key Project Milestones Expected  Status Comment 

Design contract award 29/11/19 Complete   

Design complete 31/07/20 Complete Close out of comments ongoing   

Commence PW procurement June 2020 Complete   

Award PW contract  Nov 2020 Delayed Estimated 31/03 

Practical completion September 2022 
On target 

Reviewed and revised to October 2020 however delay to contract 

award will likely increase this 

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

Finance to provide Finance to provide Finance to provide 
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Project Name: Kerikeri WWTP & Reticulation  

Project Phase: WWTP Construction 

Status Item 
Current 
Status 

Prior 
Status Summary 

Overall Project 
Status 

Amber Amber 

Completion of WWTP construction programme was reached at the end of September 2020 and Practical Completion was issued 
on 23 October 2020. The plant is compliant but commissioning of the Dewatering Plant takes longer than expected.  The final cut 
over connections of the reticulation work started in December 2020 and will be completed by May 2021.  A total of 54 of the 319 
properties are connected to the new scheme with sign off letters from the owners by the end of January 2021. 

Scope Green Green 
Scope creep from design issues due to awarding contract without “IFC” drawings, is managed and the HAZOP has been revised for 
the new site and is completed. 

Schedule Amber Amber Design discrepancies, resolution of compliance and health and safety issues are identified and managed. 

Cost Amber Amber Cost implications have been communicated to PSG via report dated 28/02/2020 and are not expected to be exceeded. 

Project Risk Amber Amber 

Schedule extensions and cost increases are managed as stated above.  

Pipework damages within Area of Benefit in the Reticulation portion, which were discovered during pressure testing in November 

2020. 

Official handover to Far North Waters is progressing, with some outstanding items to be concluded like Dewatering Plant 

commissioning, detailed Asset Data Register and marked up As-builts. 

Unforeseen operational issues were picked up by Far North Waters during operation in December 2020/January 2021 and will be 
discussed in a meeting scheduled for February between Far North Waters and FNDC. 

Monthly Summary: 

Construction of the new Treatment Plant is completed with only the final adjustments to the Dewatering Plant, installation of a gate for a landowner and some operational 
issues outstanding.  The As-Builts, O&M manual, commissioning check list, Inspection Test Sheets, Guarantee/Warranties from suppliers and the Asset Data Register were 
submitted by the contractor but will need to be review and sign off by the Project Team for official handover to Far North Waters.   

The plant has reached compliance during January 2021. 

The cut over of the individual properties septic system to the new wastewater reticulation network is progressing well with a total of 54 of the 319 properties already 
connected with sign off letters (happy letters) from the landowners by the end of January 2021. 

Key work completed during January 2021 

• Construction - Roading / Earthworks / Pipework  

o Finishing up earthworks (road sealing) and landscape planting; 

o Security fencing, access gates;  

o Closing of Old Wastewater Treatment Plant (Old WWTP Moth Balling) - Shut down of the old plant finished on 17 December 2020 with power isolated 
and locked out; and 

o Fixing of Defects. 

• Design 

o Offer of Service by Mott MacDonald to review handover documentation; and 

o Ongoing attending by Consultants to defects and operational issues. 

• Commissioning  

o Phase 6 Commissioning - Dewatering System commissioning – Sludge wasting started on 26th December 2020 and Dewatering commissioning started 
first week in January 2021; and 

o Ongoing progress meetings to discuss commissioning progress and issues that occur. 

• General 

o Valuation and Agreement with Davies Trust in progress; 

o Contract Completion/handover documents (Asset register and O&M Manual etc.) completion;  

o Handover of Health and Safety operations to FNW;  

o Health and Safety audit by Far North Waters to determine safety issues; and 

o Official opening of new plant and blessing – affected stakeholders: Mayor, Deputy Mayor and Councilors, FNDC, Ministry of Health, District Health 
Board, Northland Regional Council, affected landowners, IWI’s, Project team of consultants and contractors and Far North Waters. 

• Reticulation Contract 

o Evaluation of revised rates submitted by UCC;  

o Internal review and agreements by FNDC/PM/ETC on the pricing submitted; 

o Site establishment by Contractor – United Civil 

o Fixing of all leaks detected; 
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o Commissioning of Terminal Pumpstation; 

o Ongoing responding to queries from landowners; and 

o Installation and commissioning of first 54 properties in Kerikeri. 

Main activities planned for January 2021 are installation of an access gate, Dewatering Plant commissioning and official handover of documentation to Far North Waters.   

Work will continue by United Civil with the cutting over of the house connections (Zone 2 and beginning of Zone 3 out of 5), with an estimated completion by May 2021 and 
close out of projects by May/June 2021.  Decommissioning of the existing treatment facility in Shepherd Road is scheduled for 2021 and will commence after funds are 
secured and committed.   The existing Plant was shut down at the end of December 2020. 

Key Project Risks Mitigation of Risk 

Damage to reticulation network from fibre network 
installation 

Pressure testing of sewer rising mains at identified locations by Reticulation Contractor was done and 
leaks were detected.  Fixing of leaks started in December 2020 and are ongoing. 

Reverse sensitivity around new WWTP and infrastructure Assess design odour control efficiency during operations 

Design changes increase schedule and cost Facilitate alignment between design and construction 

Managing stakeholder expectations 
Communicating of timeframes ongoing through monthly newsletters and direct communications by staff 
and Project Manager.  RFS from community are ongoing. 

Commissioning Phase 6 - Unforeseen and results not being 
achieved 

Only dewatering process to be commissioned.  Defects picked up by Operators that will require 
adjustments or additions.  Meeting scheduled between FNDC and FNW for end of February 2021 to 
discuss. 

Abatement Notice issued on non-compliant discharge Plant is compliant and communicated to NRC.   

Decision on Septic Tanks for individual properties – Request 
from some owners to keep plastic septic tanks 

Decision to be taken by FNDC.  Disclaimer drawn up and to be circulated for approval 

Covid-19 level changes 
Contractor implementing precautions as per Government guidelines for Level 1 and is ready for level 
changes. 

Key Project Milestones Expected Status Comment 

Commissioning Phases of WWTP 30/01/20 In progress 
Phase 1 to 5 completed.  Phase 6 started on 16 November 2020 and will 
run until Dewatering Plant is working at optimal status. 

Completion of Kerikeri WW reticulation and Close Out 31/05/21 Pending 
First and second stage completed. Stage 3 started in December 2020 and 
will continue until May 2021. 

Decommission existing Kerikeri WWTP 30/08/21 Pending Budget to be confirmed.  

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

Finance to provide Finance to provide Finance to provide 
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Project Name: Monument Hill Deep Bore Project  

Project Phase: Stage 2 Drilling - Construction 

Status 

Item 

Current 

Status 

Prior 

Status Summary 

Overall 

Project 

Status 

Green Green 

Busy to drill a new 120 m deep bore at the Monument Hill site to provide a sustainable supply of highly secure potable water for the 

Kaikohe community.  

Stage 1: Bore Design and Quality Testing (Complete) 

Stage 2: Sustainable Yield Assessment & Consenting (In progress) 

Stage 3: Reticulation and Electrical Design (Will only be done if test results in Stage 2 are satisfactory) 

The physical works for stage 2 is to drill a deep bore at the Monument Hill site and perform testing to confirm sustainable supply of 

potable water for the Kaikohe community. The outcome of stage 2 will determine the fate of stage 3. 

Scope Green Green 

The physical works for stage 2 scope is confirmed. The outcome of stage 2 and testing will determine the fate of stage 3. 

The physical works for stage 3 will entail installing a pump and laying a trenched pipe to connect to the Monument Hill Water Treatment 

Plant and any modification work at the WTP and bore site. 

Schedule Amber Amber 
Stage 2 to be completed by early March. Project delayed by 4 weeks due to cracked in casing.  Stage 3 timeline to be determine-

estimate completion by October 2021.  Stimulus Grant program scheduled completion by March 2022. 

Cost Green Green Project on budget.  

Project 

Risk 
Green Green 

Landowner agreements to be finalised. 

Impact of Bore on groundwater might restrict project. 

Waikotihe Trust relationship to be monitored. 

Emergency Supply - Kaikohe primary water source Wairoro Steam was running low. FNDC have asked to look at an emergency supply 

(temporary Works) if alternative water supply is required. Project on hold until we received landowner consent – George Swanepoel 

back on 18 Feb to continue with discussions.  Awaiting water test and confirmation from landowner.  FNDC to decide if work should 

continue.   

Monthly Summary: 

Stage 2 Status:  McMillan Drilling (Contractor) completed the grouting of the bore and installation of the casing.  The drilling and development of the bore is completed. 

However, CCTV inspection discovered a leak which needs to be fixed before testing can commence. The fixing of leak, installing a 200mm casing, grouting, new screens 

and development will be completed by end of February 2021.   

The pump installation and testing should commence thereafter.  The test pumping will continue for two to seven days (depending on the shallow subsurface effects). 

Key Project Risks Mitigation of Risk 

Covid-19 Level changes Contractor implementing precautions as per Government guidelines for Level 1 and is ready for level changes. 

Land Stakeholder Engagement 
and Approval 

Agreement with Landowner to be managed by FNDC legal team. 

Waikotihe Trust relationship and consent to be managed - obtain the Trust consent to proceed with the project 

Leak of casing and downsizing of 
casing (originally planned 
250mm, now 200mm) 

Repairs required.  Consultants confirmed that the yield will not be affected, because the yield of the bore is limited by the formation 
properties and not the bore size.  

Water Quantity 
The sustainable yield from new bore to be determined.  The outline design suggests that a daily volume of over 800m3/day is 
achievable. The above is to be determined/confirmed as a result of stage 2. 

Water Quality 
Williamson Water and Land Advisory performed water quality tests on exploratory bore and did not smell and was clear.  The 
dissolved iron concentrations were identified as a water quality risk and needs to conform to DWSNZ standards. 

Existing Water Treatment Plant Possible amendment to existing Water Treatment Plan and electrical requirements to new setup remains a cost and timing risk. 

Key Project Milestones Expected  Status Comment 

Development of Bore 27 March 2021 In progress 
Contractor to start repairing of crack on 10 February 
2021 

Completion of testing 08 March 2021 Await completion of Bore 
To start after development of bore and will run for 5 to 
7 days. 

Close out and Reporting 30 March 2021   

Resource Consent preparation and 
application 

8 to 12 weeks (22 June 2021) Awaiting outcome of Stage 2 testing 
On the assumption that it will be a Non-Notified 
application 

Further milestones to be determined after outcome of testing 

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

$1 180 000 $176 025 $1 180 000 
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Project Name: Paihia WWTP Upgrade 

Project Phase: Planning and Design – Regress due to Chemical Dosing Requirements  

Status Item 
Current 
Status 

Prior 
Status Summary 

Overall 
Project 
Status 

Green Green Construction is 99% complete.  PC Certificate has been issued and only minor defects remaining to close out. 

Scope Amber Amber 
WSP have been asked to provide further input to modular options at Paihia and Haruru Pump Station 

As yet we have not proceeded to allow understanding of cross over works planned at Haruru pump station. 

Schedule Red Red 

Initial target to have design completed in Jan 2021 and modular units installed in Feb but this has been delayed to allow crossover 
works at Haruru to be planned. 

WSP is awaiting confirmation and are ready to proceed with design. 

Cost Amber Amber 

Project is currently within budget, but this is now at risk due to the new requirements for a long term chemical dosing unit at Haruru 
station and locally on site. 

Each unit is likely to cost approx. $120,000 this will take the budget into overspend 

Project Risk Red Red  The January testing phase has been complete and has returned compliant readings across the board for the plant. 

Monthly Summary: 

Defect close out is still underway with the final items to be closed out in the coming weeks.  

The January testing phase has now been completed for the plant and has shown a compliant plant across all readings. 

This proves that the chemical dosing has worked and further chemical dosing will keep the plant in the compliance range. This does mean elevated operational costs for 
the plant, which are to be determined by the chemical required to dose. 

Accomplishments: 

• Phase 5 – Reliability Testing Completed 

• Phase 6 – Performance Testing Completed 

• Practical Completion 23 March 2020 

Expected Accomplishments: 

• Notification to the code of compliance 

Key Project Risks Mitigation of Risk 

Alkalinity Adjustment. 
To be completed as a separate project 

This has been foregone due to requirements from chemical dosing. 

Land Stakeholder Engagement and Approval 
(Tangata Whenua). 

Management to meet and agree on Engagement Protocols with Tangata Whenua. (guidance required here for new 
alkalinity works and engagement protocols, including plants non-conformance and if this requires notification to Iwi) 

Change Management. Maintain weekly reporting and filing system. 

Meeting Enforcement Order Conditions.- Non-
Conformance realised 

Monitor progress, continuously assess changes and impact to delivery, and apply for extension if required. 

Manual chemical dosing required in the short term to bring the plant back into compliant levels. 

Key Project Milestones Expected Status Comment 

Completion of Cover install 31-Jan-20 Met Early completion 14 Jan 2020 

Commencement of performance test 26-Feb-20 Met Early completion 20 Jan 2020 

Practical Completion / Handover 22-May-20 Met Early completion 20 Mar 2020 

Completion Design of Ammonia works 30-June-20 Ongoing 
TBC, this work is likely to be now constructed of Chemical dosing units to 
control the plants alkalinity. 

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

$6,478,069.71 $5,782,256.13 $6,478,069.71 
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Project Name: Opononi New Water Source - Smoothy Road Bore Project ID: 571008 

Project Phase: Pre-Implementation of Stage 2 

Status Item 

Current 

Status 

Prior 

Status Summary 

Overall 

Project 

Status 

Green Green 
All physical work and preparation of the SO Plan identifying the land to be acquired by Council are completed.  The formal plan has 

been lodged with LINZ for approval.  The formal acquisition of the land area through the Gazettal process is still outstanding. 

Scope Green Green No changes in scope, but additional staging of the project. 

Schedule Green Green Completed 

Cost Green Green Cost of project did not exceed budget. 

Project Risk Green Green None 

Monthly Summary: 

All physical work is completed on project.  The only outstanding items are: 

- Approval from LINZ of the SO Plan 

- Title to the land acquired from the landowner is to be obtained by way of gazettal; and 

- Compensation to the landowner 

Hokianga Holdings Limited, Top Energy and Council have signed the sale and purchase and easements/maintenance agreements, and the surveyors prepared the Survey 

Office Plan showing the land to be acquired to get LINZ approval, it was also lodged at LINZ for approval. 

Property Group was appointed to complete the formal acquisition of the land area which must be completed by Gazettal and awaiting the approval from LINZ. 

The Estimates of the remaining work are as follows: 

Owner Description Estimated Costs 
(Excl. GST) 

FNDC/Law North Landowner Compensation $21 710 

Law North Registration of a compensation certificate. $3 000 

FNDC / Property 
Group 

Title to the land acquired from the landowner is 
to be obtained by way of gazettal.  

$3 000 

Stellar Projects Project Management (Allowance until March 
2021) 

$2 000 

Estimated Total $29 710.00 
 

Key Project Risks Mitigation of Risk 

Maintenance of Top Energy lines by FNDC As per the agreement.  Tree line needs to be maintained to prevent damages to overhead lines. 

Key Project Milestones Expected  Status Comment 

Formal acquisition by Gazettal 

process 
30/03/21 In progress Property Group busy with process 

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

$946,665 Finance to provide Finance to provide 
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Project Name: BOI Sports Complex  

Project Phase: Concept Stage 

Status Item 
Current 

Status 

Prior 

Status 
Summary 

Overall 
Project 
Status 

Green Green 
The next milestone for the project is the planning stage which focusses on the delivery team’s approach to the project. From here 
the project will move into delivery stages, focussing on a staged design delivery and targeting early construction activities which can 
be commenced as a priority. 

Scope Green Green 
To manage the development and delivery of a Waipapa Sport Hub on the land acquired. The development must meet stakeholder, 
community, and sporting code requirements. 

Schedule Green Amber 

Currently the project is tracking slightly behind the original programme, this is due to the final execution of the funding agreement 
which only happened on the 23rd November 2020, originally planned in September.  

Civils & sports field concept design is progressing.   

Developed design has not started yet. Procurement of architect took longer than anticipated (meeting procurement objectives 
results in a longer procurement process) 

Cost Green Green 
The project is running within budget. 

Immediate procurement required includes the architect and specialist consultants to support the RC application. 

Project Risk Amber Amber 
Any changes to approved concept layout would be a risk to the project.  

Meeting procurement objectives results in a longer procurement process. 

Monthly Summary: 

The Contract has been awarded for the physical works for the improvements around the SH10 junction  and physical works will start on the 23rd February 2021.  

Haigh Workman underway with concept design of civil engineering services.   Williamson Water and Land Advisory has completed a Groundwater assessment survey and 
identified two prospective boreholes. The contract for installation of monitoring bores have been issued and drilling will commence towards end of February 2021. 

Key work completed in the month of January 2021: 

- Completion of Groundwater survey & identification of two perspectives for monitoring holes 

- Award of the SH1o works contract 

- Progress on concept design 

- Conclusion of EIO process for architects – 4 Architects registered interest. RFP Package being prepared to be issued.  

Key Project Risks Mitigation of Risk 

Design decisions Continues communication with role-players and getting sign-offs in time 

Market capacity to deliver Procurement planning 

Community Engagement Agreement of a Working Group to steer matters 

Downstream Impact – Ongoing future operation costs Value Engineering during design  

Supply Chain – getting services and materials needed Early procurement 

Programme Governance – Conflict of Interest Set up Mitigation Plans  

Key Project Milestones Expected  Status Comment 

Initiation 03/08/2020 Completed  

Resource Consent 05/10/20-19/01/21 Ongoing   

Concept Design  Nov 2020 Ongoing   

Developed Design  Jan-Mar 2021    

Detailed Design Mar-May 2021   

Procurement Apr-Jun 2021   

Construction Jul 2021   

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

$11M $5M – Land acquisition $11M 



 

Page 33 of 177 

Project Name: Kerikeri Domain Revitalisation  

Project Phase: Concept Stage 

Status Item 
Current 

Status 

Prior 

Status 
Summary 

Overall 

Project 

Status 

Green Green 

The community and working groups agreed on the initial scope of work for the current funding grants. 

This will now be captured on a concept layout plan for the area and works can commence to ensure detailing of the 

scope and approach to physical works is efficient. 

Scope Green Green 

Scope has been agreed by key stakeholder groups and has been developed into a concept layout plan that speaks 

back to the master plan for the reserve. 

Initial works Skate Park and Basketball Court design is being done along with the concept layout plan development. 

Schedule Green Green 

Currently the project is tracking slightly behind the original programme, this is due to sign off from stakeholder 

groups for scope, originally planned in September. The Concept plan has been approved in principal and the detailed 

design of the Basketball Court and Skatepark can only now commence.  

Cost Green Green The Project is currently within budget 

Project Risk Amber Amber 
Major changes to the concept layout plan would be a risk to the project.  

Meeting procurement objectives results in a longer procurement process. 

Monthly Summary: 

Akau have been appointed for the concept layout plan for the reserve which captures the scope of the new funding received.  The 1st draft of the concept 

plan was presented to the working group end of January 2021 and some comments followed which have been incorporated. The Working Group agreed to 

the location of the Basketball Court and Skatepark, although final sign off is still required for the complete concept layout.  

A community BBQ is planned in February to give feedback on the upcoming project to the community. 

Detailed design for the Basketball court and skatepark can commence now that the locations have been agreed. Procurement of the physical works can only 

be done once the scope of works is finalized from the detailed design.  

Further works which require specific design have be identified and move into design over the next two months. 

Key Project Risks Mitigation of Risk 

Market capacity to deliver Procurement planning 

Community Engagement - Community buy in is KEY, the community might 

argue they didn’t want it in the first place 
Agreement of a Working Group to steer matters 

Downstream Impact – Ongoing future operation costs Value Engineering during design  

Supply Chain – getting services and materials needed Early procurement 

Programme Governance – Conflict of Interest Set up Mitigation Plans  

Key Project Milestones Expected Status Comment 

Initiation 03/08/2020 Completed  

Community Scoping Aug-Sept 2020 Completed Workshop held 

Developed Design Nov-Dec 2020 Underway  

Detailed Design Jan 2021   

Procurement Jan 2021   

Construction Feb 2021   

Project Budget Status 

Approved Budget Actual Spend to Date Forecast Total Spend 

$ 3M $ 0M $ 3M 
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TOURISM INFRASTRUCTURE FUND 

August 2019 Applications: 
 

Project Status Notes 

1a Waipapa Toilet 

Capacity Upgrade 

(Soakage Field) 

Approved with 

Funding 

Agreement 

Building consent issued in January. Supplier construction contract 

has been confirmed. Contractor is coordinating start dates. 

1b Waitangi Jetty 

Toilet Capacity 

Upgrade (BOI Yacht 

Club) 

Approved with 

Funding 

Agreement 

The new extension block has been completed. The conversion of the 

old shower units to toilets is being repriced/updated. Joint initial 

payment received from MBIE of $187,000 + GST for both Waipapa 

Toilet upgrade and Waitangi Jetty Toilet Upgrade. 

2 Pungaere Road Seal 

Extension 

Approved with 

Funding 

Agreement  

Work has continued onsite with culvert upgrades and replacements 

progressing well, along with the installation of RIP Rap scour 

protection. Pavement design has been completed, with the final 

design accepted and approved. Pavement preparation and 

construction works will commence in the beginning of February 2021 

following the culvert upgrade works. Initial payment received of 

$293,584 + GST. Additional MBIE payments totaling $400,000 + GST 

have also been received. 

3 Cable Bay Carparks 
Approved with 

Funding 

Agreement  

Initial payment received of $79,436 + GST. Agreement has the 

construction phase scheduled in the next financial year. Anticipate 

initiating design in the new year. Potential to align with the Te Hiku 

PGF project to maximize productivity and local economic benefits. 

4 Taipa Beach 

Pohutukawa 

Protection 

Completed 

Remedial work completed. 

5 Paihia Beach Toilet 

Enhancement 

(Outdoor 

Shower/Drainage) 

Completed  

Drainage issue resolved and shower installation is now complete. 

6 Stone Store Lighting Approved with 

Funding 

Agreement 

Revised proposal received and currently under review by Heritage 

NZ. Meeting scheduled with Heritage NZ in February to move to 

scope and contractor engagement phase 

7 Freedom Camping 

Operational Plan 

Study Grant 

Approved with 

Funding 

Agreement 

Currently collecting data from the Kaitiaki Ranger weekly data sheets 

for the 20/21 summer season. Meetings held to discuss reserves 

policy and car parking. Final report drafting underway. 

8 District Boat Ramp 

Operational Plan 

Study Grant 

Approved with 

Funding 

Agreement 

Final report drafting continues. February 2021 targeted in order to 

support FNHL resource consenting requirements for Rangitane 

reclamation. 
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August 2019 TIF Funding 

Project Community FNDC MBIE Total 

1a 
Waipapa Toilet Capacity Upgrade 

(Soakage Field) 
 

$120,000  $254,600  $424,600 

1b 
Waitangi Jetty Toilet Capacity 

Upgrade (BOI Yacht Club) 
$50,000  

2 Pungaere Road Seal Extension   $793,584   $793,584  $1,587,168 

3 Cable Bay Carparks   $238,136   $238,136  $476,272 

4 Taipa Beach Pohutukawa Protection   $8,000   $8,000  $16,000 

5 
Paihia Beach Toilet Enhancement 

(Outdoor Shower/Drainage) 
  $14,300   $14,300  $28,600 

6 Stone Store Lighting   $13,750   $13,750  $27,500 

7 
Freedom Camping Operational Plan 

Study Grant 
  $37,500   $37,500  $75,000 

8 
District Boat Ramp Operational Plan 

Study Grant 
  $37,500   $37,500  $75,000 

 

 Totals  $50,000  $1,262,770 $1,397,370 $2,710,140 

 

Round 5 March 2020 TIF Applications 

Note: Round 5 has been postponed by MBIE due to Covid-19 and will likely be cancelled. 
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EXECUTIVE SUMMARY 

Program Darwin continues to advance albeit at a slow rate.  The 
impending appointment of the new Program Manager with full time 
commitment will significantly improve progress and strengthen the 
existing relationship with staff and suppliers.  Condition data capture 
works continues as does system and business process development 
on the back of advancing understanding of the application and 
operating environment. 

To lead best practice enterprise asset 

management in New Zealand. 

Mā te kimi ka kite, Mā te kite ka 

mōhio, Mā te mōhio ka mārama 

Seek and discover. Discover and 

know. Know and become 

enlightened. 

Learning is a journey. It starts with a 
conscious effort to seek knowledge. 

Upon seeking, you will surely discover a 
brand new thing or see a familiar object 

in a totally new light. Eventually, the 
things you know will lead you to become 
wise beyond your years. Seek. Discover. 

Know. Be enlightened. 

 

 

 

 

PROGRAMME 

DARWIN  
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□ Programme Vision 

Vision: Leading best practice enterprise asset management in NZ. 

Mission: Lifting the understanding and delivery of asset management across the organisation. 

 

□ Status Indicators 

Overall 
→ 

No significant change in status. System workstream remains on track and initial work on data 
supply chain engagement has commenced 

Benefits  No change; remains the basis of performance framework. 

Capability 

 
Issues remain with project delivery resourcing across the project team including assets SME’s, 
IT project support and supply chain capacity to support project inputs. New Programme 
Manager appointment imminent.  

Leadership 

 
Programme leadership has been strengthened with the appointment of a permanent 
Manager Assets and Planning to foster greater integration and/or task prioritisation. Will 
move this green once Program Darwin Manager programme manager is appointed. 

Budget 
 

Currently appears within forecast but quality of data under investigation. Future years 
budgets yet to be defined.  

Roadmap 
 

Revised timeline, deliverables and expectations detailed on November update to Elected 
Members. 

Risk 
 

An additional item raised around commitment distraction arising from work being done on 
water reforms. 

 

□ State of Play 

Last Month Next Month(s) 

• Continued engagement with all data supply chain 
partners e.g., Far North Waters on system 
requirements. 

• Preferred candidate for permanent (fixed term) 
Programme Manager identified. 

• Revised strategy of condition data capture works 
implemented 

• System Workstream – refinement of business 
processes. 

• Transformation workstream - Stakeholder 
workshops to debrief on culture survey results and 
Field Force recommendations set down for new 
year. 

• Transformation workstream - development of 
impacts to the roles & responsibilities and 
competency based upon recent competency 
assessments. 

• Data & Analytics workstream -condition 
assessments continuing. 
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□ Programme Workstreams 

Name Type Status Programme Comment 

INFOR Project  

Full operational use of INFOR will not be possible until September 
2021 at the earliest (noting some parts may be ready before then) as 
previously articulated. Status updated to reflect revised program. 

Data and 
Analytics 

Operational  

No budget change and still expect to have a pilot by June 2021 but a 
fully operational region wide LAMP will not be completed by June 
2022.  

People & 
culture 

Improvement  
Initial survey completed (Field Force). Transformational plan (for 
assets team) being discussed. 

Customer and 
Stakeholders 

Improvement  
Engagement program yet to be initiated. Communications framework 
to be reinvigorated.  

 

□ Programme Milestones 

Milestone 
Baseline 

Date 
Actual Date Status Comment 

Identify Stage 
completed 

NA 30/11/19  Programme plan agreed. 

 

Define Stage completed 31/03/20 1/02/21  Operational demands on project resources along 
with discovered issues relating to data and data 
access have delayed until we have condition data 
and working system environment.  Deliverable 
date changed to reflect the adaptation necessary 
once we start importing and manipulating 
condition data.  

Execute Stage 
completed 

30/06/21 30/6/22  Different projects & workstreams will deliver at 
different times over a 2-year timeframe. The fully 
mature system is unlikely to be delivered by June 
2022 due to the reduction in condition budgets. 

Product Review Stage 
completed 

30/06/22 20/12/22  Reviews will take place as each project is 
completed; however overall review of programme 
is now scheduled for Jun – Dec 2022 

 

□ Top Programme Issues 

Ref # Explanation & Cause Priority Action Required Owner 
Date 

Raised 

5 Operations commitments means 
availability of staff to participate in 
workshops or contribute to the 
programme has constrained 
progress. 

1 Some improvement in the outlook 
with additional resourcing coming 
on board.  Still expect this issue to 
prevail throughout the life of the 
programme. 

Tony 
McCartney / 
Andy Finch 

03/05/
20 
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□ Top Programme Risks 

Ref # Description 
Risk 

Status 
Current Risk 

Rating 

Trend of 
Risk 

Rating 
Mitigations Owner 

Review 
Date 

11 Program 
resourcing 
constrains may 
lead to an 
adjusted risk 
profile. 

Possible Major Stable Status report and 
mitigation framework 
presented. Full 
programme lifecycle 
program update by 
November 2020. 

Programm
e Manager 

Mar 21 

14 Investigation 
into budget 
management 
have identified 
some potential 
issues with 
coding of time. 

Probable Significant Stable Changes to budget 
allocation still being 
worked through 

Programm
e Manager 

Mar 21 

15 Water reform 
investigations/n
egotiations 
impact both 
progress and 
willingness to 
advance 
program 

Possible Major Stable Programme leadership 
commitment and 
organisational 
information 
governance committee 
oversight. 

Programm
e Manager 

Mar 21 
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EXECUTIVE SUMMARY 

In the month of January, the Infrastructure Planning team 
progressed work on several key projects: 

• Council was successful in appealing a provision in the 
Proposed Regional Plan for Northland that sought to 
make taking water from fully or overallocated sources a 
prohibited activity.  The Environment Court’s decision has 
been to retain a prohibited activity status for all fully or 
over allocated sources except for applications made for 
registered drinking water supplies which will be subject to 
a separate, non-complying, activity status.  

• Council staff attended a second pre-mediation meeting 
with parties appealing the Taipa WWTP resource consent 
in January.  Excellent progress was made in developing 
the Terms of Reference (TOR) for a Working Group 
(required by to be established by conditions of the 
consent) and staff are hopeful that agreement on these 
matters can be achieved at the Environment Court 
mediation in February. 

• The 2021-2051 Infrastructure Strategy is largely complete 
and is undergoing a final a review by Audit NZ.  

• Wastewater land disposal assessments have been 
completed for the Kaikohe and Kaitaia wastewater 
treatment plants.  Findings from these assessments along 
with analysis of economic and practicable viability, will be 
reported to an up-coming Council meeting.  

• The projects to update the water supply and wastewater 
network models for Paihia are progressing well and are on 
track for completion by the end of June in accordance 
with the MBIE funding agreement. 

• Infrastructure planning continue to work with Strategic 
Planning and Policy team on key pieces of work including 

• Parking policy and bylaw review 

• Water supply bylaw review 

• On-site water storage options 

• Standardization project underway for water & 
wastewater resource consents. Discussions with NRC and 
Ventia have begun to determine how best to proceed. 

  

 

Policy making and integrated planning. 

Managing consents which authorise 

activities essential to the services Council 

provide.   

The following provides an overview of 

the current priorities on the 

Infrastructure Planning Team’s work 

programme. This includes planning 

projects, collaboration and engagement 

activities and key consent applications 

and renewals.  

INFRASTRUCTURE 

PLANNING  
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Key:      • Complete • In progress   • Parked  

Stormwater 

  

District Facilities 

 

Wastewater 

 

Water 

 

Transport 

Activity 

Asse
t 

Grou
p 

Status 
Expected 

Completion 
Comment 

Concept Plan Deliver Handover 

Strategies / Plans / Policies 

District Transport 
Strategy  • • • 

 

FY19/20 

The Integrated Transport Strategy Programme Business Case is complete and has been endorsed by council. NZTA staff will forward their approval recommendation to 
the NZTA Board early in the new year. The programme has been refined and re-entered into the NZTA financial system in the second of three stages leading to the 
inclusion into the Regional Land Transport Plan. The Transport Strategy development project is now being prepared for closure and preparations have now commenced 
on next phase implementation planning. FNDC website to be updated with the Transport Strategy as a draft ahead of public consultation on the LTP and RLTP   

Sludge Strategy – 
Dredge and De-
watering 
Equipment 

 
• • • 

 

 

Sludge management at our wastewater treatment plants is currently outsourced to experienced contractors on a case-by-case basis.  The contractors come onto site, 
dredge the ponds, dewater the sludge and then transport the sludge to a storage area, usually offsite.  This is a very expensive exercise and the 2018 District Wide 
Sludge Strategy identified substantial cost savings could be realised by owning and operating our own dredge and centrifuge.  Tender documents (including technical 
specification) for the substantial purchase have been completed but the project does not have an approved procurement plan. 

Sludge Strategy – 
End Use  

• •  

 

 

Making good use of the sludge as a resource is a challenge.  The 2018 Sludge Strategy determined that quarry rehabilitation looked as though it would be the most cost 
effective “end use” for the bio solids product.  In 2018 and 2019 we looked further into practical options for quarry rehabilitation in the Far North.  The investigation 
found a number of hurdles for the quarry rehab to be successful and staff are of the opinion that the second option, of vermi-composting, needs further assessment.   

Staff intend on procuring an assessment of vermi-composting building on (not re-visiting) the 2018 strategy in the first quarter of 2021. 

WWTP consent 
replacement 
programme 

 
• •  

 

Ongoing 

A programmed approached has been initiated to support the consent replacement process for Councils wastewater treatment plants. An initial planning assessment 
has now been completed to cover the consent replacements that need to be lodged over the next five years. That work provides key planning considerations, risks and 
technical information requirements for each consent application. Commissioning of urgent technical work required to support the Kaikohe and Kaitaia wastewater 
treatment plants is now underway.  

2021-2051 
Infrastructure 
Strategy 

 

• • • 

 

Ongoing 
The Local Government Act requires that all Local Authorities prepare an infrastructure strategy as part of the long-term plan. The infrastructure strategy sets down 
Council’s strategic response to address major long-term infrastructure challenges. The Strategy is largely completed and the final draft is undergoing review by Audit 
NZ. 

Paihia Network 
Model Upgrades 

 

• • • 

 

Mid 2021 
Separate projects are underway to update and calibrate both the water supply and wastewater network models for Paihia. Flow monitoring is complete for both 
networks, and consultants are continuing to build, and calibrate with the data obtained during the flow monitoring phase, new models for the water and wastewater 
networks. Project completion is on track for 30 June 2021, in accordance with MBIE funding agreement.  

Kerikeri WS and 
WW, and Taipa 
WW Model 
Upgrades  

 

 

• 

 

 

• 

 

 

 

Late 2021 

An offer of service has been obtained from Jacobs, to provide FNDC with assistance to procure consultants to upgrade the water supply and wastewater models for 
Kerikeri, and to upgrade the wastewater model for Taipa. Due to the limited resources available within this team to manage this project, and because of lessons learned 
during the procurement of similar projects for the Paihia models, procurement assistance is considered to be the most efficient means of achieving reliable updated 
models, as soon as is practicable.  Procurement for this project is expected to commence in mid-February and, due to some of the model update projects expected to 
cost >$100K, procurement is expected to take approximately three months. Once completed, the updated models, ongoing operation of the models is expected to sit 
with the Infrastructure Engineering Team. 

Water and 
Wastewater 
Demand 
Forecasting  

• • • 

 

Mid 2021 

The consultants engaged to assist with the development of demand forecasting methodology (Morphum Environmental Ltd) have requested specific FNDC data sets to 
enable development of the methodologies, and FNDC staff are in the process of providing the requested data. Currently the programme is on track to have the 
methodologies developed, and implemented with regards to the Paihia schemes, by mid-2021. Once demand forecasting has been determined, this work is expected to 
form the basis of a wider body of work that assesses the status of water supplies across the district, including water supply and demand strategies that could be 
implemented to meet future demands while deferring the need to investing in costly new infrastructure. 
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Key:      • Complete • In progress   • Parked  

Stormwater 

  

District Facilities 

 

Wastewater 

 

Water 

 

Transport 

Activity 

Asse
t 

Grou
p 

Status 
Expected 

Completion 
Comment 

Concept Plan Deliver Handover 

Wastewater 
Disposal to Land 
Investigations  

 
• • • 

 

Ongoing  

Policy D.4.3 of the Proposed Regional Plan for Northland sets out that a resource consent application to discharge municipal wastewater to water will generally not be 
granted unless a disposal to land option has been considered and found not to be economically or practicably viable. The majority of FNDC’s WWTP’s discharge to 
water and at the time of renewing resource consents for discharges from each WWTP, FNDC will be required to demonstrate sufficient consideration of a disposal to 
land option. FNDC staff have developed a robust discharge to land methodology, which is currently being applied to the Kaikohe, Kaitaia, and Hihi WWTPs. Disposal to 
land assessments will be carried out for the majority of the district’s WWTP, in order of resource consent renewal priority. Findings from the assessments for Kaikohe 
and Kaitaia, along with analysis of economic and practicable viability, will be reported to an up-coming Council meeting, specifically for guidance from elected members 
as to whether or not either of the disposal to land options are considered sufficiently affordable to warrant further investigation. 

Ahipara 
Wastewater 
disposal to golf 
course 
Investigations  

 
•   

 

 
Elected members have requested an assessment of the potential viability of disposing treated effluent from the Ahipara WWTP to the Ahipara golf course. Staff are 
presently researching other NZ examples of disposal of treated effluent to golf courses, including the potential effects of leachate contaminants on such an activity, as 
the Ahipara landfill discharges leachate to the Ahipara WWTP.  

Proposed 
Regional Plan for 
Northland – 
water takes 

 
• • • 

 

January 
2021 

FNDC together with WDC were in opposition to an Environment Court appeal made by the Minister of Conservation against a provision in the Proposed Regional Plan 
for Northland that sought to make taking water from fully or overallocated sources a prohibited activity.  If the Environment Court had found in favour of this appeal 
the provision would have jeopardised the councils’ ability to provide water to many towns in both districts.  The Environment Court’s decision has been to retain a 
prohibited activity status for all fully or over allocated sources with the exception of applications made for registered drinking water supplies which will be subject to a 
separate, non-complying, activity status.   

Rawene WWTP 
Optioneering  

• • •  Ongoing 

Te Mauri o te Wai (TMoTW) have been issued the final technical report with multi criteria analysis and order of costing.  The consent allows TMoTW to identify a 
preferred upgrade option and if it does, then Council must consult on this upgrade option (and alternative options) through a Long Term Plan process. Working 
together with Te Mauri o te Wai we feel that identifying a preferred option in time for LTP consultation will rush a process which has been carefully managed until now.  
Instead, we are looking to incorporate the consultation into the LTP amendment planned for year 1 of the LTP.  

Parking Policy and 
Bylaw  • •   June 2022 

The current Parking and Traffic Control Bylaw was not reviewed and will be automatically revoked on 17 June 2022. The district-wide parking policy and associated 
bylaw project is underway with significant research undertaken in-house. The Project Brief is being reviewed to consider whether the Bylaw should be unhitched and 
progressed independently from the Strategy given that the critical deadline for the Bylaw is fast approaching and cannot be delayed by prolonged consultation which is 
likely for the strategy. A Project Plan will then be developed to establish the programme of stakeholder consultation and engagement activities which will be essential 
for the successful adoption of this critical project 

Engineering 
Standards  • • •  June 2021 

Councils Engineering Standards are out of date and work is well advanced on a full rewrite to ensure they are regionally aligned and incorporated in the new District 
Plan which is currently under review. The existing standards were primarily written to control developers, but the new version will also set out the standards by which 
council will hold itself. IAMs staff are part of a working group which has been set up to undertake the rewrite with assistance from consultants. It is hoped that the use 
of Whangarei District Councils standards as a template will provide regional alignment. Internal workshops have been held to confirm Far North specific adjustments. 
The resulting draft has been reviewed by the wider FNDC staff, Alliances, Regional Council and practitioner groups including the Disability Action Group. It will be 
workshopped with Elected Members in February and subsequently published for public consultation 

  

Consent Applications/Authorisations 

Taipa WWTP 
Renewal/Appeal  

• • • • 
Under 
Appeal 

The 2019 Taipa WWTP discharge consent decision has been appealed to the Environment Court. 

All parties have agreed to mediation and the commissioners for this process have been appointed. Two days of mediation have been scheduled for the 10-11 February 
2021 in Kaitaia. Staff, including the CEO and GM (IAM) met with the appellants for a second time in January to continue developing the Terms of Reference (TOR) for a 
Working Group (required to be established by conditions of the consent under appeal) in advance of mediation.  Excellent progress was made at the January meeting 
and it is anticipated that the TOR will be agreed on at mediation. 
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Key:      • Complete • In progress   • Parked  

Stormwater 
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Concept Plan Deliver Handover 

Kaikohe WWTP 

Renewal   
•    

August 
2021 

The Kaikohe wastewater treatment plant (WWTP) services the urban areas of Kaikohe and Ngawha.  The existing resource consent authorises the discharge of treated 
wastewater into the Wairoro Stream. The existing consent expires 30 November 2021.  It is known that the nutrient levels in the discharge will need to be reduced to 
improve water quality and to meet appropriate environmental standards.  To achieve this, it is likely that the treatment plant will need a significant upgrade.  The 
preferred upgrade option has been identified along with high level costs for input into the LTP. The study on land disposal feasibility which includes a high-level analysis 
of costs has been completed.  The ecological assessment is underway, with a final draft of the report expected to be provided by early March.  

Kaitaia WWTP 
Renewal  

•    
August 
2021 

The Kaitaia wastewater treatment plant (WWTP) services the urban areas of Kaitaia.  The existing consent expires 30 November 2021.  An application to renew the 
consent will be lodged with the NRC prior to 30 August 2021.  The preferred upgrade option has been identified along with high level costs for input into the LTP. 
Current work underway includes a study on land disposal feasibility, the effects of the tradewaste discharge from JNL, the commissioning of an ecological assessment 
and a flood hazard assessment.  Prior to lodging the consent application further technical investigations will be undertaken to ensure that the best practicable upgrade 
option is identified.  

Kohukohu WWTP 
Renewal  

• • •  June 2021 
A second hui with relevant Kohukohu hapu has been scheduled for mid-February 2021 to continue the CIA writing process.   The CIA is the final report required to fulfil 
NRC’s request for information and once this has been complete the project will move on to the public notification/hearing phase 

Opononi / 
Omapere WWTP 
Renewal 

 
• • •  June 2021 

NRC’s request for further information has been fulfilled.  It is likely that this application will be publicly notified at the same time as the Kohukohu WWTP application as 
this will be beneficial to those making submissions on the application, and because hearings for the applications are likely to be held ‘back-to-back’. 

Puketotara 
surface water 
take (source for 
Kerikeri WTP) 

 
• • •  March 2021 

NRC have issued the draft conditions for a consent.  Discussions about the suitability of the conditions continue and are yet to be resolved however staff expect now 
that the relevant appealed provisions of the Proposed Regional Plan for Northland have been resolved that the NRC will amend the draft conditions as requested by 
FNDC  

 

Motutangi 
Drainage District 
Concession 
application 

 
• • •  TBC 

In late 2019 DOC advised that the draft concession report would be peer reviewed and then be sent to Kaitaia’s Operations Manager for approval.  However, despite 
continued requests for updates no information was provided until recently.  In late August staff were advised DOC had a new Operations Manager in Kaitaia and that 
the concession application would be approved (or otherwise) by the new manager.  The change in management has required a complete review of the application and 
it is understood the Manager is seeking an internal legal opinion on the drainage activity in the Kaimaumau Scientific Reserve.  Once that has been received staff will 
continue to work with DOC to progress the concession application.  

Kawakawa WTP 
groundwater 
reassessment 

 
•    April 2021 

In December 2020 staff initiated a project to review the correlation between groundwater levels in the source aquifer and the Tirohanga stream at the Kawakawa water 
treatment plant.  The initial assessment has shown that the current information on the connectivity is likely to be correct (i.e., there is a high degree of correlation 
between the aquifer and the Tirohanga) but has recommended some next steps, including aquifer tests to provide a complete assessment.    

Waitangi public 
toilet consent 
application 

 • • • • Dec 2020 
The resource consent application for a public toilet block near Waitangi boat ramp was lodged and approved by FNDC in December. The authority to modify an 
archaeological site is required from Heritage NZ and was lodged in January and a decision is expected by early February.  

Paihia WTP 
wastewater 
discharge 

 
• • • •  

A replacement consent for the discharge from the Paihia WTP has been received.  The consent period is for 10 years and will allowed for the continued operation of the 
WTP until the new WTP is commissioned.  

Southern Animal 
Shelter  • •   April 2021 

Resource consents from both NRC and FNDC are required to construct the new southern animal shelter.   It is anticipated that the applications will be ready to lodge 
mid-February once the technical reports (acoustic, Geotech etc) required to support the application have been completed.  
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Activity Comment 

Collaboration and Engagement 

District Growth and 
Infrastructure Demand 
Forecasting  

Infrastructure Planning team staff have recently engaged a consultant to assist FNDC 3W planning staff to develop water and wastewater demand forecasting methodologies, of which an essential component is forecasting 
population growth in serviced areas. The demand forecasting methodology project includes reviewing FNDC’s current methods of forecasting growth and advising on a consistent methodology that both teams can use to 
forecast growth in the district, this growth forecasting review is scheduled to take place in early 2021. 

Parking policy and bylaw 
A new departmental collaboration project with the Strategic Planning and Policy department was initiated to write a district-wide parking policy and associated bylaw. Whether this remains a single project is now subject to 
review following emerging risks relating to the Bylaw deadline. The need for a parking policy is clear having been identified throughout the Integrated Transport Strategy and Plan. The current Parking and Traffic Control Bylaw 
was not reviewed and will be automatically revoked on 17 June 2022. 

Disability Action Group 

The team remain actively engaged with the Disability Action Group. Recent activity includes confirming to the group that their engagement in the Integrated Transport Strategy has led to the inclusion of several projects and 
activities in the transport programme which will address the lack of facilities and services for people with disabilities. For example, we are working closely with NRC to expand the Total Mobility scheme into the Far North. Our 
engagement with the group is providing valuable insight into matters that need to be included in the new Engineering Standards. The team also encourages the attendance and participation of NTA to provide DAG members 
with a better understanding of operational processes 

Regional Council 
The Transport team are active members in the Regional Land Transport Plan working group with a key objective to ensure that the Far North Transport Strategy and Programme are fully incorporated and fairly represented 
alongside our neighbouring Districts in the upcoming RLTP. We will be part of the team that will be roadshowing and promoting public interest in the RLTP around the region throughout March. 

Water Supply Bylaw  
FNDC’s current Water Supply Bylaw is due to be revoked on 16 October 2021; SPP staff, with support from IAM staff, drafted an options paper for the Strategy and Policy Committee meeting scheduled for 09 February, which 
recommended that a replacement, albeit more specific and brief, water supply bylaw is created and approved prior to the revocation date. Key content of the revised bylaw will enable FNDC to implement water restrictions on 
water supply schemes, in preparation for or times of drought. IAM staff will continue to work with SPP staff across the first half of 2021 to create the recommended revised bylaw.  

On-site water storage 
options paper  

On-site water storage has been suggested as a possible solution to improve the resilience of the district’s water supply schemes. SPP staff, with support from IAM staff, drafted a briefing paper for the Strategy and Policy 
Committee meeting scheduled for 09 February, which sets out relevant work undertaken by FNDC regarding on-site water storage, and summarises the current stance of other local councils regarding the potential for on-site 
water storage to improve water supply resilience. This report is intended to be followed up later in 2021 with an in-depth report that analyses the problem of water supply resilience and will include consideration of on-site 
water storage, along with other options, to improve resilience of FNDC’s water supply schemes. IAM staff will be integral to the drafting of the follow-up report, and the completion of work streams described above, such as the 
demand forecasting work, will be required to inform the in-depth report on water supply resilience.  

 

 

 

New Connections and FNDC Consent Review 

Activity Jan 2021 YTD ‘21 YTD ‘20  

Applications for new Water 
and Wastewater 
connections 

 

7 57 63 

7 requests to connect to Council water and wastewater services were received in January 2021.  Year to date Council has received 57 applications (compared to 63 
last year) 

 

FNDC Resource Consent 
Applications Reviewed by 
IAM 

All 23 358 204 IAM’s development engineer and consents technician review all consents and provide comment on how to minimise/mitigate impacts on Council infrastructure.  
 

LIMs Assessed All 137 1169 850 IAM’s consents technician input into Land Information Memorandums by completing soil reports and assessing development contributions. 
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EXECUTIVE SUMMARY 

Whāia e koe te iti kahurangi ki te tūohu koe, me he maunga 
teitei 

Pursue excellence – should you stumble, let it be to a lofty 
mountain 

The primary goal of the Compliance function within IAMs is to 
identify requirements and goals from a risk compliance and 
assurance perspective. It is also to provide sound expert 
advice and oversight with regards to risk mitigation and 
potential opportunities. Regulatory compliance, changes and 
adaptation are significant and a top priority. Guided by Far 
North District Council’s values, this function’s overarching 
goal is to use science, data, legislative requirements, and 
Mātauranga Māori to support decision making, to build 
transparency and trust and to create collective wisdom when 
addressing present and future risks to the organisation’s 
Infrastructure and Assets.   

Kerikeri WWTP – application for withdrawal of abatement 
notice update  

A project update has been included earlier in this report with 
regards to the operational directives at the Kerikeri WWTP. 
The Northland Regional Council (NRC) had issued an 
abatement notice on 24 July 2019 with regards to non-
compliance with conditions 8 and 9 of the current resource 
consent. Late November 2020, a request was submitted to 
NRC requesting an extension be placed on the current 
abatement notice until phase 6 of commissioning has been 
completed and three consecutive test results are achieved 
which is being achieved. This was positively received by 
Northland Regional Council, who has been working closely 
with the Far North Waters operations team and the 
Compliance over the course of the past few months. It is 
estimated that by the end of February, an application to 
withdraw the current abatement notice will be submitted.  

Drinking Water Standards – Monitoring strategy and Risk 
Reporting 

Taumata Arowai’s recent DRAFT ‘Drinking Water Supply 
Operational Compliance Rules’ DRAFT drinking water supply 
Operational Compliance Rules (dia.govt.nz) has set out the 
requirements that drinking water suppliers must meet to 
demonstrate that they are not exceeding the maximum 
acceptable values (MAV) for microbiological, organic, 
inorganic, cyanotoxin and radiological determinands which 
are set out in the ‘New Zealand Drinking Water Standards 
202X’. A determinand is a constituent or property of the 
water that is determined, or estimated, in a sample. The 
National Environmental Standard uses the term 

Oversee regulatory compliance for 

assets and infrastructure; lead and 

manage response plans in the event of 

enforcement action; assist teams around 

obligations in relation to the Resource 

Management Act. 

The following provides an overview of 

infrastructure compliance with NRC 

issued resource consents including 

current abatement notices. 

INFRASTRUCTURE 

COMPLIANCE 

https://www.dia.govt.nz/diawebsite.nsf/Files/Taumata-Arowai-Exposure-Drafts/$file/Operational-Compliance-Rules-Exposure-Draft.pdf
https://www.dia.govt.nz/diawebsite.nsf/Files/Taumata-Arowai-Exposure-Drafts/$file/Operational-Compliance-Rules-Exposure-Draft.pdf
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‘determinand’ rather than ‘contaminant’ because it has a specific and narrower meaning, as defined in the 
Resource Management Act (1991).  

These rules set out minimum compliance requirements for the supply of drinking water, and suppliers are 
advised that undertaking further measures depending on water supply circumstances and risks may be 
prudent. 

Some of the marked differences within Taumata Arowai’s Compliance Rules include: 

• Focus on source water monitoring. 

• On-line continuous monitoring at treatment plants post reservoir. 

• Daily monitoring of conductivity, temperature, pH and turbidity 

• Weekly monitoring of Dissolved organics 

• Monthly monitoring of E.coli and disinfection 

• Monthly reporting to Taumata Arowai as oppose to the current quarterly reporting to the Drinking 
Water Assessor 

• Calibrations of online analysers monthly rather than quarterly 

• Surface water takes requiring 4 log treatment. 

In anticipation for these regulatory changes, continued discussions are being held between Far North Waters 
and FNDC with regards to capturing the entire picture with regards to the amendments to Drinking water 
Standards. Further updates will be provided monthly. 

 
Water Monitoring Software 

Linked to the programme of works under the Crown’s Three Waters reform package is the adoption of a 
water monitoring software. Data (and in particular good quality data) is driving the water industry. As we 
know, data requirements are on the increase with changing legislation and a higher interest from our 
communities: to demonstrate compliance, to demonstrate performance, to plan and to reduce risk. It is not 
uncommon that for a council such as FNDC, the typical handling in excess of 30,000 points of manual data 
points and tens of millions of SCADA data points are taken in each year.  

When looking to the future of data management, FNDC posed the following basic questions: what data is 
needed, where is that data coming from, where does it need to go, what is the quality of the data, what is 
the chain of custody for that data, how is that data managed, what happens to legacy data, what systems 
are needed for today’s data and how to make provision for future data requirements? 

In order to achieve the objective of improving overall efficiency, transparency, reliability and to align with 
strategic fit, FNDC’s data set has been categorised into two priorities: 

1. Compliance Data: FNDC has an unambiguous and statutory responsibility to record. 

2. Operational Data: used to verify that plant and processes are operating as designed, to inform 
planning and other decision-making, and to optimise over time. 

The business case for the adoption of the water monitoring software is in its’ final stages, with an update to 
be presented during next month’s business report. 
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Summary of Abatement Notices  

Abatement notices are one of the significant risks identified to Far North District Council (FNDC). FNDC currently has 6 outstanding abatement notices due to non-compliance with resource consent conditions for district infrastructure issued by 
Northland Regional Council (NRC). Strong and collaborative engagement with Northland Regional Council (NRC) and our Far North Waters Alliance (FNW) partners has been our focus in addressing present non-compliance and other risk profiles 

within the Three Waters space.  

Location Asset 
Asset 

Type 
Non-Compliance Action Underway 

 

Kerikeri Sports 
Complex 

(Paid/Closed) 
 

• Issued Dec 2016 

• Breach of discharge consent limit 
for wastewater discharge amount 

There have been no breaches of discharge volume since November 2018. 
Plumbing repairs, meter calibration and maintenance was undertaken to 
mitigate the risk of non-compliance.  

Mangonui 
Handrail  

• The abatement notice was issued 
in May 2018 

• Erection of a safety rail on the 
Mangonui boardwalk required 

As agreed by Northland Regional Council, 80m of handrail was installed in 
September 2018 in high-risk area. A Resource Consent issued for 
boardwalk improvements. Initiations to cancel the existing abatement 
notice are actioned in January 2021 

Kaitaia 
Recovery 
Centre 

 

• The abatement notice issued Nov 
2018 

• Stormwater runoff from bins at 
site may contaminate waterway 

The Interceptor / oil separator has been installed.  A meeting has been 
arranged with the Infrastructure Compliance Lead and the Northern 
Monitoring Officer to arrange an inspection of the separator.  

Opononi 
WWTP 

 

 

 

 

• The abatement notice was issued 
in Apr 2016 due to the plant 
evidencing non-compliance with 
the E. coli limits. 

 

Short term: aerator and desludging have improved E. coli readings, re-
fencing of wetland area completed November 2019, wetland 
refurbishment costs to be input into next LTP. There has been an ‘Issues 
and Options’ plan which has been commissioned and an update will be 
available in January’s report. 

Long term: engagement with the Community Liaison Group continues to 
try and find an acceptable upgrade solution before next LTP and alongside 
the consent renewal. 

Kaitaia WW 
Network  

• The abatement notice was issued 
in April 2016 due to unconsented 
network overflows 

• Unconsented network overflows 

Screens have been installed at the overflow location and programme of 
work is underway to reduce frequency of overflows.  An Action Plan has 
been created to prioritise the creation of a Leak Detection Plan.  

Kerikeri WWTP 
(application to 
cancel after 18 
December) 

 

• The abatement notice was issued 
in July 2020 due to a non-
compliance with the wastewater 
discharge criteria. 

Kerikeri WWTP required to be commissioned and operating on/before 30 
November 2020 to meet requirements of this abatement notice. FNW is on 
target to meeting the 30 November deadline of handover and completion 
which will satisfy the requirements under the conditions imposed by the 
abatement notice and subsequent withdrawal. 

Kaitaia Recovery 

Centre 

Mangonui 

Handrail 

Kerikeri WWTP 

Kawakawa 
WWTP 

 

Kerikeri Sports 

Complex 

Paihia WWTP 

 
Russell WWTP 

 

Kaitaia 
WW 
Network 

 Ahipara 
WWTP 

X2 

Opononi 

WWTP 
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WATER AND WASTEWATER RMA COMPLIANCE REPORT – JANUARY 2021 

Sites  
Asset 
Group  

January Status 

Comment  
Abatement 

Issued 
Abatement 

Resolved 
Compliant  Detail 

Kaitaia  
 

  ● 

Condition 7 – 
Unaccounted for water 

loss 

• A leak detection program has been prioritised and is being developed from results of monitoring to address Unaccounted for Water Loss 
(UWL). 

• THM levels were >50% of MAV in January. 

Kaikohe  
 

  ● Compliant • THM levels were >50% of MAV in January. 

Kawakawa  
 

  ● Compliant  

Kerikeri  
 

  ● Compliant • Waipapa THM levels were >50% of MAV in January. 

Okaihau  
 

  ● Compliant  

Opononi  
 

  ● See Comments • Waiarohia Stream take: The planning of the reinstatement of gravel along the stream bed is underway. 
 

Paihia  
 

  ● Compliant  • THM levels were over 50% of MAV in January 

Rawene  
 

  ● 

Condition 12 - volume 
supernatant discharged 

to Pioitahi Stream   
• There were no records of high turbidity during the month of January. 

Russell 
   ● Compliant  

Ahipara  
 

  
● 

Condition 10 – Faecal 
Coliforms 

Condition 2  

• Inter stage testing commenced on 13th July 2020. Weekly schedule samples have been taken from the inlet, constructed wetland and the final 
discharge point. A meeting was held with the onsite Operations Supervisor on 27 January who recommended solutions and mitigation efforts. 
These results and considerations are being investigated by the Far North Waters (FNW) 3 Waters Engineer. A status update will be given in 
March’s report. 

Hihi  
 

  ● Compliant  
• The project to upgrade plant is in its initiation phase. 

• DWF Status: Compliant 

Kaeo  
 

  ● Compliant  

Kaikohe  
 

  ● Condition 7(h) 
• The higher levels of E. coli resulting from scheduled sampling which took place in September are currently being investigated by the Far North 

Waters 3 Waters Engineer. An update will be provided in March’s report. 

• DWF Status: Compliant 

Kaitaia  
 

X  ● Compliant 
• The ‘Kaitaia Wastewater Network Improvement Plan’ (overflow project) has been completed and awaiting adoption. A status update will be 

provided in March 2021. 

• DWF Status: Compliant 

Kawakawa  
 

  ● Compliant  

Kerikeri  
 

X  ● 

Condition 8 – TSS, CBOD, 
TAN, E.Coli  

 

• The plant has completely been handed over to FNW and regular sampling is taking place demonstrating compliance. There will be discussions 

with Northland Regional Council in February regarding the withdrawal of the current Abatement Notice.  

• DWF Status: Compliant 
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Sites  
Asset 
Group  

January Status 

Comment  
Abatement 

Issued 
Abatement 

Resolved 
Compliant  Detail 

Kohukohu 
 

  ● Compliant DWF Status: Compliant  

Opononi  
 

X  ● 
Condition 19 - TAN, E.Coli 

 

• An ‘Issues and Options’ report has been commissioned which has identified recommended upgrade options and to address the E.coli and TAN 

levels. The preferred upgrade strategy will support the resource consent renewal application. This is still underway and currently sitting with 

the Infrastructure Planning team.  

• DWF Status: Compliant 

Paihia 
 

 X ● 
Condition 9 – NH4 – N 

Condition 13 - pH 

• A performance and report and long-term solution proposal has been finalised which has now been sent to Far North District Council Asset 

Management and Project Delivery for approval. Further update will be provided in March’s report. 

• In the short term, the planned daily chemical dosing began on 6 November demonstrating compliance.  

• DWF Status: Compliant 

Rawene  
 

  ● Compliant DWF Status: Compliant 

Rangiputa  
 

  ● Compliant DWF Status: Compliant 

Russell 
 

  ● 

Condition 9 - infiltration 
efficiency report 

Condition 8 - land 
instability report 

• Condition 9 – The sampling of the monitoring bores for the purposes of reporting on infiltration was conducted on 13 November. Details with 
regards to the required infiltration efficiency report will be submitted early 2021. 

• The annual written assessment report and instability risk is due early 2021. This is to ensure the discharge from the plant is not causing land 
instability within or adjacent to the borehole disposal areas or on adjacent properties. 

Taipa  
 

  ● 
Condition 2 - discharge to 

ground 
• Continuing to operate under original resource consent conditions until the Environment Court appeal has been resolved.  

• DWF Status: Compliant 

Whatuwhiwhi  
 

  ● 
Condition 8 – Total 
Suspended Solids 

• To assist in the mitigation of TSS (algae biomass), FNW and FNDC are in discussions with regards to prioritising desludging.  

• DWF Status: Compliant 

1. TAN - Total ammoniacal nitrogen  

2. TN – Total nitrogen  

3. DO – Dissolved oxygen  

4. TSS – Total suspended solids  

5. BOD – Biological oxygen demand  

6. MAV – Maximum acceptable values  

7. THM - Trihalomethanes  

8. TP – Total Phosphates 
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EXECUTIVE SUMMARY 

January has continued to be a busy time for the Asset 
Management team.  Key projects are; 

• Continued work on the 3 Waters and District Facilities 
LTP 

• Combined Asset Management Plan (AMP) for 3 Waters 
and District Facilities (required for Audit purposes) 

• Implementation of the new Asset Management System 
(AMS) - IPS (INFOR) 

• FY20/21 Capital Works Programme and scope delivery 
thereof and; 

• Asset Condition Assessment programme for FY21/22 

The team are also developing what the packages of work are 
for the Condition Assessment Programme funding for this FY 
as well as looking at procurement, as well as securing a 
project lead (with funding secured via the 3 Waters DIA 
Reform funding stream) for the next packages of work for 
funding secured through the LTP over the next 3 years – 
FY21 – FY24.   

The team are also developing what the FY21/22 Capital 
Works delivery programme, and scopes required thereof, 
looks like. 

The team have also been working with the auditors who 
were onsite w/c 18 January to 5 February 2021 to audit the 
LTP Capital Programme submission, consultation document 
and ‘draft’ combined AMP. 

 

 

Assets need to be planned, created, 

operated, maintained, renewed and 

disposed of in accordance with Council’s 

priorities for service delivery for current 

and future generations.   

The following provides an overview of 

key projects and deliverables the Asset 

Management Team are working 

towards. These are being delivered in 

conjunction with ‘business as usual’ 

work such as RFS’s, operational matters 

and minor projects. 

ASSET 

MANAGEMENT 
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Key: • Complete  •  In progress   •  Parked 
 

Stormwater 

 

District Facilities 

 

Wastewater 

 

Water 

 

Roading 

Activity 
Asset 

Group 

Status Expected 

Completion 
Comment 

Concept Plan Deliver Handover 

Strategies / Plans / Policies 

Living Asset Management Plan 

(LAMP) 
All • •   FY21/22 

First draft to SLT / EMs by end of June 2021 (due to delay with INFOR system implementation the timeframe for the LAMP has been delayed).  

(Please refer to Programme Darwin section for further details).   

Combined Asset Management 

Plan (3 Waters and District 

Facilities) 

All • • • • FY20/21 
In the absence of a LAMP, and as part of the Long-Term Plan (LTP) process, a combined draft Asset Management Plan for 3 Waters and District 

Facilities will be available by mid-January 2021 for audit purposes only. 

Asset Management Strategy All •    FY21/22 
Being developed based on review being done for the 30 Year Infrastructure Strategy by Infrastructure Planning for the next LTP (FY21/31). The 

aim is to have a strategy in place by end of June 2022.   

Annual Plan (AP) All •    FY21/22 
Contribute to Annual Plan project, coordinated by Strategic Planning & Policy.  Not required again until FY21/22 due to current LTP work in 

FY20/21. 

Long-Term Plan (LTP) All • • • • 
FY19/20 to 

FY20/21 

Asset Management commenced planning for the FY21/31 LTP in February 2020.  The current LTP is being looked at in-depth and future asset 

planning being considered for the next round.  The Auditors are due onsite to audit the LTP Capital Programme, as well as consultation 

document, w/c 18 January to 5 February 2021.  This will only be concluded by end of June 2021 once public consultation has occurred and sign-

off attained. 

ISO55000 All •    FY21 
To be investigated.  This will align with the current International Infrastructure Management Manual (IIMM) and will need to incorporate the 

National Metadata standards being developed. 

Stormwater Strategy 
 

• • •  FY20/21 

Underway.  Being consulted on with GHD.  A draft plan is in place and draft strategy will be provided / workshopped early in the new year, likely 

March 2020. Infrastructure Planning is looking to hold workshops with SLT and EMs on the 30 Year Infrastructure Strategy.  It is likely the SW 

Strategy will be incorporated into these workshops as an overview. 

Stormwater Catchment 

Management Plans  
• • •  Underway Underway – FY19/20 to FY21/22 (3-year process) 

Vesting Assets to Council Policy All •    FY21/22 
Consulted with Audit, Risk and Finance and a process is to be drafted / process mapped.  Other parts of Council i.e. SPP, Legal and Finance will be 

consulted in due course. 

Asset Identification / Condition Assessments 

Prioritised Scheduled Asset 

Condition Assessments 
All • •   FY21/31 

A 10-year programme has been developed which amounts to a total spend of $9mil over 10 years. A procurement package for the $1.5 mil 

spend for this FY (FY20/21) is underway and should be out to market by end of March 2021.  The procurement package and project lead for this 

scope of work over the next 3 years should be out to market by May / June 2021. 

Inventory Assessment - DF Assets   • • • • Ongoing n/a 

Major Project Pipeline – Initiations - Includes planning, feasibility studies, options assessments, business casing etc. before handover to Project Delivery 

Hihi WWTP 
 

• • •  FY22/23 

Plant upgrade is required.  Resource consent being applied for through Infrastructure planning team.  Additional funding is required and has 

been requested through the LTP (FY21/31).  Likely additional funding estimate to be available by Mid-February 2020.  A report, with options and 

preferred option, will be presented to Council meeting on 25 February 2021.   

East Coast (Taipa) WWTP 
 

• •   
Under 

Appeal 

Plant evidencing non-compliance with resource consent. Initial upgrade and disposal options assessment undertaken, further assessment and 

consultation required. And, due to the current appeal we don’t know what this will entail at this stage.  Refer to Taipa WWTP Renewal / Appeal 

under Infrastructure Planning section above. 

Other 

Asset Management System All • • •  FY20/22 Full operational use of INFOR (‘Go Live’) won’t be possible until September 2021 (please refer to Programme Darwin for full details). 
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Key: • Complete  •  In progress   •  Parked 
 

Stormwater 

 

District Facilities 

 

Wastewater 

 

Water 

 

Roading 

Activity 
Asset 

Group 

Status Expected 

Completion 
Comment 

Concept Plan Deliver Handover 

Stormwater modelling 

requirements  
• • •  

FY20/21 – 

FY21/22 
As per the SW Catchment Management Plan (CMP) strategy, the models for SW will take in excess of 2 years for full implementation updates. 

Water modelling requirements 
 

• •   
FY21/22 – 

FY23/24 

A consultant, GHD, has been engaged to peer review the Kerikeri Water Network Models to begin with (whereby focusing on the main growth 

area at this stage).  Depending on the review, funding requirements to upgrade the models will be submitted as part of the LTP process.  This is 

required to assist in establishing a development contributions (DC) policy. 

Wastewater modelling 

requirements  
• •   

FY21/22 – 

FY23/24 

A consultant, GHD, has been engaged to peer review the Kerikeri WasteWater Network Models to begin with (whereby focusing on the main 

growth area at this stage).  Depending on the review, funding requirements to upgrade the models will be submitted as part of the LTP process. 

This is required to assist in establishing a development contributions (DC) policy. 

Area of Benefit Plan updates – 

Stormwater  
•    FY21 To be investigated 

Data Cleanse / Tidy Up All • • • • Underway A continual process but aim to have it completed prior to Phase 1A implementation of the new AMS (March 2021). 
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EXECUTIVE SUMMARY 

While peak visitor numbers dropped toward the end of January 
the 2020/21 summer season has still been incredibly busy with 
large volumes of domestic visitors who had a heightened 
awareness on the Far North as a prime destination of choice.  
This put considerable pressure on the District Facilities team 
and our contractors to ensure we continued to deliver 
‘business as usual’ along with other requirements / 
expectations as a result of increased localised visitor numbers. 

The Kaitiaki Ranger program has been received well by both 
visitors and locals with a lot of attention on the Rangers based 
at Te Hononga, Kawakawa. As the ‘Gateway to the Far North’, 
the Rangers here were tasked with providing as much 
information as possible about our area, services and 
expectations for being a responsible visitor (camper). The 
2020/21 programme also included Rangers being extended to 
cover Russell, while we continued with the programme on the 
Karikari Peninsula, Ahipara and Kaimaumau. Again, this is a 
joint effort involving DOC and NRC. 

The Te Tai Tokerau Worker Redeployment initiative is winding 
up as the funding amount approved comes to an end. However, 
RSL (our contractor) has been able to extend the contract for 
some of those employed to help with the peak season demands 
and to also assist with works being needed as part of the MBIE 
Flood Funding programme.  These MBIE Flood Relief Funded 
projects have been scoped with some projects going to the 
Roading Team to help deliver.  The remainder of the projects 
will be delivered by the DF Team. 

We continue to receive and investigate an increasing number of 
encroachments issues affecting mainly Council parks and 
reserves esp. esplanade reserves. 

Positive customer feedback for one of the RSL staff was 
received “Thank you to Elaine from RSL for the cleanliness and 
hard work at the Rainbow falls public toilets.” 

Maintain Council parks, reserves, 

cemeteries, owned community and 

operated buildings, Housing for the 

Elderly, public toilets, town 

maintenance, contracted swimming 

pools and Solid Waste in accord with 

policy, strategy and legislation. 

DISTRICT 

FACILITIES 
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CUSTOMER EXPERIENCE PROGRAMME 

Monthly District Facilities RFS numbers are: 

 Jan Feb March April May June July Aug Sept Oct Nov Dec TOTAL 

2018 332 302 406 355 314 251 296 301 231 320 346 214 3688 

2019 392 360 466 423 486 440 401 359 428 431 451 381 5081 

2020 527 396 355 193 336 385 370 360 377 519 361 555 4734 

2021 455             

 

 

District Facilities – Monthly RFS numbers 

Due to changes with the Customer Experience programme, our normal table will not appear showing 
January results. 

 

HEALTH AND SAFETY 

Recreational Services 

ACCIDENT TYPE Jan 

‘21 

Feb 

’20 

Mar 

‘20 

April 

’20 

May 

‘20 

June 

‘20 

July 

‘20 

Aug 

‘20 

Sep 

‘20 

Oct 

‘20 

Nov 

‘20 

Dec 

‘20 

Near Miss 0 0 0 0 0 0 0 0 0 0 1 0 

Vehicle / machinery near 

miss 
1 0 3 0 0 3 0 0 3 0 0 0 

Non-serious harm 2 0 2 0 4 1 0 0 0 2 1 0 

Serious harm 0 0 0 0 0 0 0 0 0 0 0 0 

Vehicle / Machinery 

accident incl. 3rd party 
0 0 0 0 0 1 0 1 0 0 0 0 

Non-serious harm:  

▪ Response operators had loaded green waste onto a truck and was securing it down when one of them 
turned and a small stick caught him in his ear and perforated his ear drum.  
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▪ A staff member was emptying a bin in Awanui as it was full, and the bag got caught coming out of the 
bin. The staff member twisted slightly to drag the bag out and felt a sharp pain in her back.  

Vehicle near miss:  

▪ Horse on gravel road jumped the fence in Mitimiti causing employee to brake heavily. 

 

OCS (Cleaning contractor for Council buildings) 

 

Waste Management (Southern RTS) 

ACCIDENT TYPE 
Jan 

‘21 

Feb 

’20 

Mar 

‘20 

April 

’20 

May 

‘20 

June 

‘20 

July 

‘20 

Aug 

‘20 

Sept 

‘20 

Oct 

‘20 

Nov 

‘20 

Dec 

‘20 

Near Miss 0 0 0 0 0 0 0 1 0 0 0 0 

Non-serious harm 0 0 0 0 0 0 4 0 0 0 0 0 

Serious harm 0 0 0 0 0 0 0 0 0 0 0 0 

LTI 0 0 0 0 0 0 0 0 0 0 0 0 

Vehicle / Machinery 

accident 

0 0 0 0 0 0 0 0 0 0 0 0 

NOTE:  

As a result of a vehicle accident outside the Okaihau Community Recycling Centre (CRC), although not a 
workplace incident, an investigation was carried out to check if anything to do with the site could have been 
contributing factor.  

 

Northland Waste (Northern RTS) 

ACCIDENT TYPE Jan ‘21 Feb 

‘20 

Mar 

‘20 

Apr 

‘20 

May 

‘20 

June 

‘20 

July 

‘20 

Aug 

‘20 

Sept 

‘20 

Oct 

‘20 

Nov 

‘20 

Dec 

‘20 

Near Miss 0 1 0 0 0 0 0 1 0 0 0 0 

Non-serious harm 2 0 1 2 1 3 3 0 0 2 1 0 

ACCIDENT TYPE Nov ‘20 Dec ‘20 Jan ‘21 Feb ‘21 Mar ‘21 Apr ‘21 May ‘21 June ‘21 July ‘21 Aug ‘21 

Near Miss 0 0 0        

Non-serious harm 0 0 0        

Serious harm 0 0 0        

LTI 0 0 0        

Vehicle / Machinery 

accident 
0 0 0        
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Serious harm 0 0 0 0 0 0 0 0 0 0 0 0 

LTI 0 0 1 1 0 0 0 0 0 0 0 0 

Vehicle / Machinery 

accident 

1 0 1 0 0 0 0 2 1 0 0 0 

Non-serious harm: 

▪ Member of public cut her finger on the recycling she was dropping off.  

▪ Operator was verbally abused by member of public due to the price of his rubbish disposal. Member of 
public left without depositing his waste. Operator did not get a registration plate number to affect a 
trespass notice. 

Vehicle / Machinery Accident: 

▪ The driver of the truck entering Whatuwhiwhi Refuse Transfer Station (RTS) overestimated the gap next 
to a vehicle belonging to a member of public. Member of public offered to move but driver thought he 
had enough space resulting in damage to the vehicle. 

 

Broad-spectrum (Russell RTS and landfill) 

ACCIDENT TYPE Jan 

‘21 

Feb 

‘20 

Mar 

‘20 

Apr 

‘20 

May 

‘20 

June 

‘20 

July 

‘20 

Aug 

‘20 

Sep 

‘20 

Oct 

‘20 

Nov 

‘20 

Dec 

‘20 

Near Miss 0 0 0 0 0 0 0 0 0 0 0 0 

Non-serious harm 0 0 0 0 0 0 0 0 0 0 0 0 

Serious harm 0 0 0 0 0 0 0 0 0 0 0 0 

LTI 0 0 0 0 0 0 0 0 0 0 0 0 

Vehicle / Machinery 

accident 

0 0 0 0 0 0 0 0 0 0 0 0 

 

CBEC Eco Solutions (Waste education contract) 

ACCIDENT TYPE Jan ‘21 Feb 

‘20 

Mar 

‘20 

Apr 

‘20 

May 

‘20 

June 

‘20 

July 

‘20 

Aug 

‘20 

Sep 

‘20 

Oct 

‘20 

Nov 

‘20 

Dec 

‘20 

Near Miss 0 0 0 0 0 0 0 0 0 0 0 0 

Non-serious harm 0 0 0 0 0 0 0 0 0 0 0 0 

Serious harm 0 0 0 0 0 0 0 0 0 0 0 0 

LTI 0 0 0 0 0 0 0 0 0 0 0 0 

Vehicle / Machinery 

accident 

0 0 0 0 0 0 0 0 0 0 0 0 

 



 

Page 57 of 177 

Hapouri Aquatics (Swimming Pools) 

Kerikeri Pool 

ACCIDENT TYPE 
Oct 

’20 

Nov 

’20 

Dec 

’20 

Jan 

’21 

Feb 

’21 

Mar 

’21 

Apr 

’21 

Near miss 
0 0 0 0    

Non serious harm 
0 3 6 1 

   

Serious harm 
0 0 0 0 

   

LTI 
0 0 0 0 

   

Vehicle / Machinery accident 0 0 0 0 
   

Incident only 0 0 0 2    

Non-serious harm: 

▪ Child slipped and hit chin on side of pool. Plaster applied. No further action required.  

Incident only: 

• Elderly man accused of staring at female. He is a regular early bird swimmer who also brings his grandchild. Guards 
felt the comment was unwarranted but will continue to monitor him and the situation. No further action required.  

• A father found another adult to watch his children for him and as a result of being questioned, has disputed the 
‘Pool Alone Policy’. This matter is still being investigated. 

 

Kaitaia Pool 

ACCIDENT TYPE 
Oct 

’20 

Nov 

’20 

Dec 

’20 

Jan 

’21 

Feb 

’21 

Mar’

21 

Apr 

’21 

Near miss 
0 0 3 0 

   

Non serious harm.  
0 0 0 0 

   

Serious harm 
0 0 0 0 

   

LTI 
0 0 0 0 

   

Vehicle / Machinery accident 
0 0 0 0 

   

Incident Only 
0 0 0 3 

   

Incident only: 

• 2 x code brown incidents as a result of faecal matter in the pool 

• Adult / child ratio issue - an aggressive adult resulted in the Police being called. The person concerned left before 
Police arrived. 
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Kaikohe Pool 

ACCIDENT TYPE 
Oct 

’20 

Nov 

’20 

Dec 

’20 

Jan 

’21 

Feb 

’21 

Mar 

’21 

Apr 

’21 

Near miss 
NA 0 1 0 

   

Non serious harm.  
NA 1 0 0 

   

Serious harm 
NA 0 0 0 

   

LTI 
NA 0 0 0    

Vehicle / Machinery accident 
NA 0 0 0    

Incident Only 
NA 0 0 0    

No incidents to report for January 2021. 

 

RECREATIONAL SERVICES 

  
Number of unscheduled works requests by RSL 
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Location Feb ‘20 March 

‘20 

April ‘20 May ‘20 June ‘20 July ‘20 Aug ‘20 Sept’20 Oct ‘20 Nov ‘20 Dec ‘20 

Kaitaia 

Transfer 

Station 

97.45m3 56m3 

NA due 

to 

COVID-

19 

 

NA due 

to 

COVID-

19 

103.4m3 

13 bags 

23 tyres 

98.75m3 
72.675m

3 

4 bags 

43m3 

104.75m
3 

3xBags 

1x Tyres 

121m3 

191.1m3 

4xBags 

1xTyre 

Whitehill

s 

Transfer 

Station 

129.44m

3 
66.9m3 

122.23m

3 

33 bags 

104.4m3 
115.84m

3 
130.6m3 

153.98m
3 

92.55m3 183m3 

Kaikohe 

Transfer 

Station 

83.2m3 

& 

3450kg 

54.12m3 

& 

1910kg 

79.9m3 

3300kg 

46.4m3 

18 bags 

36.2m3 

4455.20

kg 

1 bag 

55.62m3 

5810kg 

98.41m3 

3xTV’s 

740kg 

33.5m3 

8100kg 

15.6m3 

4500kg 

Russell 28m3 
3.5m3 & 

15 bags 
1.5m3 1.5m3 2.8m3 1.0m3 10.2m3 4m3 17.2m3 

Kerikeri   - - 
7.2m3 

12 bags 
76.38m3 2.5m3 0 0 

Whanga

e 
96.65m3 453.8m3 45.69m3 95.1m3 

7.2m3 

12 bags 
76.38m3 

50.6m3 

3xTV’s 
82.8m3 84.74m3 

Opononi  17.4m3 - - 90.35m3 -  - - 

RSL Litter volumes disposed of at Council Transfer Stations 

 

ILLEGAL DUMPING (RSL) 

   



 

Page 60 of 177 

 

   

RSL Audits 

2020 - 2021 Jan 

‘21 

Feb 

‘20 

Marc

h ‘20 

April 

‘20 

May 

‘20 

June 

‘20 

July 

‘20 

Aug 

‘20 

Sep 

‘20 

Oct 

‘20 

Nov 

‘20 

Dec 

‘20 

Met 16 7 NC NC 6 4 14 NC 16 10 6 0 

Not met 0 0 NC NC 2 1 2 NC 0 2 0 0 

Non-performance Notice 0 0 NC NC 0 1 0 0 0 0 0 0 

 Table 1: YTD audit results 

 

 

December 2020  

AUDIT DETAILS 
Met Not met 

Non-performance 

notice 

Not met 

comments 

Reserve mowing 0 0 0  

Edge control 0 0 0  

Playground 0 0 0  

Cemetery 0 0 0  

Toilets 4 0 0 All wards covered 

Litter and Town Maintenance 0 0 0  

CONTRACT AUDIT     

Unscheduled 1 0 0  

Contract 0 0 0  

TOTAL 1 0 0  

The town maintenance pavement cleaning schedule is attached below as FYI. The table shows the frequency 
of cleans completed as per the contract by RSL.  These frequencies are subject to change esp. when there 
are water restrictions in place. Clean types as noted below are: 

1) Wash / scrub  

2) Lift grates & clean channels in footpath centres 
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Town Area m2 

Freq. 

per 

annum 

Oct Nov Dec Jan March May July Sept 

Kaeo 1097 2 1   1     

Kaikohe 8500 3 1    1  1  

Kaitaia 3779 6 1  1  1 1 1 1 

Kawakawa 1703 4 1 *  1 *  1 *  1 *  

Kerikeri 3915 5   1 & 2 1 1 1 & 2  1 

Moerewa 780 4 1  1   1  1 

Paihia 1633 5 1 & 2 1 1 & 2   1 & 2  1 & 2 

Rawene 617 2  1    1   

Russell 903 4  1  1  1  1 

Town Maintenance Pavement Cleaning Schedule as per Contract 
 

1 * no water blasting of Hundertwasser toilets and Gillies St cobblestone areas 
 

PARKS AND RESERVES  

Lindvart Park, Kaikohe 

New signage has been made and will be installed at all pedestrian entrance points to the park.  

Jaycee Park – Kaitaia 

The liberty swing has been recalibrated and should be available for use for the opening.  

Remaining minor work for the basketball court has been completed.   

A community event for the blessing and opening of the basketball and swing is planned for Friday 19 
February 2021 at 4.00pm (dependent on COVID). 

 

CEMETERIES 

A memo was prepared for SLT on the proposal of a national Cemeteries and Cremation Response Team 
being established to respond to an event that could result in a mass burial such as COVID, the Christchurch 
mass shooting and earthquake. An outcome is yet to be known but there is an option for such a team for the 
Region involving NRC, WDC and KDC.  

The sale / reservation of burial plots continues to be put on held as we continue to deal with COVID. This 
was a Ministry request so have the capacity / resources to deal with burials, if needed. Once a plot is sold, it 
can remain unused for up to 60 years before returning to Council. Unfortunately, there are a number of 
cemeteries where plots that have pre-sold and give the perception that the cemetery is not full and / or 
plots are available when this is / may not be the case. 

 

PUBLIC TOILETS 

Toilet cleaning frequencies were increased at a few key locations to cover the peak season being 20 
December 2020 to 10 February 2021 as a result of perceived increased visitor numbers to the district.    

COVID QR codes should still be on display over a majority of the public toilets. 
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All peak season second serves and portaloos including a new site at Te Uenga Bay, Rawhiti were in place to 
help with increased visitor numbers. 

Taupo Bay 

An issue has arisen concerning the toilets septic system which is being investigated.  The toilets blocked on 
several occasions at close intervals which may point to a problem with the effluent disposal fields.  Should 
this be the problem a new disposal field may be required which is likely to generate the need to fully 
upgrade the current system to meet any RMA requirements.  

Klinac Lane, Waipapa  

The issue with RCG, the Body Corporates sewerage treatment plant servicing these public toilets continues.  
RCG are currently in negotiations with NRC to try to reduce the E. coli compliance levels to meet the current 
operating levels of the system.  Until this is known, Council will continue to pump out the public toilet 
holding tanks.  An approved TIF funded project is in place, waiting building consent approval which will result 
in the creation of a new independent Council owned and operated onsite wastewater management system. 
The toilets that then be removed from the RCG treatment plant, resulting in reduced operating and 
maintenance costs. 

 

ENCROACHMENTS  

Work continues to address the increasing encroachment issues across the District. 

Te Hue Bay, Russell 

A boat located on the beach frontage that also forms part of the on-going encroachment issue has been 
requested to be removed by the end of the February.  Staff continue to monitor the progress of this and to 
date the owner has been proactive and helpful. The future of the remaining assets including a picnic table 
and boat winch are yet to be decided.   

Wharau Road, Kerikeri 

The encroachment issue at the reserve located near the end of the road continues.  The site has been 
surveyed and the level of encroachments ascertained.  MBIE Flood Funded works are scheduled to start in 
the area which should help define the reserve boundaries. The encroachment issue will then be passed to 
the Monitoring and Compliance Team to progress. It has been noted that one of the property owners has 
indicated their willingness to work with Council to manage the reserve space as it borders onto his property. 

Te Wahapu Road, Russell  

Several other encroachment issues in this area continue to be investigated. 

Korora Park, Ahipara 

A survey of this park has been completed and the ‘encroachments’ identified. The matter is yet to be 
assigned but will require input from District Facilities, Monitoring and Compliance as well as Legal Services. 

Cable Bay 

The issue of encroachments by neighbouring properties are being addressed. One in particular, is significant 
and has required the assistance of the Building and Planning Team Leaders. 

 

2020/21 MBIE TE TAI TOKERAU REDEPLOYMENT FUND  

A large amount of work across the district on parks and reserves have been completed using this funding 
stream.  This is now beginning to wind up with the final aspects of the works being completed. 
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2020/21 MBIE FLOOD FUND 

District Facilities secured approx. $500k that will be used to resolve a number of issues and locations 
affected by the July 2020 flood event and other extreme weather events. The location and basic details of 
the works are: 

• Ahipara, Kaka Street beach ramp (requires input / direction by the Roading team)  

• Moerewa, between Otiria Road and Ranfurly Street. A vacant section that is a site for regular illegal 
dumping’s and more so after a weather event. The works should result in a full clean-up of the site.  
However, work to date unearthed a significant quantity of asbestos onsite.  Full assessments and 
costings for the removal and disposal of this potentially hazardous material is being prepared.  

The following works will be managed by the District Facilities team: 

• Kaeo Service Centre – stormwater remediation work 

• Opononi/Omapere foreshore erosion and vehicle access controls 

• Paihia waterfront – beach clean  

• Opua-Paihia walkway – track work 

• Pa Road, Kerikeri - seal and stormwater remediation work 

• Kaeo playground car park - seal and stormwater remediation work 

• Puckey Avenue Housing for the Elderly - car park seal 

• Kaitaia cemetery - repairs to internal road repairs 

• Hihi Beach – removal of trees along coastline that came down during weather event 

• Te Wahapu - walkway work 

• Seaview Lookout, Paihia – track work 

• Jacks Bay – track work 

• Kawakawa Bowling Club - seal and stormwater remediation work 

• Wharau Road, Kerikeri – repairs to boat ramp and surrounds 

• Various Transfer Stations – re-metal of areas washed away 

 

2020/21 MBIE RESPONSIBLE CAMPING FUND 

Council successfully secured funding to run another Kaitiaki Ranger programme, including the cost to service 
temporary toilets by way of portaloos purchased using the same funding 2 years ago. The Kaitiaki Rangers 
programmes are run in conjunction with DOC – Kaitaia and NRC and will be based at Karikari Peninsula, 
Ahipara, Kaimaumau and 2 new locations being Te Hononga, Kawakawa and Russell. 

Temporary toilets have been provided at Unahi Wharf - Awanui, Lake Manuwai and Rangitane Reserve – 
Kerikeri as well as Rawhiti. 

The mid-season report is due to MBIE in February. 

In the meantime, work continues a Responsible / Freedom Camping strategy. Input has been provided by 
staff and Rangers involved with the Kaitiaki Rangers programme. 
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SOLID WASTE 

Waitangi Community Recycling Centre 

The TB3 Trust has signed a lease that enables the establishment of a community recycling centre on the 
Trust’s land in Waitangi.   Waste Management has signed a contract variation covering the rates to operate 
the site. The proposal is with Council management awaiting the final approval. 

Ahipara Landfill leachate level 

The leachate height within the Ahipara landfill is well over the designed level. Our resource consent restricts 
us to pumping only 10m3 of leachate to the wastewater treatment plant so we cannot reduce the leachate 
level by pumping more leachate out. The landfill liner is essentially designed like a shower tray (600mmm 
bund) with clay capping (“roof”) over the rubbish to shed stormwater.  The leachate level within the landfill 
is well over the lip of “shower tray” and the seal between the capping and the liner is all that is retaining the 
leachate.  The landfill is not designed to work this way, so we need to investigate slowing water ingress and 
reducing the leachate level. The two most likely sources of water ingress are either: 

1. Storm water run-off from the road and landfill draining leaking in through a side wall. 

2. A natural spring alongside the landfill wall leaking in through a side wall. 

We will review historical leachate levels against seasonal rainfall to see if they provide insight into where the 
water ingress is coming from. 

 

LITTER INFRINGEMENT ACTION 

Month Offence Details Offender Location Details 

Jan ‘21 Deposited litter in/on a public place $250 Kohumaru Road, Mangonui / SH10 

 

 



 

Page 65 of 177 

 

 

On-going discussions are being had with monitoring and compliance as the figures presented continue to be 
a small portion of the amount of illegal dumping material presented for investigation and issuing of fines. 

 

 

SOLID WASTE STATS  
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ECO SOLUTIONS WASTE MINIMISATION EDUCATION 

Extract from their latest newsletter:  

Holidays and summer are in full swing, and Eco Solutions has been busy keeping our holidays clean and 
green…  

EVENTS: we assisted at the Joyfest Festival, Butler Point - Hihi not only with the recycling and waste 
management on the day; we also held a series of popular workshops around sustainability and 
Kaitiakitanga related topics. We also assisted the Bay of Islands regatta to reduce waste.   

Clean up Events: Our new MFE funded educator Roze has been promoting the Rawene clean-up and has 
facilitated discussions around how the collection point could be better managed by locals. We are hoping 
to run a clean-up in the near future, as well as creating local ownership maintaining a clean intersection 
to their town  (as soon as we have the funding to gain current first aid certificates and enough local 
support has been gathered)   

Schools:  schools are out but we have visited some kindergartens, Doubtless Bay and Taipa River kids 
have run clean ups as well as classes where they created posters displaying what they had gathered from 
the beach. We have also been supporting schools by ensuring their worm population does not die out 
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over summer, as it usually does, by visiting and feeding larger school worm farms. We have also been 
supporting schools as they gear up for the free lunches in school’s program despite our advice to use 
reusable serve ware many are going for the largest provider approved by the MoE; which is utilising 
compostable packaging.  

Community:  The Matai Bay snorkelling day was supported by an EcoSolutions educator and an 
interactive display around microplastics in the ocean, as well as a beach clean-up. 
 We have been getting ready for Waitangi Day, with an extra layer of organisation this year as we made 
upcycled facemasks for all volunteers and upcycled flags for each station to be more visible. 

Online content:  

For online information on Eco Solutions activities and posts please check out: 

https://www.facebook.com/cbec.ecosolutions  https://www.facebook.com/wastewiseschools 

 

SWIMMING POOLS 

All three pools continue to be open for the 2020/21 Summer season. The Council has continued to provide 
financial support to the Ministry of Education owned pool at Northland College to ensure that the pool 
remains open including the Christmas Holiday period and at minimum, the first few weeks of the College 
returning back to normal. 

 

Northland College Pool, Kaikohe 

Kaikohe Pool   

A water exemption has been applied for to allow the pool to operate during water restrictions. 

Major Works carried out at Kaikohe this month: 

• Replacement of the mains switch board which supplies the pool plant. 

Planned works: 

• Continue with the MOU renewal between Council and Northland College. 

Kerikeri Pool 

The community have continued to enjoy the Kerikeri High School Pool with nearly 6000 admissions over the 
January period.  

A minor health and safety incident occurred due to one of the changing room doors. Kerikeri High School 
have indicated they have no budget available for repairs, but it should be addressed to prevent further 
injury. Hapori are working with a local joinery manufacturer to find a solution. 

https://www.facebook.com/cbec.ecosolutions
https://www.facebook.com/wastewiseschools
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Major Works carried out at Kerikeri this month: 

• Filter baskets and lids for main pool installed by Tru Weld Engineering 

Planned works: 

• Repair or replace changing room door 

• Pipe repairs within balance tank. 

• Power socket not working on fence at end of main pool – required for vacuuming pool – deemed 
unsafe.   

• Waiting on Engineers to fabricate new filter baskets and lids for main pool. 

Kaitaia Pool 

The staff are managing the pools water use well during L3 restrictions.  

Hapori have posted on their website and local social media regarding attempted breaches of the child to 
supervising adult ratio. These cases have been dealt with by the lifeguards/pool management as they occur 
however it seems to be a worrying trend. Plenty of signage exists around the pools and customers are 
advised of the requirements on entry. Hapori intend to use their social media platforms to get the message 
across. 

Maintenance Works carried out this month:  

• Plumbers attended dive pool pump again, not dosing correctly.  

• Changed pipe work to prime main pipe more efficiently.    

Planned works: 

• Chorine pump leaking – awaiting parts.  

 

ATTENDANCE NUMBERS 

KAITAIA SWIMMING POOL 

  Oct Nov Dec Jan ‘21 Feb  March April 

Entries 182 577 787 1404       

Concessions 144 541 845 984       

Under 5s 48 169 340 383       

Supers (Gold Card) 1 58 51 83       

Spectators 80 196 421 502       

Lane Hire 8 26 0 10       

Events 0  482 362 0       

Schools 93 381 1029 0       

Total 556 2430 3835 3283       
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KERIKERI SWIMMING POOL        

  Oct Nov Dec Jan ‘21 Feb  March April 

Entries 36 221 865 1696       

Concessions 62 587 1206 2362       

Under 5s 10 71 234 599       

Supers (Gold Card) 13 106 133 312       

Spectators 27 329 535 784       

Lane Hire  0 85 160 62       

Events  0 0  0 0       

Schools  0 0  0 0       

Total 148 1399 3133 5815       

 

 KAIKOHE SWIMMING POOL        

  Oct Nov Dec Jan ‘21 Feb  March April 

Entries NA NA 310 572       

Concessions NA NA 290 537       

Under 5s NA NA 116 159       

Supers (Gold Card) NA NA 18 25       

Spectators NA NA 99 155       

Lane Hire NA NA 0 0       

Events NA NA 0 0       

Schools NA NA 0 0       

Total NA NA 833 1448       
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POOL REVENUE (exclusive of GST) 

KAITAIA SWIMMING POOL – Income 

Month Oct Nov Dec Jan ‘21 Feb March April 

Gate $347.82 $3272.00 $4451.00 $6142.59    

Pool Hire $330.00 $3725.00 $4545.00     

Shop $18.20 $205.60 $319.00 $386.52    

TOTAL $696.02 $7202.60 $9315.00 $6529.11    

 

KERIKERI SWIMMING POOL – income 

Month Oct Nov Dec Jan ‘21 Feb March April 

Gate $268.00 $2323.00 $5575.00 $8598.26    

Pool Hire  $622.50 $963.75 $135.00    

Shop  $54.00 $83.00 $137.00    

TOTAL $268 $2999.50 $6621.75 $8870.66    
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KAIKOHE SWIMMING POOL - income  

Month Oct Nov Dec Jan ‘21 Feb March April 

Gate   $1517.00 $2376.00    

Pool Hire        

Shop   $12.00 $18.26    

TOTAL   $1529.00 $2394.76    

 

TOTAL SWIMMING POOL INCOME 

Month Oct Nov Dec Jan ‘21 Feb March April 

TOTAL $964.02 $10,202.10 $17,465.75 $17,794.53    

    

COMMUNITY / COUNCIL FACILITIES 

Kohukohu Hall 

As a result of work carried out previously that did not see the building envelope being secured and holes / 
access points sealed possums etc. have left a considerable mess inside the hall. As such, we have agreed to 
give the interior of the hall a special clean to remove animal faeces that is present around the top section of 
the hall walls etc. 

Kaikohe HQ’s 

We continue to experience issues with possums in the roof cavity of headquarters. Staff have put mesh into 
areas where it is believed they may access the building however this will require on-going monitoring and 
inspecting. 

Unfortunately, headquarters experienced a break-in late Thursday 28 January. As a result of this, the security 
cameras and security processes have been reviewed and improvements made to improve the response and 
images captured.  Another consequence of this break-in was the need to change the locks and replace keys a 
number of other Council buildings as the main keys were held within the safe that was removed.  

District Facilities staff and contractors have been busy in January assisting with the creation of the co-lab 
spaces in and around Kaikohe HQ’s as part of Council’s ‘Great Workplaces’ programme.  

Publications Building 

Renovation work was completed by District Facilities as required. 
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OCS Audits 

LOCATION Nov 

‘20 

Dec 

‘20 

Jan 

‘21 

Feb 

‘21 

Marc

h ‘21 

April 

‘21 

May 

‘21 

June 

‘21 

July 

’21 

Comment 

Kaikohe Headquarters - 

Lockwood 
96.7 96.9 97.4        

Kaikohe Headquarters – 

Annex and upstairs 
96.7 96.9 97.3        

Kaikohe Headquarters – 

Publications 
96.7 96.9 92.1        

John Butler Centre – 

Level 2 
97.6 97.6 97.5        

John Butler Centre – 

Level 1 
98.2 97.6 98.2        

John Butler Centre – 

Ground floor 
97.3 97.5 98.1        

Rawene Service Centre 3/M NA NA        

Kaeo Service Centre 

and Library 
3/M NA 98.2        

Procter Library 96.6 97.4 97.3        

Paihia Library 96.3 96.5 96.4        

Kaikohe Library 3/M 91.9 94.3        

Bay of Islands 

Information Centre 
96.9 97.4 95.9        

Hokianga Information 

Centre 
3/M 98.0 NA        
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HOUSING FOR THE ELDERLY  

Council own and maintain 147 Housing for the Elderly Units at 12 locations within the district. Unit information is as follows: 

 

Kaikohe  

Quotes have been received to convert a bath to an accessible shower due to gradual water damage to the bath surround - contractor will be engaged by end of Jan 
2021. 

Kaitaia - Puckey Ave 

MBIE Funding has been approved to re-seal the Puckey Ave Cal-de-sac.  Scoping is currently underway for this work.  

Vacant Units 

There are currently 15 vacant units. 8 of these vacancies are sitting with District Facilities as they require work while the remaining 7 are in the process of being 
inspected and / or tenanted.  

 

LEASES / AGREEMENTS 

 
Volunteer Agreements 

Agreements have been sent out to several volunteer groups around the district to work on reserves and / or dune restoration. To date this includes Vision Kerikeri, 
Russell Landcare and the Kerikeri Walkways group.  

Another group led by Ngati Kawa want to plant the Lily Pond Reserve along Waitangi River. 

The Kaha Place Walkway Group are looking at installing a new walkway down to the Bay on Council land. This matter has been forwarded to the Asset Management 
team for consideration. 

Whangaroa public toilet water supply agreement 

An agreement with the Whangaroa Marina to supply water to the public toilets has been sent for review and finalisation. 
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EXECUTIVE SUMMARY  

In August of 2020 MBIE granted $20.7 million to undertake 
works on three strategic roads in the Far North District. The 
projects are split in two, with Peria Road and Ngapipito Road 
combined into one package (Priority 1 Roads) and 
Ruapekapeka Road being the other. Planning commenced 
immediately, with early site investigation and testing setting 
the projects up for the best outcomes from the start.  

The delivery milestones required to achieve the dates set out 
in the funding applications are very tight and will require some 
accelerated processes and innovative delivery methods. All 
three projects will be delivered with a staged programme; 
design for initial stages will allow earlier construction, with 
design of subsequent sections continuing concurrently. Early 
enabling works have set the project teams up well to achieve 
construction deadlines.  

December has seen the first of five sections sealed and 
completed on Peria Road, with another soon to follow and the 
other sections at various stages of construction and enabling 
works. 

Both Ruapekapeka and Ngapipito Roads have experienced 
delays in commencing physical works on site before Christmas, 
but they are now back on track, with Ruapekapeka underway 
and Ngapipito due to start in February.  

 

 

 

PPROVINCIAL 

GROWTH FUND 

(PGF) ROADING 
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SUMMARY - JANUARY 

Peria Road 

Peria Road is a 6.3km seal extension and associated works. It is being delivered through the existing NTA 
North Area Road Maintenance Contract by Fulton Hogan. 

Good progress is being made onsite with construction works. Peria has been split into 5 sections, with 
staging of works on each section allowing multiple sections to be in construction at once (once enabling 
works on section one have been completed, that crew can move to section two and so on). All five sections 
are now under construction, with section 1 and 2 already sealed. The overlay in Section Three is imminent 
following completion of rock wall construction and other preparatory works. Clearing continued in Section 
Four, allowing drainage and rock wall construction to start and Section Five is being cleared.   

Next month’s activities for Peria Road will focus on continuing with pavement construction and sealing on 
the next sections, and drainage/earthworks on the latter sections.  

 

Sealing in progress at Peria on Section 2 

 

Construction of rock wall in Section 3. 
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Overlay in Section 3. 

Ngapipito Road 

Ngapipito Road is a 5km seal extension and associated works. It is being delivered through the NTA South 
Area Road Maintenance Contract by Broadspectrum, now Ventia. 

With the amount of work being undertaken in the 20/21 construction season, we highlighted design capacity 
as a risk early on in the project. Unfortunately, Ventia have experienced delays with completing the design 
phase and have slipped 2 months in their programme for commencing works. The design has now been 
submitted and is currently being reviewed and approved by NTA. Construction is programmed to start in 
February 2021.  

Bridge upgrades  

WSP have now completed the bridge investigation and assessment works. There are 21 bridges affected by 
this project. They have all been inspected and assessed by bridge engineers. Some of this investigation works 
required destructive testing (cutting sections of the bridge to establish reinforcing details etc.)  

It is pleasing to note that only 6 bridges will require physical works to strength them to the HPMV standard 
for heavy truck movements. 

The next stage is design work for the 6 bridges, followed by construction works. 
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Ruapekapeka 

For the Ruapekapeka Road project, we have engaged Ventia as the Early Contractor Involvement (ECI) 
supplier and delivery of Stage 1 construction through the South Area Maintenance Contract. The proposed 
delivery mechanism for the balance of the Ruapekapeka Road works is to utilise the NZTA Northland Delivery 
Framework (NDF) Lot 2 Suppliers, via a closed tender for construction. The design is 90% complete, and the 
tender is expected to be released in March 2021.  

Stage 1 

After unforeseen delays with consenting and archaeological authority requirements prior to Christmas, we 
have now commenced work on site with earthworks and drainage underway. The archaeological authority 
has now been granted and required intensive consultation with Heritage New Zealand and DoC to reach an 
agreement on project outcomes.  

The sealing of the section between Monument Road and the new memorial site at the British Camp site will 
be completed in March/April. 

Stage 2 

The proposed delivery mechanism for Stage 2 is to utilise the NZTA Northland Delivery Framework (NDF) Lot 
2 Suppliers, via a closed tender for construction. 

Design work has continued as planned on Stage 2, including the SH1 intersection improvements. The 
completion of stage 2 works by June 2021 was flagged early as a high risk of not achieving this milestone. 
This was highlighted again with MBIE representatives in December and they support the drafting of a 
variation to the funding agreement with a new completion date of December 2021. 

 

PROGRAMME OVERVIEW 

The current programme aligns closely with the deliverables specified in the project agreements shown in the 
following tables. As detailed in the project summary we have programme slippage with Ngapipito and 
Ruapekapeka Roads. 

The deliverables for Payment #1 were achieved for both projects, unlocking the first claim value of $500k in 
August. Monthly claims are now processed through NZTA’s TIO system. 

 

 Priority 1 Roads Programme Milestones 

Deliverable Original 

Completion Date 

Expected 

Completion Date 

Status 

• Funding Agreement executed by both parties. 

• Investigation and design underway.  

• Stage 1 construction underway. Enabling works 
(vegetation clearing, earthworks, widening and 
drainage) commenced before 1 September 2020. 

August 2020 Achieved  

• ECI agreement in place 

• Stage 1 investigation and design complete 

30 September 

2020 

Achieved  

• Stage 2 design complete 31 December 30 April 2021  
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 Priority 1 Roads Programme Milestones 

Deliverable Original 

Completion Date 

Expected 

Completion Date 

Status 

• Stage 2 construction underway    2020 

• Stage 2 construction complete 31 March 2021 30 November 

2021 

 

• Final completion of surfacing MSQA reporting and 
monitoring paperwork 

30 June 2021 30 December 

2021 

 

  

A Funding Agreement Variation has been requested from the Provincial Development Unit for the Priority 1 
Roads project. The reason for the 6-month overall extension is due to the fact that we cannot undertake any 
earthworks, road pavement and sealing work during winter months, so these will have to be completed in 
the early part of the next construction season. 

 Ruapekapeka Road Programme Milestones 

Deliverable Original 

Completion Date 

Variation 

Completion Date 

Status 

• Funding Agreement executed by both parties 

• Investigation and design underway 

August 2020 Achieved  

• ECI agreement in place 

• Stage 1 investigation and design complete 

• Stage 1 construction underway. Enabling works 
(vegetation clearing, earthworks, widening and 
drainage) commenced before 1 September 2020. 

30 September 

2020 

Achieved  

NOTE: Major earthworks for Stage 1 construction have been unable to start due to delays with consenting 

and archaeological authority requirements. The programme was already tight and this will put us a month 

behind, which will have a knock-on effect on the completion date. 

• Stage 1 construction complete 

• Stage 2 design complete 

• Stage 2 construction underway 

31 December 

2020  

28 February 2021  

• Stage 2 construction complete 31 March 2021 30 November 

2021 

 

• Final completion of surfacing  30 June 2021 30 December 

2021 
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A Funding Agreement Variation has been approved by the Provincial Development Unit for the Ruapekapeka 
Road project. The reason for the 6-month overall extension is due to the fact that we cannot undertake any 
earthworks, road pavement and sealing work during winter months, so these will have to be completed in 
the early part of the next construction season. 

 

FINANCIAL OVERVIEW 

 Strategic Roads Road  

Contract  Paid to Date Status 

Northern Edge  $18,829 Ongoing 

Hoskin Civil  $62,831 Ongoing 

Northern Civil  $3,995 Complete 

WSP  $170,154 Complete 

Ventia (previously Broadspectrum)  $21,234 Ongoing 

Fulton Hogan  $2,254,941 Ongoing 

Rawene Consultants  $412 Complete 

Total  $2,531,984  

 

 Ruapekapeka Road  

Contract  Paid to Date Status 

Northern Edge  $9,414 Ongoing 

Hoskin Civil  $83,328 Ongoing 

Northern Civil  $4,240 Ongoing 
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 Ruapekapeka Road  

Williamson Water  $7,158 Ongoing 

WSP  $29,306 Complete 

Geometria Ltd  $2,420 Ongoing 

Top Energy  $1,100 Ongoing 

Ventia (previously Broadspectrum)  $341,670 Ongoing 

Haigh Workman  $72,175 Ongoing 

Total  $550,811  

 

HEALTH AND SAFETY 

On the morning of Friday 15th January, a Mangonui Transport Trailer tipped on the Peria Road site, while 
trailing metal on the inside of a bend.  The trailer was able to be pulled back over with the digger on site.  
The incident resulted in vehicle damage but there were no injuries and an investigation is underway.   

 

KEY RISKS AND OPPORTUNITIES 

At this early stage of the projects, the following programme risks have been identified and are being actively 
managed: 

• The 175th anniversary commemoration in January 2021 was a very important and significant event. 
The project team made certain that our works didn’t impact on this and it was a very successful and 
well attended event.  

• The project agreement between Te Ruapekapeka Trust and Council has been agreed in principal. 
This agreement captures how we will work together and the terms of payment for cultural advice, 
cultural monitoring of works adjacent to the Pā site and input into the project design.  

• The completion date for the Ruapekapeka Road project has been reassessed and is now 
programmed for December 2021. MBIE have approved this variation to the funding agreement.  

• There were potentially up to 21 bridges across the strategic roads that could need significant 
strengthening works. Early and intensive investigation of these has identified that only 6 will require 
physical work to strengthen them. This has allowed commencement of bridge design works early in 
the programme to facilitate timely completion.  
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STAKEHOLDER COMMUNICATION 

In the case of Ruapekapeka Road, there are a significant number of stakeholders involved with the scope of 
work near the Ruapekapeka Pā site and the proposed intersection improvements with respect to safety and 
tourism at State Highway 1. We continue to work closely with Te Ruapekapeka Pa Trust and have fortnightly 
meetings with representatives from the Trust. 

Partners and stakeholders involved in these projects include; 

• Iwi/Hapu – Ngāti Hine, Ngāti Hau, Ngāti Manu and Te Kāpiti  

• Te Ruapekapeka Trust 

• DOC 

• Geometra (Archaeological Specialists)  

• Heritage NZ 

• NZTA 

• NRC  

• Affected landowners 

All stakeholders and affected parties are in full support of this project. The Te Ruapekapeka Trust also have 
funds approved to develop the Pā site and enhance the entrance to Ruapekapeka Road with a proposed Pou 
and Waharoa near the intersection of State Highway 1, so it is critical that we work closely together on these 
projects. 
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EXECUTIVE SUMMARY  

The $7M Te Hiku Revitalisation Project has been funded by the 
Shovel Ready Infrastructure Projects. This fund aims to provide 
an immediate boost to industries who have been greatly 
impacted by COVID-19.  

This project consists of multiple smaller projects, including 
new shared paths, cultural art structures, playground and park 
improvements, streetscape works in Kaitaia, Awanui and 
Ahipara.  

Overall, the project aims to provide: 

• An immediate extra demand for design services for local / 
national consultants and surveyors, all of whom are facing 
reduced workloads due to Covid-19. 

• Local suppliers – concrete plants, quarries for aggregate 
material, building materials merchants, native wood for 
carving, local eco-sourced plants, design and signage 
suppliers for the info plaques and art pieces in the 
streetscapes and along the shared paths. 

• A substantial portion of work in terms of size and cultural 
significance for the local iwi in the area, artists and 
carvers – Maori employment from local Iwi and 
apprentice artists and carvers. 

• A wide range of construction work suiting local 
contractors and supply chains, local contractors are 
encouraged to employ unskilled workers to upskill – 
concrete layers, labour for plantings, labour to establish 
recreation equipment within open spaces, machinery 
operators, new apprentice concrete layers, engineering 
and designers for specific design of the cycle trail location 
etc. 

• Continuity of work for council technical staff. 

This scope of works has been funded with the expectation that 
the project be completed by June 2022.  

 

 

 

TE HIKU O TE IKA 

REVIATLISATION 
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SUMMARY - JANUARY 

This project is largely being delivered by the community and guided by a local Project Working Group. Due to 
the reporting, programming and procurement requirements, it will be overseen by Kevin Hoskin, on behalf 
of FNDC. The reporting associated with Shovel Ready projects will be similar to that required for Provincial 
Growth Fund projects, although there is a greater level of detail required on a monthly basis for Shovel 
Ready Projects, to show progress against social outcomes and local economic benefits etc.  

December has seen weekly meetings continue with the Project Working Group to better define the scope of 
work and programme to ensure the things that can be done early are being started early. Consultation, 
concept designs, cost estimates and survey work for all projects have been completed. 

 

PROGRAMME OVERVIEW 

The current programme aligns closely with the deliverables specified in the project agreements shown in the 
following table. 

The deliverables for Payment #1 were achieved, unlocking the first claim value of $3.5m in November.  

 Te Hiku O te Ika 

Deliverable Completion Date Status 

• The agreement executed by both parties. Project is 'shovel ready' 30/10/2020  

• Surveying, detailed plans and preparation for works at Ahipara, Awanui 
and Kaitaia. Recipient to provide evidence to the Ministry that the 
previous instalment has been spent. 

28/02/2021 
 

• Awanui carpark & playground underway 
Ahipara carpark & playground underway 
Recipient to provide evidence to the Ministry that the previous 
instalment has been spent and that the consent has been granted. 

30/05/2021 

 

• Kaitaia Town square and market square complete 
Streetscaping completed Ahipara, Awanui and Kaitaia 
Pump park completed in Kaitaia and Ahipara 
Recipient to provide evidence to the Ministry that the previous 
instalment has been spent. 

31/08/2021 

 

• Awanui carpark and playground completed 
Ahipara carpark and playground completed 
Cultural Art erected 
Awanui Jetty completed 
Ahipara walkways completed 

30/11/2021 

 

• All works completed and project finishes 30/06/2022  
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BROADER OUTCOMES 

This project is all about achieving Broader Outcomes for the Far North community, with aims for specific 
outcomes detailed in the following section. The project team have spent a significant amount of time 
undertaking consultation prior to the project starting to understand and manage expectations. There are 
also regular updates in the local newspaper. 

Social Procurement 

One of the biggest drivers for this project is achieving social procurement outcomes. All companies and 
individuals engaged to date are Northland based and are predominantly from the Far North. The project is 
still governed by FNDC's procurement policies, and threshold values for supplier selection are adhered to. 

Continued management of social procurement processes will ensure these outcomes are achieved.  

Local Iwi partnerships 

The project working group includes local Kaumatua who liaise with local Iwi for creation of cultural art 
installations.  

Displaced workers 

Workers from both the tourism and forestry industries could be re-deployed to this project. The nature of 
employment to be created would be clearing of vegetation, driving of diggers and machinery that previous 
forestry or construction labourers could undertake. Preparation works for the shared paths and path 
formation could be undertaken by youth and previously unemployed persons that are being upskilled over 
the duration of this project.  

Upskilling the local workforce 

FNDC and the project team have set up an initiative to assist local, smaller contractors achieve Sitewise 
accreditation who don't currently meet this prequalification criteria. To date, 25 contractors have registered 
for this assistance. In addition to allowing them to work on this project, this accreditation will prequalify 
them for future continued work with FNDC. Through this process these contractors will be upskilled 
specifically in the Health and Safety at Work Act and their systems and processes will improve, resulting in 
safer workplaces. 

As a continuation to this, contractors unfamiliar with FNDCs reporting and financial requirements will be 
coached to ensure their systems support timely payment of claims and accurate reporting.  
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Providing leadership in reducing risk, 

being ready for, responding to and 

recovering from emergencies. 

 

recovering from emergencies. 

CIVIL DEFENSE 

EMERGENCY 

MANAGEMENT 
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NATIONAL  

The National Emergency Management Agency (NEMA) will be running the third New Zealand Emergency 
Management Assistance Team (NZ EMAT) training course from Sunday 28 February to Friday 12 March 2021 
at Camp Wainui in Wainuiomata.  

21 candidates will attend as part of the EMAT selection process, along with NEMA staff and New Zealand 
Defence Force (NZDF) personnel who will attend as course participants. Course delivery is a significant effort 
for NEMA and Fire and Emergency New Zealand (FENZ) over the two weeks with wider support from other 
agencies.   

The establishment of NZ EMAT was the Government’s response to the recommendations to establish a ‘fly-
in team’ in the Technical Advisory Group’s 2018 report on better responses to natural disasters and other 
emergencies. To date, EMAT has been engaged on deployments assisting with West Coast flooding, 
Southland flooding and in support of the National Crisis Management Centre and Queenstown EOC’s for 
COVID-19.  

 

NORTHLAND CDEM GROUP  

Civil Defence staff were requested to support Fire Emergency New Zealand with welfare and public 
information management roles at three significant fires in the Far North District over the past two months. 
Significant fires threatening properties at Ahipara, Rawene and Pipiwai resulted in the evacuation of several 
homes and closed roads in all communities to ensure public safety. 

In Ahipara, emergency shelters were arranged for the occupants of 40 homes at the Ahipara Rugby Club and 
Roma Marae until a safe return was authorised by Fire and Emergency New Zealand. 

The fire at Rawene impacted the ferry service with residents on the south side unable to access the ferry due 
to the closure of Rawene road while fire containment was being undertaken. 

Extreme drought conditions and what appears to be a fire started from a backyard rubbish fire has seen in 
excess of 180ha of young pines destroyed in the Pipiwai fire which will result in a long-term economic impact 
to the area. 

 

 

 

Uncontained fire approaching homes at Ahipara Dec 

2020 
Destroyed Pine Plantation at Pipiwai Jan 2020 
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Civil Defence officers are levering off recent emergency events to encourage communities that have 
identified risks and would benefit from preplanning to develop or update community response plans to 
enhance community resilience. Community Meetings have been undertaken at Ahipara and Karikari 
Peninsula to review community response plans and promote community resilience. 

Due to Northland experiencing in 2020 one of the most severe droughts on record, the Northland Civil 
Defence Emergency Management Group (CDEM) have developed in collaboration with agencies, 
organisations and stakeholders a Northland Drought Plan. The intent of the plan is to identify roles and 
responsibilities which can mitigate as much as possible. The impacts and response activities to water 
shortages in the region. The plan includes: 

• The current NIWA weather outlook for the next three months 

• Risks for the region associated to water shortages 

• Triggers for drought emergency response by Northland CDEM 

• Roles and responsibilities of agencies, organisations and stakeholders regarding water shortages 

• A set of scenarios which identify possible tasks carried out by the responsible agencies, organisation 
or stakeholder in response to a drought. 

Consultation has been undertaken with all parties included. Feedback has been received and the plan 
updated accordingly. With approval and input agencies, organisations and stakeholders a coordinated and 
coherent across agency readiness and response framework for a drought in Northland will be in place. 
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Location and Region: Te Tai Tokerau\Northland 

Contracted Amount: $9.32 million (Original) + $4 million (Storm Variation) 

Report Date: For the month ending 31st January 2021 

Programme Outcomes: 

 

• prioritise the employment of local workers displaced by the COVID economic 
crisis; 

• occur at pace, time being critical; and 

• assist in meeting the social procurement objectives agreed between the 
parties 

 

1. Project Updates  

Provide description and analysis of actual against planned progress of each Project Element to show that the 

Project is occurring at pace.   

Completion Date Risk  

While majority of works are either complete or on track for completion by the end of February 2021, a delivery risk 
remains that not all will be physically completed by the programme completion date of 28th February, primarily as a 
result of delays resulting from either consenting of supply chain constraints. 

Meeting is scheduled for Friday 12th February with MBIE representative to discuss mitigation / time extension options 
for specific identified activities. 

Project Element Details of progress 

1. Removal of self-

seeded roadside 

trees 

Funding item complete. 

2. Roading 

sightline 

improvements 

and vegetation 

clearance 

Funding item complete. 

3. Roadside litter 

collection and 

clean-up 

Funding item complete. 

 

4. Removal of 
known Roadside 
hazardous trees 

FNDC – Work on this funding item now complete 

WDC – Large dangerous trees overhanging roadside have been sectionally removed (i.e. cut 
back to trunks by removal of branches) at multiple sites on Crows Nest Rd. Removal of 
exceptionally large trunks from roadside has commenced with new contract for local carrier 
and hiab. (Woof Contracting)  

KDC – Minimal work completed on this activity in January 
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5. Removal of self-
seeded roadside 
trees 

FNDC - The spray contractor has also been spraying some of these trees so there has been a 
crossover over from noxious weeds and self-sown seedlings. The Northern Area have 
completed their programme on self-seeded while Southern Area have completed for 
Waimate North Road 

WDC – Works completed on One Tree Point Rd, Marsden Point Rd, McCathie Rd, Salle Rd, 
McEwan Rd, Takahiwai Rd and Riverside Dr (Tanekaha Dr – Clotworthy Cres / North side of 
Rd Only) during January. 

KDC – Continuation of the removal and chipping of smaller scale self-seeded plants 
throughout the Waihue Road site over 10 days. 

6. Roadside litter 
collection and 
clean-up 

FNDC – minimal work completed in month with majority of program now completed. 

WDC – litter collection completed on sites where self-seeded roadside tree clearance was 
undertaken. 

KDC - During January the crew of two females removed 116 bags of rubbish from Trounson 
Park Road, Kaiwaka Mangawhai Road, Molesworth Drive, Aranga Coast Road, Mitiai Road. 
This makes a total to 1062 bags of rubbish collected over past 5 months. 

7. Spot Spraying 
Noxious Weeds 

FNDC - Work on this funding item now complete 

WDC – Spraying completed during January at Mangakino Lane, Vinegar Hill Rd, Saleyards Rd, 
Riponui Rd, One Tree Point Rd, Marsden Point Rd, Marsden Bay Rd, McCathie Rd, Salle Rd, 
McEwan Rd, Takahiwai Rd, Salle Rd and Riverside Dr (Tanekaha Dr – Clotworthy Cres / North 
side of Rd Only) 

Audits completed of all MSD sites as requested. We have returned and spot sprayed any 
noxious regrowth or noxious plants missed initially. 

WDC Parks - Work on this funding item now complete  

KDC – No further work completed in January 

8. Sight Rail 
Improvements 
(3# districts) 

FNDC - The Southern area completed work on two sites on Haruru Falls Rd (Northern area 
works all completed). 

WDC – 17 sites completed to date on Ngunguru Rd and Matapouri Rd and Whangarei Heads 
Rd. Further work on non-prioritised sites scheduled for February on Tutukaka Block Rd and 
Matapouri Rd. (Fulton Hogan have employed labour hire and traffic management from 
Traffix Manpower and T8). 

KDC – Work on this funding item now complete 

9. Kaipara District 
Council Parks - 
Vegetation 
clearance & 
clean ups - Kai 
Iwi Lakes & Pou 
Tu o Te Rangi 

Works are completed across the following sites: 

• Mangawhai Community Park, Removal of large stand of Gum Trees / Wilding Pines, 
follow up pest plant treatment and stump grinding, mulching and preparation for 
revegetation, initial planting and revegetation. 

• Mangawhai Park – Golf Course Area, Removal of Wilding Pines, Acacia and other pest 
Plant Species. 

• Pou Tu o Te Rangi, Pest Plant Removal, clearance and implementation of pest plant plan 
and preparation for revegetation. 

• Northern Wairoa Memorial Park, pest plant eradication through bush reserve area 
completed. Remediation of bush walking track. 

• Kai-iwi Lakes – Taharoa Domain, area wide removal of pest plants and implementation of 
pest plant plan. – Focus on target species of Wilding Pines, Acacia, Pampas and 
Cotoneaster. 
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• Omana Road Reserve, Pest Plant Eradication. 

• Mangarahu Rock Reserve, Pest Plant Eradication/Treatment. 

Work at the remaining sites listed below is scheduled to be completed in February: 

• Mangawhai Community Park, Reinstatement of shared tracks/walkways.  

• Mangawhai Community Park, Removal of large wilding pines in Thelma Road South. 

• Kaiwaka/Oneriri intersection reserve clean-up. 

10. WDC Parks - 
Vegetation 
clearance & 
clean ups 

Funding item complete. 

11. FNDC Parks - 
Vegetation 
clearance & 
clean ups 

Work carried out involving mainly cutting and stump poisoning of wattle and tobacco weed 
along riverside reserves in Kerikeri, Punakitere and coastal reserves at Te Haumi, Totara 
North and Ahipara. 

12. NRC - Rivers & 
Beaches 
Vegetation 
clearance & 
clean ups 

Funding item complete. 

13. Tikipunga cycle 
trail - Stage 1 - 
(Totara 
Parklands to 
Whg. Falls) 

Funding item complete. 

14. New Footpaths 
(3# districts) 
missing links in 
existing urban 
network 

Overall – Delivery remains aligned with planned construction schedules 

FNDC – Signal Station Road Footpath construction continued, all other footpaths physically 
complete (noting Donald Lane was removed from original programme due to insufficient 
budget.  

WDC – Construction is progressing on last section (2.5m shared path) on Ngunguru Rd, all 
other footpaths physically complete. 

KDC – Matakohe Shared path construction work completed – tidy up works remain. 

15. Accelerated 
Unsealed 
network grading 
program 

FNDC - The Wet Roll & Grade (WRG) is progressing with following roads completed: 

Southern area: Rawhiti Road, Waikino Road, Waiare Road and Wharau Road. 

Northern area: All works complete 

WDC – No further works completed in January. 

KDC – No works undertaken during January.  

16. WDC Storm 
Response works 

Storm Response scope activities have continued. 

82% of total $2m identified works has been completed as at 31 January 2021. 
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17. FNDC Storm 

Response works 

Storm Response scope activities have continued, although progress is slower than originally 
planned as a result of resourcing shortages. 

22% of total $2m identified works has been completed as at 31 January 2021. 
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2. Redeployment Outcomes 

2.1 Please complete the following table for the number of people working to deliver the project in the current 

reporting period. 

 

2.2 Complete the following total jobs table, showing total current employed, previously employed and expected future 

jobs in the project. 

Current jobs (this should be 

the same as Total People 

Working in the table above) 

People previously but no 

longer employed on the 

project 

Expected jobs in the future 

133 Unable to provide exact measure 
with number of commencements 
and completions across multiple 

activities 

Limited additional jobs for remainder of programme. 
Intent is to retain employed staff for as long as funding 

allows (including redeploying across activities) 

2.3 Provide any additional narrative to explain the table or give other relevant information. 

KDC Parks: 

At the peak of the KDC Parks Vegetation clearance & clean ups work (September 2020), 43 people were actively involved 
in the works, with 23 of these being previously unemployed. Various elements have now been completed, with many 
workers being redeployed to other projects and work outside this package.  

Throughout January 10 people continued to be employed as part of the current stages of works. The month was quieter 
due to reprogramming of works to avoid the peak use over the holiday season, particularly in the Mangawhai Community 
Park. Of the 10 employed in January, the majority will continue through to the close of project working on elements such 
as follow up pest plant treatment, remediation and reinstatement works. 



 

Page 95 of 177 

WDC Roading: 

There is no longer anyone solely carrying out removal of self-seeded trees however there are jobs identified and entered 
into the Fulton Hogan system should further funding become available. Planning suggests the current team carrying out 
removal of dangerous pines would be ideal for a seamless transfer of skills. 
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3. Supplier Diversity Outcomes 

Please complete the following table for the number and value of each direct or sub-contract awarded to local, Māori 

and/or Pasifika-owned businesses during the current reporting period. 

 

Name of business
Business type 

(Māori, Pasifika, local) 

Contract type 

(direct, sub-

contract)

Contract purpose 

(briefly describe)

Length of 

contract 

(months)

 Total value of 

contract ($)

(Approx) 

No. new 

employees 

(as a result of 

contract)

Johnson Contractors Maori Direct
Employ and supervise work of those 

directly affected by Covid-19
3.5  $      200,000 10

T8 Traffic Control Limited Local Sub-Contract 

Opportunity for local branch to grow 

and create new jobs. Contribution to 

contract purpose by providing Traffic 

Management 

5 months  $      150,000 6

O’Rouke Contractors Local Sub-Contract 
Mechanical and chain saw tree fell ing 

and mulching
1 month  $      137,000 1

Boss Logging Maori Sub-Contract 
Mechanical and chain saw tree fell ing 

and mulching
2 months  $      275,000 1

Team Vegetation Local Sub-Contract Gun spraying noxious weeds 2 months  $      150,000 1

Tag Local Sub-Contract 
Noxious weed spraying and seedling 

control (FNDC & WDC)
5 months  $         70,000 2

Northern Tree Works Local Sub-Contract 
Climbing to remove limbs and tree 

fell ing
2 months  $      110,000 0

Traffic Management 

Services

Maori

(Waikato Head Office / 

Northland staff)

Sub-Contract 
Traffic Control for Northland Tree 

Works
2

 Included in 

NTW amount 
0

Top Energy Local Sub-Contract Removing seedlings and tree fell ing 2 months  $      152,000 0

Allied Work Force (AWF) Local Sub-Contract Labour hire for various activities 2 months  $      219,500 10+

North End Contractors Local Sub-Contract Tree removal 5 months  $      350,000 3

Blackwell Contractors Local Sub-Contract Sight-rail  modifications 1 month  $         50,000 2

Traffix Manpower Local Sub-Contract Sight-rail  modifications 2 months  $         30,000 3

T8 Tree Services Local Direct contract Traffic Management & Tree Work 3 months  $      920,000 3

Woofe Contracting Local Sub Contract Cartage of Large tree trunks 2 months  $         50,000 2

Hauraki & Sons Maori / Local Sub-Contract Full scope delivery – pathworks 2 months  $      150,000 5

Challenger Specialist 

Mowing
Local Sub-Contract Vegetation Removal – Self-seeded. 2 months  $         20,000 0

Te Hau Awhiowhio O 

Otangarei Trust
Maori Entity Direct

Parks - Vegetation clearance & clean 

ups and Tikipunga cycleway
6 months  $      296,349 10

Northland Park Care (NPC) Local Direct
Cycleway construction & staff 

supervision 
4 months  TBC 0

Orang Otang Tree 

Trimmers / Kia Tupato

Local supported by 

Maori owned Traffic 

Management Company

Direct
Removal of pest plants within Kaipara 

Parks
5 months  $      399,325 8

Turf Tamer Local Direct
Removal of pest plants within Kaipara 

Parks
5 months  $      225,730 0

Te Roroa Group
Maori/Local Iwi owned 

business 
Direct

Removal of pest plants within Kaipara 

Parks
5 months  $      304,109 

11

(2 resigned)

Nga Uri o Hau Settlement 

Trust

Maori/Local Iwi owned 

business
Direct

Supply and planting of plants for 

revegetation

2 month + 

follow up
 $      119,608 4

Andrew Younger 

Contracting
Local Direct

Preparation of area for removal of pest 

plants
1 month  $         44,108 0

Downer NZ / 

TEAM Vegetation

Local based (Downer)

Local (TEAM Vegetation)

Direct (Downer)

Subcontract

(TEAM Veg)

Removal of pest plants within Kaipara 

Parks & WDC Roading
5 months  $      150,000 2

Waterway Specialists
Local – Mangawhai 

based
Direct

Removal of pest plants within Kaipara 

Parks
5 months  $      126,189 5

Babylon Coast Gardens Local Direct
Supply and planting of plants for 

revegetation
1 month  $         18,950 0

Asset Construction Ltd
Local – Mangawhai 

based
Direct

Reinstatement works with Parks 

following pest plant removal
2 months  $      225,000 3 (Part-time)

Concrete Specialists Local Sub-Contract FNDC Footpath works 2 weeks  $         30,000 2

Robotech Local Sub-Contract
FNDC Footpath works (mulching, 

clearing & disposing of green waste)
3 days  $           4,000 

Stonecraft Local Sub-Contract FNDC Footpath works 1 month  $      162,800 0

Whangarei Paving Maori Owned Sub-Contract WDC Footpath works 7 days  $         13,000 0

Mali Mali Pasifika business Sub-Contract WDC Footpath works 1 month  $         15,000 0

Northend Contractors Local Sub-Contract WDC Footpath works 1 month  $         30,000 0

Webb Contracting and 

Drainage
Local Sub-Contract

FNDC Footpath works (culvert 

installation)
1 week  $           7,000 1

 $   5,004,668 55

48%Percentage of total works completed to date
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4. Social Procurement Objectives 

Please provide details of achievements to date against your agreed social procurement objectives. 

 

State your Social Procurement Objectives (as agreed 
within two weeks of contracting) 

Show achievements to date against each of 
the Social Procurement Objectives 

Provide additional narrative to show how 
tendering, procurement, employment and/or 

training arrangements are helping to achieve the 
Social Procurement Objectives, identifying any 

limitations or further support needed. 

Targeted employment: 

Employment targets that apply to the 165 workers employed: 

a. 45% Maori 

b. 5% Pasifika 

c. 20% Women 

d. 30% Youth (18–24 years) 

Note – while the above add to 100%, employed workers may 
cover multiple categories and therefore not all engaged 
workers will come from these target groups. 

 Of the 165 workers employed, at least 50 are to be ‘new’ 
(fixed term) roles for people displaced due to Covid-19 and still 
unemployed. 

Refer to employment table – section 2.1 KDC Roading: 

• Hauraki and Sons has a new young work force that 
are developing a range of skills on the job through 
formal and informal training pathways.  

• Currently Advertising permanent position for 
engineering cadet. 

Local (regional) businesses prioritised for employment: 

40% of direct contract and sub-contract values will be awarded 
to businesses owned and operated by people who reside in the 
region 

Refer to Section 3 of report KDC Parks: 

• 95% of work to date awarded to locally owned 
enterprises. 

• The willingness and availability of local businesses 
has aided in achieving almost double the targeted 
value in the works contracted to date. 

Footpath works: 

• >75% of works have been undertaken by local 
contractors. 

Maori and Pasifika enterprises prioritised for employment: 

15% of the direct contract and sub-contract values will be 
awarded to Maori or Pasifika enterprises. 

Refer to Section 3 of report KDC Parks: 

• Of the total value of contracts awarded to date, the 
value portion awarded Maori owned enterprises is 
over 33%. 

Skills and training delivered: 

Provide training relevant to the requirements pre/post and 
throughout the project to ensure all staff are appropriately 
skilled, qualified, and safe in the workplace. 

KDC Roading: 

• AWF organising TC training for new employee. 

• All new T8 employees working towards level 4 
national certificate in arboriculture. 

 

 

 

Improved Conditions for Workers: 

All new employees will undergo pre-employment induction, by 
the Employer, in accordance with Approved Codes of Practice 
for Health and Safety for the relevant industry standards.  

Employers will provide a documented Health and Safety 
Management System that is effective and meets the 
requirements of the Health and Safety at Work Act 2015 and 
the associated Regulations and Codes of Practice. 

All new employees engaged on fixed term contracts shall 
receive renumeration consistent with industry standards for 
their skill level and experience. 

 

All workers have completed respective 
organisation induction and on-boarding training. 

Several opportunities being pursued for engaged 
redeployed workers to transition to full time 
employment. 

 

 

 

 

 

Environmental Responsibility: 

Adoption of practices that enable the project to be delivered 
sustainably, include: 

• protecting or enhancing the local ecosystem and its 
indigenous biodiversity. This tree removal project is 
focussed on removing pest species trees including wilding 
Conifers, invasive Poplars and Willows  

• Actively seeking to minimise the carbon impact of project 
delivery, to support the transition to a net zero emissions 
economy whenever practical. 

• Minimising waste, re-using materials, and where possible 
incorporating the principles of the circular economy.  
Where possible tree debris will be chipped into mulch and 
felled trees (of appropriate size) will be made available to 
community groups for distribution. 

• Build resilience back into areas of work following the 
removal of the pest trees, (where practical) native trees 
will be replanted. 

WDC Roading 

Discussions have been held with landowners and 
any requests will be met if beneficial to the 
operation. 

 

 

KDC Parks: 

• The works being undertaken by Orang Otang 
Tree Trimmers, includes mulching of tree 
waste for reuse as ground cover, recovering 
of gum stems for use as landscape edging, 
and possible recovery as firewood for 
community groups. 

• The works undertaken by Turf Tamer involves 
a process of mechanically mulching in-situ 
which provides an initial ground cover prior to 
further treatment/revegetation. 

 

Firewood and mulch continue to be supplied local 
households. 

Local Firewood merchant located to take large trunks 
unwanted by adjacent landowners. 

 

• Arrangements in place with contractors have been 
focused on working collaboratively with community 
and other groups in order to reuse by-products 
where possible. 

• Open communication channels between contractor, 
KDC, and other stakeholder groups have been 
utilised to seek opportunities for re-use of by-
products and recycling where possible. 
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5. Financials  

Six milestone payment claims totaling $11,930,500.26 have been claimed of MBIE to date: 

 

 

 

 

1.    Removal of self seeded roadside trees  $            300,000.00 

2.    Roading sightline improvements and vegetation clearance  $            460,000.00 

3.    Roadside litter collection and clean-up  $            500,000.00 

4.    Removal of known Road side hazardous trees  $        1,710,000.13  $               1,795,717.00 

5.    Removal of self-seeded roadside trees  $            826,500.06  $                  744,352.00 

6.     Roadside litter collection and clean-up  $            446,500.03  $                  448,439.00 

7.    Spot Spraying Noxious Weeds  $            237,500.02  $                  285,297.00 

8.    Sight Rail Improvements (3# districts)  $            190,000.01  $                  124,846.00 

9.    Kaipara District Council Parks - Vegetation clearance & clean 

ups - Kai Iwi Lakes & Pou Tu o Te Rangi
 $        1,520,000.00  $               1,340,085.00 

Original Forecast was to have all works complete 

by the end of December 2020, however following 

approval for completion date variation, elements 

of the works were been reprogrammed to avoid 

the Christmas Holiday peak. The outstanding 

elements of the works will now be completed by 

the end of February.

10.Whangarei District Council Parks - Vegetation clearance & 

clean ups
 $            190,000.01 

13. Tikipunga cycle trail - Stage 1 (Totara Parklands to Whangarei 

Falls)
 $            380,000.03 

11.Far North District Council Parks - Vegetation clearance & 

clean ups
 $            190,000.02  $                  167,120.69 

12.Northland Regional Council - Rivers & Beaches Vegetation 

clearance & clean ups
 $            200,000.00  $                  200,000.00 Works completed

14.New Footpaths  (3# districts) missing links in existing urban 

network
 $        1,425,000.11  $               1,343,371.00 

15.Accelerated Unsealed network grading program  $            351,500.03  $                  174,500.00 

16.WDC Flood Damage repairs  $        1,733,333.33  $               1,633,395.93 
Parks component of expenditure was incorrectly 

overstated in December report - now corrected

17.FNDC Flood Damage repairs  $        1,733,333.33  $                  447,791.16 
Resource constraints are delaying completion of 

identified works

Total  $     12,393,667.11  $            10,564,914.78 

 $               1,260,000.00 Works completed

 $                  600,000.00 Works completed
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6. Forward Work Programme  

Outline forward work to be completed in the next month (not required in the Final Report) 

 

Project Element Outline of Planned Work (for next month) 

1. Removal of self-
seeded roadside 
trees 

Funding Item now completed. 

2. Roading sightline 
improvements and 
vegetation 
clearance 

Funding Item now completed. 

3. Roadside litter 
collection and 
clean-up 

Funding Item now completed. 

4. Removal of known 
Roadside 
hazardous trees 

FNDC – Completed. 

WDC – Work programmed for completion at Russell Rd, Whananaki North Rd, 
Maungakaramea Rd, Mangapai Rd and Paparoa Rd.  

KDC – Komiti Road Norfolk Pine removal. 

5. Removal of self-
seeded roadside 
trees 

FNDC – Pines, Wattles and small Totara on Wiroa Small poplars including a dead tree.  
Additional self -sown trees are programmed which will be completed if budget permits. 

WDC – Program is scattered across the network and will be completed in conjunction with 
the hazardous tree and noxious weeds spray program. 

KDC – Waihue Rd – Final tidy up mow, Omamari West Road. 

6. Roadside litter 
collection and 
clean-up 

FNDC – Completed to programme but may be a small budget surplus remaining that could 
allow further work to be undertaken. 

WDC – Finish off the tidy-up of Riverside Drive. 

KDC – Continue litter collection on Cove Rd, Mangawhai Rd and Tomarata Rd  

7. Spot Spraying 
Noxious Weeds 

KDC – Complete additional works at Walker Tce, Cove Road, Mangawhai Road, Black 
Swamp Road. 

FNDC + WDC (Roading & Parks) – Works completed on this funding item  

8. Sight Rail 
Improvements (3# 
districts) 

FNDC – Haruru Fall Rd and Te Karauwha Parade to complete in the south and the North to 
complete Matauri Bay Rd, Wainui-Matauri Rd and Wainui Rds to continue as budget 
allows. 

WDC – Majority of work complete, some sites identified for completion if appropriate 
resources are available 

KDC – Works completed on this funding item  

9. Kaipara District 
Council Parks - 
Vegetation 
clearance & clean 

Mangawhai Community Park, reinstatement, selected planting & revegetation, 
groundwork preparation for shared pathway, removal of large wilding pines on Thelma 
Road South. 
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Project Element Outline of Planned Work (for next month) 

ups - Kai Iwi Lakes 
& Pou Tu o Te 
Rangi 

Kaiwaka Parks & Reserve Area, pest plant removal. – Works were planned to be 
completed in early December, however, has been reprogrammed for completion in 
February to avoid the busy Christmas season. 

10. Whangarei District 
Council Parks - 
Vegetation 
clearance & clean 
ups 

Funding Item now completed. 

11. Far North District 
Council Parks - 
Vegetation 
clearance & clean 
ups 

Still to complete mulching projects in Kerikeri and follow up work in all areas to spray any 
new growth 

12. Northland Regional 
Council - Rivers & 
Beaches 
Vegetation 
clearance & clean 
ups 

Funding Item now completed.  

13. Tikipunga cycle 
trail - Stage 1 - 
(Totara Parklands 
to Whangarei Falls) 

Funding Item now completed. 

14. New Footpaths (3# 
districts) missing 
links in existing 
urban network 

FNDC – Complete footpath construction on Signal Station Road.  

WDC – Complete remaining key construction works at Ngunguru Rd  

KDC – Final tidy up & reinstatement works on Matakohe path 

All – Undertake final site walkovers and issuing of Practical Completion Certificates 
(PCC’s). 

15. Accelerated 
Unsealed network 
grading program 

FNDC - Further roads have been identified and planned for February  

WDC & KDC – No further work identified. 

16. WDC Storm 
Response 

Continuation of works identified in scope document provided to MBIE. 

17. FNDC Storm 
Response 

Continuation of works identified in scope document provided to MBIE. 

 



 

Page 101 of 177 

7. Risks/Issues/Opportunities  

(Any risks and/or issues arising or expected to arise, costs and mitigation) 

Funding 

Item(s) 
Risks / Issues 

Magnitude / 

Likelihood 
Mitigation 

All Failure to complete works 
within originally 
Contracted timeframes 

Severe / High Risk predominantly mitigated with MBIE approval 
of Contract Variation to extend Completion 
timeframe to new Completion date of 
28/02/2021.  

Some remaining timeframe risks to be discussed 
with MBIE in early February 

All Changes to Covid-19 Alert 
Levels 

Severe / 
Moderate 

Work programmes to be adapted to suit 
restrictions where possible. 

Contractor risk control plans in place 
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8. Communications  

No specific Comms activities completed by partner organisations in January (one news article released by MBIE 
related to the programme). 
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Additional information - Redeployment Activity photos 

Missing Link Footpath works 

KDC - Matakohe Shared Path 

  

FNDC – Signal Station Road 

   

WDC - Ngunguru Road 
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WDC Hazardous Tree removal (Crows Nest Road) 

   

FNDC Self Seeded Tree removal & spraying 

    

FNDC Wet Roll & Grading Programme 

    
                                             Waiare Road                                                  Rawhiti Road  

FNDC Sight Rail Improvements (Haruru Falls Road – 2 sites) 
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FNDC 20/21 

CAPTIAL AND 

RENEWAL 

PROGRAMME 

UPDATED 
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JANUARY UPDATE 

Category Sub-activity Location 
% 

Complete 
Monthly Update Next month planned activities 

R
is

k 

Risk Comments 

125 - Footpath 
Maintenance 

Footpath 
Renewal 

Te Hiku Ward: Refer RAMM 
for list of sites. 

43% Construction Commence/Continue construction 3   

125 - Footpath 
Maintenance 

Footpath 
Renewal 

BOI-Whangaroa Ward: Refer 
RAMM for list of sites. 

54% Construction progressing Construction progressing 3   

125 - Footpath 
Maintenance 

Footpath 
Renewal 

Kaikohe-Hokianga Ward: 
Refer RAMM for list of sites. 

22% 

Horeke Footpath Renewal 
complete. Recommence 
remainder of programme Feb 
2021. 

Recommence construction 3 
Cost exceeded budget for Signal Station Road and 
additional budget was used from Walking Facilities. 

140 - Minor 
Events 

General 
Maintenance  

Iwitaua Road RP 14005 100% Construction complete n/a 3   

140 - Minor 
Events 

General 
Maintenance  

Kohomaru Rd Mitigation 
Works - (Balance of Carry-over 
from 2019/20) 

#DIV/0! Construction complete n/a 3   

140 - Minor 
Events 

General 
Maintenance  

Paponga Rd RP8886 Slip 
Remediation 

96% Construction complete n/a 3   

140 - Minor 
Events 

General 
Maintenance  

Rawhiti Rd #DIV/0! Construction complete n/a 3   

140 - Minor 
Events 

General 
Maintenance  

Waikare Road - various 
locations 

0% 
Work scheduled to start in Feb 
2021 

Start construction    3   

141 - 
Emergency 
Works 

Resilience Diggers Valley Rd 97% Construction Complete Defects period 3   

141 - 
Emergency 
Works 

Resilience Fairburn Rd 98% Construction Complete Defects period 3   

141 - 
Emergency 
Works 

Resilience West Coast Rd RP 9563 97% Construction Complete Defects period 3   

141 - 
Emergency 
Works 

Resilience 2018 EW surplus #DIV/0! 
2018 Emergency Works 
programme is complete. 

n/a 3 
Budget has been made surplus and concludes the 
2018 EW programme 

141 - 
Emergency 
Works 

Resilience PLACEHOLDER 0% 

Residual budget will be surplus 
to requirements on 
completion of August 2019 
Emergency Works Event 
programme. 

Consider using surplus to investigate 
global slope stability of West Coast 
Road RP 9563. 

2 
Residual budget to be formally surplused and subsidy 
returned to NZTA. 

141 - 
Emergency 
Works 

Resilience Wharekawa Rd RP 3552 89% Construction Complete 
Defects period monitoring will end 
July/August 2021 

3   

212 - Sealed 
Road 
Resurfacing  

Sealing Chip 
seal 

North region (CS - 31.4km, 
TAC - 0.632km) 

54% Sealing works in progress  Sealing works in progress  3   

212 - Sealed 
Road 
Resurfacing  

Sealing Chip 
seal 

South Region (CS -37.99km) 52% 

works were held due to 
quarries unable to supply chip. 
Re- establishing Feb for 
completion end of March 

Sealing works in progress  3   

213 - Drainage 
Renewals 

Rehabs programmed rehab sites  0% 
Review and approval of 
designs  

renewal of drainage asset.  3   

214 - Sealed 
Road pavement 
rehabilitation 

Rehabs 
Rehab design and 
investigation  

0% 
working on a tender for 
investigation and testing  

working on a tender for investigation 
and testing  

3   

214 - Sealed 
Road pavement 
rehabilitation 

Rehabs Broadwood road  110% Rehab Completed  
Final walkover and maintenance 
completed Jan. 

3 

Close out of minor items. Note: Sealing without 
approval , compliant QA and subsequent provision of 
complying evidence to be provided by FH, Non 
Conformance Notice by 5/2/21.  

214 - Sealed 
Road pavement 
rehabilitation 

Rehabs Horeke Road 5% 

Enabling works well completed 
with clearance for 
width/drainage completed. 
Some pavement overlay 
commenced. 

Pavement works will be completed in 
February once Pavement Design 
queries have been addressed and 
final design agreed and approved. 
Initial Pavement overlay works 
underway. 

3 

Design review undertaken in January, design queries 
for rectification sent to Ventia, awaiting revised 
information. Site is within a tidal marine area and will 
require close monitoring for environmental and also 
water influence into pavement during construction. 

214 - Sealed 
Road pavement 
rehabilitation 

Rehabs OKAIHAU ROAD 98% 
Site sealed and line-marked in 
December. 

Sealing of driveways and widenings 
to be completed. Practical 
completion and snag walk-over to be 
completed by NTA in early February. 

3 
Follow up completion of driveway sealing and snag-
list walk-over. 

214 - Sealed 
Road pavement 
rehabilitation 

Rehabs PAWARENGA ROAD 47% 

site 1/ Enabling and drainage 
works have been completed 
including a number of rock 
shoulder support walls. 
Shoulder undercuts and tie-in 
dig outs have been completed. 
Kerb and Channel replacement 
largely completed in January, 

Site1. Pavement construction 
continuing in February with subbase 
treatment and pavement overlay 
works. Site 2/3. Pavement works will 
continue through February - 
Pavement Design has been agreed 
and approved. 

3 

Site 1. Note: Management of sub-base treatment 
quarantine may require attention to ensure 
conformance with design. Site 2/3. Continuation of 
the Pavement works (reduced length) approval 
granted mid-January. RP 5045 - 5820. 



 

Page 107 of 177 

Category Sub-activity Location 
% 

Complete 
Monthly Update Next month planned activities R

is
k 

Risk Comments 

along with commencement of 
pavement construction. 
Site2/3 Enabling and drainage 
works have been completed 
including a number of rock 
shoulder support walls. 
Shoulder undercuts and tie-in 
dig outs have been completed 
on Section 2 RP5045 - 5820. 
Overlay has been commenced 
on the approved section from 
RP5045 to 5820. 

214 - Sealed 
Road pavement 
rehabilitation 

Rehabs Pungaere Road  103% complete DLP period 3   

214 - Sealed 
Road pavement 
rehabilitation 

Rehabs Purerua Road  105% 
Physical works complete, 
practical completion and snag 
list complete 

final walkover  3  

214 - Sealed 
Road pavement 
rehabilitation 

Rehabs 
WAIMATENUI / MATARAUA 
ROAD 

8% 

That final approval to contract 
with the preferred tenderer 
for separable portion 1 is 
expected by Friday this week 
(5/2/21). 

Enabling and drainage works start  3 

Programme for sealing by end of March will be 
sought for SP1. Approval of SP2 by Infrastructure 
Committee will be required for inclusion in 21/22 
programme. 

214 - Sealed 
Road pavement 
rehabilitation 

Rehabs 
Contract management fixed 
cost.  

58%     2   

215 - Structures 
Component 
Replacement  

Bridge Churtons Road Bridge C13  0% 
Investigation and design in 
progress  

Continue with Investigation and 
design   

3   

215 - Structures 
Component 
Replacement  

Bridge Hihi Road Bridge F07 0% 
Investigation and design in 
progress  

Continue with Investigation and 
design   

3   

215 - Structures 
Component 
Replacement  

Bridge Puhata road  0% 
Matawherohia removed from 
project and added to Heavy 
bridge renewal works 

Continue with Puhata designs  3   

215 - Structures 
Component 
Replacement  

Bridge 
Contingency for any overruns 
and testing, designing for next 
FY  

0%     3   

215 - Structures 
Component 
Replacement  

Bridge General Bridge maintenance  0% 
Finalising contract deliverables 
/ commencing physical works 

Continue with physical works 3   

215 - Structures 
Component 
Replacement  

Bridge Grove Road Bridge M28 48% 
Tender Documents ready for 
next financial year's tendering. 

Tender Documents ready for next 
financial year's tendering. 

3   

215 - Structures 
Component 
Replacement  

Bridge 
Heavy Bridge Maintenance 
(Nth & Sth) 

88% 

Defects liability period for 
South. Scope for North 19/20 
contract has been added to 
this year's General Bridge 
Contract 20/21.   

Defects liability period for South. 3   

215 - Structures 
Component 
Replacement  

Bridge 
Kaitaia Awaroa road bridge 
D42 

16% 
Site investigation and options 
report in  Jan. - Feb. 2021 

Site investigation and options 
report/Detailed design & 
documentation 

3   

215 - Structures 
Component 
Replacement  

Bridge 
Kaitaia Awaroa road bridge 
D47 

16% 
Site investigation and options 
report in  Jan. - Feb. 2021 

Site investigation and options 
report/Detailed design & 
documentation 

3   

215 - Structures 
Component 
Replacement  

Bridge Kenana Road Culvert E94 0% 

Site investigation and options 
report done and will be 
package with Grove Road 
Bridge M28 

Site investigation and options report 
done and will be package with Grove 
Road Bridge M28 

3   

215 - Structures 
Component 
Replacement  

Bridge Mangamuka Road Culvert H40  0% 
Defects liability period (works 
delivered through the general 
bridge contract)  

Defects liability period 3   

215 - Structures 
Component 
Replacement  

Bridge Matai Bay Road Bridge C03 8% 
Site investigation and options 
report in  Jan. - Feb. 2021 

Site investigation and options 
report/Detailed design & 
documentation 

3   

215 - Structures 
Component 
Replacement  

Bridge 
Scour protection (North and 
South)  

154% Defects liability period Defects liability period 3   

215 - Structures 
Component 
Replacement  

Bridge 
Scour protection across the 
network  

4% Finalising deliverables Commencing physical works 3   

324 - Road 
Improvements 

Lighting District wide 97% Complete Complete 3   

341 - Low Cost 
Low Risk 

Asso 
Improvements Northern & Southern Area: 

Associated improvements on 

71% Works in Progress  Works in Progress  3   
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Category Sub-activity Location 
% 

Complete 
Monthly Update Next month planned activities R

is
k 

Risk Comments 

2020/21 pavement 
rehabilitation sites 

341 - Low Cost 
Low Risk 

Bridge 
Puhata Road Bridge D50 
Replacement  

0% 
Investigation and design in 
progress  

Continue with Investigation and 
design   

3   

341 - Low Cost 
Low Risk 

Bridge 
Quarry Road (Awanui) Culvert 
B13 Replacement  

0% 
Investigation and design in 
progress  

Continue with Investigation and 
design   

3   

341 - Low Cost 
Low Risk 

Bridge 
WekaWeka Road Culvert J18 
Replacement  

0% 
Investigation and design in 
progress  

Continue with Investigation and 
design   

3   

341 - Low Cost 
Low Risk 

Bridge 
Kaitaia-Awaroa Road Culvert 
D41 Replacement  

24% 
Site investigation and options 
report in  Jan. - Feb. 2021 

Site investigation and options 
report/Detailed design & 
documentation 

3   

341 - Low Cost 
Low Risk 

Bridge Otaua Road M28 N28 94% 
Sealing of the approaches and 
practical completion 

Final inspection / practical 
completion 

3   

341 - Low Cost 
Low Risk 

Bridge West Coast Road G01 34% 
Awaiting RC approval / Off-site 
superstructure construction 

Finalising contract deliverables / Off-
site superstructure construction 

3   

341 - Low Cost 
Low Risk 

Future designs 
PLACEHOLDER for advance 
design of 21/22 projects 

0% Programme to be supplied Programme to be supplied 2 Programme to be supplied 

341 - Low Cost 
Low Risk 

Lighting Various District Roads 1% 
Awaiting contractor to advise 
construction start date 

Awaiting contractor to advise 
construction start date 

3   

341 - Low Cost 
Low Risk 

New Footpath 
Te Hiku Ward: Foreshore Rd - 
Tasman Heights to Toilets 

0% 
Contract awarded for 
construction works package 

Commence construction works 
package 

3 
2-3 month design phase delay predominantly due to 
additional sites added and prioritised for MBIE 
Redeployment works. Will still deliver this year. 

341 - Low Cost 
Low Risk 

New Footpath Te Hiku Ward: Foreshore Road 
- Toilets to Panorama Ln 

0% 
Contract awarded for 
construction works package 

Commence construction works 
package 

3 
2-3 month design phase delay predominantly due to 
additional sites added and prioritised for MBIE 
Redeployment works. Will still deliver this year. 

341 - Low Cost 
Low Risk 

New Footpath Te Hiku Ward: Kaitaia - 
Dominion Road 

0% 
Contract awarded for 
construction works package 

Commence construction works 
package 

3 
2-3 month design phase delay predominantly due to 
additional sites added and prioritised for MBIE 
Redeployment works. Will still deliver this year. 

341 - Low Cost 
Low Risk 

New Footpath Te Hiku Ward: Kaitaia - SH1 
Matthews Avenue 

0% 
Contract awarded for 
construction works package 

Commence construction works 
package 

3 
2-3 month design phase delay predominantly due to 
additional sites added and prioritised for MBIE 
Redeployment works. Will still deliver this year. 

341 - Low Cost 
Low Risk 

New Footpath 
Te Hiku Ward: Mill Bay Rd 
Rangikapiti Rd to Richmond 
Rd link 

31% 

Tender price received and is 
significantly higher than 
budget. CB  endorses project 
deferral. 

Review design and cost estimates in 
readiness for construction once 
forward work programme confirmed 
with CB. 

1 
Project deferred beyond 2020/21 programme as 
tender price significantly exceeds budget. Deferral 
endorsed by Te Hiku CB in 26 Jan meeting. 

341 - Low Cost 
Low Risk 

New Footpath 
Te Hiku Ward: Mill Bay Rd to 
Rangikapiti Rd 

25% 

Tender price received and is 
significantly higher than 
budget. CB  endorses project 
deferral. 

Review design and cost estimates in 
readiness for construction once 
forward work programme confirmed 
with CB. 

1 
Project deferred beyond 2020/21 programme as 
tender price significantly exceeds budget. Deferral 
endorsed by Te Hiku CB in 26 Jan meeting. 

341 - Low Cost 
Low Risk 

New Footpath Te Hiku Ward: SH1 Harbour 
View Rd to private access 

10% 
Contract awarded for 
construction works package 

Commence construction works 
package 

3 
2-3 month design phase delay predominantly due to 
additional sites added and prioritised for MBIE 
Redeployment works. Will still deliver this year. 

341 - Low Cost 
Low Risk 

New Footpath BOI-Whangaroa Ward: Length 
of Pa Road 

10% 
Contract awarded for 
construction works package 

Commence construction works 
package 

3 
2-3 month design phase delay predominantly due to 
additional sites added and prioritised for MBIE 
Redeployment works. Will still deliver this year. 

341 - Low Cost 
Low Risk 

New Footpath 
BOI-Whangaroa Ward: Ped 
Bridge near Main St Bridge 

0% 

Revised concept design for 
geotechnical and structural 
work complete. Finalising 
consultant engagement for 
detailed design. 

Start detailed geotechnical and 
structural design. 

2 

Cost likely to exceed budget and construction may be 
deferred due to extensive geotechnical and structural 
bridge investigations and co-ordination/consultation 
to work on a state highway during design stage. 

341 - Low Cost 
Low Risk 

New Footpath 
BOI-Whangaroa Ward: SH11 
Kaipatiki Rd to York Rd 

20% 

Concept design option to 
reallocate state highway road 
space complete and initial 
acceptance of concept given 
by Waka Kotahi. 

Start revised detailed design. 2 

Cost likely to exceed budget and construction may be 
deferred due to scope change (design around 
Underslip) and Waka Kotahi formal approval required 
to reallocate state highway road space. 

341 - Low Cost 
Low Risk 

New Footpath 
BOI-Whangaroa Ward: Te 
Taipui Rd to Matauri Bay 
School Link 

18% 
Contract awarded for 
construction works package 

Commence construction works 
package 

3   

341 - Low Cost 
Low Risk 

New Footpath 
Kaikohe-Hokianga Ward: 
Horeke Rd to Cemetery 294-
330 

4% 
Contract awarded for 
construction works package 

Commence construction works 
package 

3   

341 - Low Cost 
Low Risk 

New Footpath 
Kaikohe-Hokianga Ward: 
Kaikohe Footpath - Taheke 
Road to Orrs Road eastbound 

16% 
Contract awarded for 
construction works package 

Commence construction works 
package 

3   

341 - Low Cost 
Low Risk 

New Footpath 
Kaikohe-Hokianga Ward: 
Kohukohu Road Manning to 
Marriner 

9% 
Contract awarded for 
construction works package 

Commence construction works 
package 

3   

341 - Low Cost 
Low Risk 

New Footpath 
Kaikohe-Hokianga Ward: Lake 
Road 91 to 95 

0% 
Contract awarded for 
construction works package 

Commence construction works 
package 

3   
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341 - Low Cost 
Low Risk 

New Footpath 
Kaikohe-Hokianga Ward: 
Opononi Footpath - Waianga 
Place 

0% 
Contract awarded for 
construction works package 

Commence construction works 
package 

3   

341 - Low Cost 
Low Risk 

New Footpath 
Kaikohe-Hokianga Ward: 
Taumataiwi St Opononi 

7% 
Contract awarded for 
construction works package 

Commence construction works 
package 

3   

341 - Low Cost 
Low Risk 

New Footpath 
North Park Drive - 
Whangatane Drive, Kaitaia 

100% Construction completed. 
Defects period monitoring will end 
Aug/ Sep 2021 

3   

341 - Low Cost 
Low Risk 

New Footpath 
Te Hiku Ward: Donald Ln to 
WINZ on N Park Drive 

5% 
Contract awarded for 
construction works package 

Commence construction works 
package 

3   

341 - Low Cost 
Low Risk 

Resilience 
Kaitaia Awaroa 26991 (c/o 
from 19/20 currently in 
construction) 

63% 
Construction largely complete 
but identified horizontal drains 
defect to be resolved. 

Commence/Continue construction to 
remedy defects 

3   

341 - Low Cost 
Low Risk 

Resilience 
Mangamuka Road RP 7845 & 
8387 

3% 
Stratagrid product now arrived 
so ready to start construction. 

Commence construction 3 
3 months delivery delay of stratagrid product but can 
still deliver project this fy (arrived 3/2/21) 

341 - Low Cost 
Low Risk 

Resilience 
Taupo Bay Road RP 8816 & 
9169 

91% Complete Complete 3   

341 - Low Cost 
Low Risk 

Resilience Wainui Road RP 7200 89% Complete Complete 3   

341 - Low Cost 
Low Risk 

Resilience West Coast Rd RP16005 101% Complete Complete 3   

341 - Low Cost 
Low Risk 

Resilience Long Beach Road RP 294 88% Construction completed. Issue Practical Completion certificate. 3   

341 - Low Cost 
Low Risk 

Resilience Panguru Road 102% 

Continued with pavement 
stabilisation works and sealed 
section A and B. Continued 
discussion concerning 
additional scope for section C 
to increase embankment 
height (funded through NRC). 

2 Driveway culverts to be upgraded 
and driveways sealed. Continue 
discussion/ agreement for additional 
scope for section C to increase 
embankment height (funded through 
NRC). 

3   

341 - Low Cost 
Low Risk 

Resilience Sullivans Road 96% 
Retaining wall construction 
completed 

Planning for safety measures and 
storm water control 

3   

341 - Low Cost 
Low Risk 

Resilience 
Waikare Road - mitigation 
contract 

79% 

Construction completed on 
original scope. More sites 
confirmed and work to 
commence in March 2021. 

Construction Monitoring and Issue 
Practical Completion certificate in 
March 2021. 

3   

341 - Low Cost 
Low Risk 

Resilience Wharekawa Rd RP 3633 92% Construction completed. Issue Practical Completion certificate. 3   

341 - Low Cost 
Low Risk 

Resilience Aucks Road RP2016 6% 
Peer review is underway; 
Finalising design outputs 

Complete geotechnical peer review 
and commission safety audit.  

2 Unlikely to construct this fy. 

341 - Low Cost 
Low Risk 

Resilience Beach Road RO400 8% 
Geotechnical peer review of 
prelim design progressing. 

Complete geotechnical peer review 
and commission safety audit.  

2 Unlikely to construct this fy. 

341 - Low Cost 
Low Risk 

Resilience Powell Road RP209 7% 
Geotechnical peer review of 
prelim design progressing. 

Complete geotechnical peer review, 
detailed design and commission 
safety audit.  

2 
Tender this fy pending confirmation of sufficient 
budget available. 

341 - Low Cost 
Low Risk 

Resilience Powell Road RP92-169 5% 
Finalising preliminary site 
investigation 

Commission further survey, 
investigation and temporary 
pavement repairs  

2 Unlikely to construct this fy. 

341 - Low Cost 
Low Risk 

Safety Kaitaia-Awaroa Rd RP3200 100% Construction completed. 
Defects period will end November 
2021 

3   

341 - Low Cost 
Low Risk 

Safety Kaitaia-Awaroa Rd RP5690 100% Construction completed. 
Defects period will end November 
2021 

3   

341 - Low Cost 
Low Risk 

Safety 
Long Beach Road 
improvement 

100% Complete Complete 3   

341 - Low Cost 
Low Risk 

Safety Panorama Ln Improvements 100% Design input complete No further work/input required. 3   

341 - Low Cost 
Low Risk 

Safety 
Route 1 Kaitaia-Ahipara 
(Kaitaia Awaroa Rd) 

86% 

Reinspected sealed sections 
prior to line marking. Final 
measure-up and issue 
completion certificate. Project 
Complete. 

Defects period will end November 
2021 

3   

341 - Low Cost 
Low Risk 

Safety 
Route 2 Puketona Junc-
Ohaewai (Te AhuAhu & Old 
Bay Roads) 

74% Construction completed. Do PACE score 3   

341 - Low Cost 
Low Risk 

Safety 
Route 4 Kerikeri-Okaihau 
(Wiroa Rd, Waiare Rd, 
Wehirua Rd & Kerikeri Rd) 

67% Construction completed. Do PACE score 3   
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341 - Low Cost 
Low Risk 

Safety 
Route 5 Taipa-Kaitaia (Oruru 
Rd, Fairburn Rd & Peria Rd) 

101% Construction completed. Do PACE score 3   

341 - Low Cost 
Low Risk 

Safety 
Route 7 Matauri Bay Loop 
Roads 

120% Construction completed. Do PACE score 3   

341 - Low Cost 
Low Risk 

Safety 
Okaihau Triangle between 
SH1, SH10 and the 
Mungamuka's  

7% 
Signages manufacturing and 
construction/ installation are 
underway  

Continue manufacturing and 
installation of signs  

3 
Construction delayed 1 month due to contractor 
resource problems. Construction reforecast to 
complete by end Feb. 

341 - Low Cost 
Low Risk 

Safety 
OPEX including SNP & SPI 
Project Management 

69% 

Project added to programme 
November 2020 for delivery 
through safety team. Updates 
pending. 

Project added to programme 
November 2020 for delivery through 
safety team. Updates pending. 

3 
Project added to programme November 2020 for 
delivery through safety team. Updates pending. 

341 - Low Cost 
Low Risk 

Seal Extension - 
Subsidised  

Church Rd RP 13317 - 15017 35% 

Enabling works well 
progressed with clearance for 
width/drainage completed. 
Culvert replacements in 
progress along with 
construction of the two large 
rock shoulder support walls. 

Completion of drainage works, and 
small rock wall to be completed in 
early February, followed by 
commencement of pavement work 

3 
Silver Pavement Design Option slightly exceeds 
available budget, review to be completed with NTA 
team for approval early February. 

341 - Low Cost 
Low Risk 

Seal Extension - 
Subsidised  

Koropewa Rd RP 15 - 1833 16% 

Enabling works 
(drainage/clearance) largely 
completed in January along 
with the commencement of 
construction of the concrete 
edge support beams for guard-
rail. . 

Pavement works to commence in 
February. 

3 

The overall estimate exceeds the allocation, this will 
be monitored as there are opportunities to reduce 
cost. (also PS items). Private watermain under the 
carriageway is a risk, although the depth of pipe is 
currently 900mm. Comms are underway with asset 
owners . 

341 - Low Cost 
Low Risk 

  Hobson Ave Ped Crossing 2% 

Project added to programme 
November 2020 for delivery 
through safety team. Updates 
pending. 

Project added to programme 
November 2020 for delivery through 
safety team. Updates pending. 

3 
Project added to programme November 2020 for 
delivery through safety team. Updates pending. 

341 - Low Cost 
Low Risk 

  

Keith Kent 20/21 & 21/22  
projects. Roadside Barriers 
(Guardrails) and Associated 
Improvements 

4% 

Project added to programme 
November 2020 for delivery 
through safety team. Updates 
pending. 

Construction Management Plans 
being prepared by Ventia. 
Physical works programmed to 
commence 22 February 2021. 

3 No significant risks concerning non or partial delivery. 

341 - Low Cost 
Low Risk 

  

Keith Kent 20/21 & 21/22  
projects. Audible Tactile 
Profile/Structural Road 
Markings (HRRR WC341) 

0% 

Project added to programme 
November 2020 for delivery 
through safety team. Updates 
pending. 

FNDC approval to award contract. 
Award contract. 

3 No significant risks concerning non or partial delivery. 

341 - Low Cost 
Low Risk 

  
Keith Kent 20/21 & 21/22  
projects. Ped & Cycle Traffic 
Calming Improvements 

28% 

Project added to programme 
November 2020 for delivery 
through safety team. Updates 
pending. 

Project added to programme 
November 2020 for delivery through 
safety team. Updates pending. 

3 
Project added to programme November 2020 for 
delivery through safety team. Updates pending. 

Cycle Trail 
Unsubsidised 

Cycleways 
Pou Herenga Tai Cycle Trail NZ 
Heritage 

84% 

Engaged with the contractor 
to start Pou installations. 
Programmed works for April 
2021.  

Engaged with the contractor to start 
Pou installations. Programmed works 
for April 2021.  

3   

Footpath 
Renewal 
Unsubsidised  

Footpath 
Renewal 

SH12 Opononi 56% 
All issues resolved for 
construction to restart. 

Recommence construction 3   

New Footpaths 
- Unsubsidised 

New Footpath 
Te Hiku Ward: Foreshore Rd - 
Tasman Heights to Toilets 

0% 
Contract awarded for 
construction works package 

Commence construction works 
package 

3 
2-3 month design phase delay predominantly due to 
additional sites added and prioritised for MBIE 
Redeployment works. Will still deliver this year. 

New Footpaths 
- Unsubsidised 

New Footpath 
BOI-Whangaroa Ward: SH11 
Kaipatiki Rd to York Rd 

18% 

Concept design option to 
reallocate state highway road 
space complete and initial 
acceptance of concept given 
by Waka Kotahi. 

Start revised detailed design. 2 

Cost likely to exceed budget and construction may be 
deferred due to scope change (design around 
Underslip) and NZTA approval required to reallocate 
state highway road space. 

New Footpaths 
- Unsubsidised 

New Footpath 
Kaikohe-Hokianga Ward: 
Kohukohu Road Manning to 
Marriner 

0% 
Contract awarded for 
construction works package 

Commence construction works 
package 

3   

New Footpaths 
- Unsubsidised 

New Footpath 
Long Beach Road footpath 
corner to carpark-Russell 

100% Complete Complete 3   

New Footpaths 
- Unsubsidised 

New Footpath 
Kaikohe-Hokianga 
Ward:Placeholder - 
Community Board to advise 

0%     1 

No additional projects approved by the CB. Consider 
using budget to pay for any cost overuns on approved 
new footpath projects in Kaikohe-Hokianga ward if 
this eventuates. 

Redeployment 
Package 

New Footpath Te Hiku Ward: Foreshore 
Road, Taipa 

118% Complete Complete 3   

Redeployment 
Package 

New Footpath 
Te Hiku Ward: Mamaru Road 

137% Complete Complete 3   

Redeployment 
Package 

New Footpath Te Hiku Ward: Point Road, 
Taipa 

164% Complete Complete 3   

Redeployment 
Package 

New Footpath BOI-Whangaroa Ward: Length 
of Blacks Road 

100% Construction completed. Defects period ends Oct 2021 3   
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Redeployment 
Package 

New Footpath 
Kaikohe-Hokianga Ward: 
Kaikohe Footpath  Signal Stn 
Rd, Omapere 

65% Construction is underway  Complete all construction works  3   

Resilience - 
Unsubsidised 

Resilience Panguru Road 0% 
Discussion with Regional 
Council to fund stage C 

Confirm the proposed funding 
agreement and start construction if 
approved   

2   

Seal Extension - 
Unsubsidised  

Seal Extension  
Balance of carry-over amount 
from 19/20 

0%     2 
Programme to be supplied and budget to be 
confirmed 

Seal Extension - 
Unsubsidised  

Seal Extension  Porotu Rd RP 0 - 1380 79% Site complete 
Practical completion and snag walk-
over to be completed by NTA in early 
February. 

3 
Follow up with Ventia regarding completion of 
removal of Totara branch. 

Seal Extension - 
Unsubsidised  

Seal Extension  Puketi Rd RP 0 - 1000 73% Site complete 
Practical completion and snag walk-
over to be completed by NTA in early 
February. 

3 
Need to follow up status of the mentioned drainage 
issues with Stu. 

Seal Extension - 
Unsubsidised  

Seal Extension  Pungaere Road  3% 

Drainage (Culvert) works will 
continued in February, 
pavement construction 
expected to commence. 

Drainage (Rip Rap and Culvert) works 
to be completed in February along 
with commencement of Pavement 
overlay works. 

3 

DRAINAGE: Historic drainage discharge issues to 
remedy. NTA/Ventia currently investigating 
alternative drainage discharge arrangements and 
solution being treated as URGENT. STOCK 
UNDERPASS:  managed by the property owner. The 
design of this is still underway and construction may 
not meet the required timeframes. Note: Other works 
can continue whilst a solution is being sought. Site 
meetings have been held with the landowner to 
provide support/guidance and assist with information 
to expedite. Contingency will be to continue with the 
construction of the remainder of the site and possibly 
apply a temporary seal/treatment at the location of 
the stock underpass if the landowner fails to meet 
programme. 

Special 100%  
FAR 

New Footpath 
Tau Henare Drive - Waitangi 
Trust 

81% Construction completed. Defects period ends Sep 2021 3   

Special 100%  
FAR 

Sealing Chip 
seal 

Additional funding from 
Waitangi Trust for Tau Henare 
Drive (south region)  

38% 
chip seal portion complete - 
AC to be completed in 
Feb/Mar 

chip seal portion complete - AC to be 
completed in Feb/Mar 

3   

Walking 
Facilities - 
Unsubsidised 

New Footpath Contingency 0% 

Contingency for New 
Footpaths programme. Cost 
exceeded budget for Signal 
Station Road and additional 
budget was used from Walking 
Facilities. 

Refer Signal Station Road updates 3   
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A successful 2021–24 NLTP:  

• delivers on the Government’s transport priorities 

• invests in a multi-modal land transport system that is safer, more accessible, and that reduces harm 
to people and the environment 

• supports the government’s COVID-19 recovery programme 

• provides the platform for future investment in the land transport system. 

 

 Context – constraints and environment  

• The government’s strategic priorities in the Government Policy Statement on land transport 2021 
(GPS) are safety, better travel options, improving freight connections and climate change.• 

• There will be an ongoing focus on maintaining the transport system at acceptable levels of service 
(our base), taking account of these strategic priorities. This will account for a large proportion of 
available revenue. 

• New investment above this base will be strongly driven by the strategic priorities. The GPS 2021 also 
sets investment expectations for the four Government Commitment programmes: 

o Auckland Transport Alignment Project (ATAP) 

o Let’s Get Wellington Moving (LGWM) 

o the Road to Zero safety strategy 

o the New Zealand Rail Plan. 

• The GPS 2021 has set minimum expenditure targets for each activity class which, when summed, are 
close to the current forecast revenue for the National Land Transport Fund (NLTF) during 2021–24. 
The lower limits for all 11 activity classes require minimum expenditure of $12.9 billion from a 
forecast revenue of $13 billion. 

• Forecast revenue is based on there being no further Alert Level 3 or 4 COVID-19 lockdowns. As with 
an NLTP, there are a number of challenges and we will need to juggle priorities to give effect to the 
GPS and deliver the best outcomes for New Zealand. 

• More than 90% of anticipated revenue from the NLTF for the 2021–24 NLTP will be required to meet 
existing commitments for projects underway and for continuous programmes to maintain existing 
levels of service. Unless revenue is higher than forecast, there will be constraints on funding new 
improvement projects and investment in activity classes would be mostly around the lower limit in 
the GPS range. 

• We recognise some activity classes, such as state highway and local road maintenance and public 
transport services are likely to require greater investment than the bottom of the activity class 
range. 

• Activity classes where additional investment capacity is available are the new Public Transport 
Infrastructure, Coastal Shipping and Road to Zero activity classes - where forecast commitments is 
less than the lower range for each activity class. 

• Funding at a higher point within the GPS 2021 activity class ranges would require additional revenue 
and we are working with the Ministry of Transport to identify what alternative revenue sources may 
be able to be accessed. 
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• Overall, investment in the land transport system across Crown funding, local share and the NLTF, is 
expected to increase from $18.5 billion in 2018–21 to more than $20.8 billion in 2021–24. 

• There is a significant programme of work underway – the Government has already committed Crown 
funding to one of the largest ever land transport infrastructure programmes. 

 

Commitments – what’s already committed in the 2021–24 NLTP?  

• More than 90% of anticipated revenue from the NLTF will be required to meet existing commitments 
for projects underway and for continuous programmes to maintain existing levels of service in the 
2021–24 NLTP. 

• We will need to prioritise projects to deliver on the GPS strategic priorities and investment 
expectations over and above these commitments – there will need to be trade-offs. 

 

Signals – our investment priorities  

Our job, working with our investment and delivery partners, is to give effect to the GPS while taking into 
account Regional Land Transport Plans. This means optimising investment to deliver the results sought 
under the GPS strategic priorities.  

• Safety – developing a transport system where no-one is killed or seriously injured. 

o developing and implementing speed management plans throughout New Zealand. 

o delivering infrastructure improvements and speed management at the highest risk areas of the 
state highway and local road network. 

o increasing the emphasis on maintenance activities that deliver high safety outcomes. 

o ensuring local road safety promotion aligns with the nationally delivered advertising and 
education programme. 

o expanding the safety camera network and investing in road policing. 

• Better travel options – providing people with better transport options to access social and 
economic opportunities. 

o delivering on the government commitments in the urban areas of Auckland and Wellington -
investing in ATAP and LGWM. 

o focusing on delivering mode shift in the other four high-growth urban areas, Queenstown, 
Christchurch, Hamilton and Tauranga. 

o improving transport options for people who face barriers to access, e.g. those who are living in 
poverty or with disability. 

• Climate change – developing a low carbon transport system that supports emission 
reductions, while improving safety and inclusive access. 

o delivering on the government commitments in the urban areas of Auckland and Wellington –
investing in ATAP and LGWM. 

o managing demand – e.g. by prioritising shared and active modes at peak times, use of pricing 
tools, and through good urban form – to reduce greenhouse gas emissions. 

o investing in active and shared modes – walking and cycling, public transport infrastructure and 
services, and other shared services – to get more people out of their cars. 
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o ensuring our investment accounts for climate change impacts (in relation to both mitigation and 
adaptation) when designing solutions. 

o investing in measures that reduce the impacts of transport on people (from noise and air 
pollution) and the environment. 

o improving freight connections – improving freight connections for economic development. 

o investing in the heavy rail network to enable KiwiRail to deliver the Rail Network Investment 
Programme. 

o championing freight efficiency by ensuring our networks are reliable and resilient. 

o researching options to increase the role of coastal shipping in supporting the efficient 
movement of freight. 

 

Developing Regional Land Transport Plans (RLTPs)  

We’ll look for RLTP programmes to:  

• be outcomes-based, supported by clear investment objectives, benefit measures and metrics 

• show a good understanding of how your performance is benchmarked against other councils 

• indicate how you’re applying a whole-of-system approach and making the most of the existing 
network 

• show value for money 

• align with investment priorities using the Business Case Approach 

• be developed in partnership with the wider transport sector – within and across regions 

• reflect iwi engagement/input. 
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EXECUTIVE SUMMARY 

After a well-earned break over Christmas apart from a couple of 
satellite crews on patrol the team got back into it in January with 
a full belly and a tan for good measure. 

The renewals programme is tracking along well with Horeke Rd 
due to be sealed in early February along with the Motukiore Rd 
dust seal outside the Marae. This completes the dust seal 
programme for the season. 

Koropewa Rd enabling works continued along nicely with a 
pavement crew commencing on site on 5th February. Pungaere 
Rd seal extension water tabling and rip rap installation is 
currently in progress and once the crew has sealed Horeke Rd 
the pavement overlay will start at the sealed end of the site 
working towards the forest over the next two months. 

Ruapekapeka Rd - The Provincial Development Unit funded site 
got underway on 18th January with the widening up by the 
unmarked grave being done just in time for the 175th anniversary 
on 3rd February.  The clean fill site has been prepared and 
widening works to continue in February. 

Our routine teams are playing catch up after the inspectors 
worked through xmas and are getting on top of the response 
times which need improving. We have a new maintenance team 
structure that will ensure more focus on the response time 
which includes Jaco, Doug and Mekael. 

There is potential that with the fire ban in place and conditions 
becoming riskier for mowing that we may have to put a hold on 
horizontal mowing shortly. We will be continuing until fire and 
emergency make the final call. We are mowing using caution and 
ensuring the roads being mowed are not near large bush blocks 
for example. 

Flood remediation works were completed on Otiria Rd/Ngapipito 
Rd with some excellent looking deep water tables and culvert 
crossings completed. The old 
fuel stop rest area is looking 
very tidy as well. 

Footpath replacement and 
widening completed on 
Snowdon Ave with the crew 
moving onto State Highway 1 
footpaths now. 

I don’t like finishing a 
summary off on a negative, 
but we have still got a sign 
vandal on the loose that is 
costing us as rate payers a lot 
of money. 
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WORK PROGRAMME 

A total of 1265 individual work items were completed throughout the month of January which 736 were 
routine find and fix issues, 418 were cyclic or part of annual rounds, 73 were programmed works, 2 were 
renewals/capital projects, and 36 were callouts or emergency response works. 

February 2021 forward works programme has been submitted in RAMM. 

 

ROUTINE WORKS COMPLETED 

Routine maintenance activities completed in January: 

• 173 sealed potholes repaired 

• 543 unsealed potholes repaired 

• 158 km of unsealed roads graded equating to 19% of the total unsealed network. 

 

DRAINAGE MAINTENANCE AND RENEWALS  

Drainage maintenance activities completed in January:  

• 157 Culvert ends cleared 

• 249m of heavy water tabling 

• 0m Culvert pipes replaced/new 

 

 

Kelly Rd - Routine Culvert Clearing 
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ROUTINE INSPECTION REPORT 

Sealed - There are currently 0 sealed inspections running overdue. 

Unsealed - There are currently 0 un-sealed inspections running overdue. 

Drainage - There are currently 68 drainage inspections running overdue. 

 

ORDERED WORKS 

• 7.2m² of footpath replacement/renewal was completed in January. 

• 0 m3 of maintenance metal was applied to the unsealed network. 

Footpath: Snowdon Ave was completed and SH1 works started in January. The team will then be moving 
onto Parnell St in Rawene next. 

 

Footpath Vegetation Removal 

 

Dust Seals: Motukiore Rd past the Marae was overlayed and stabilised in January with sealing booked as the 



 

Page 119 of 177 

last piece of the puzzle for Friday 5th February. 

 

ROAD FURNITURE ACTIVITY 

• 26 new signs installed or replaced (damaged or missing) 

• 6 signposts replaced 

• 28 signs re-re-erected or straightened 

 

 

STRUCTURES 

• 34m Rail barrier renewal 

 

RESEALS 

The reseals programme recommenced on 2nd February.  We are targeting completion of the programme by 
end of February. 
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PAVEMENT REHABILITATIONS 

Horeke Rd – RP11570 - 12580 
Physical Works – Overlay aggregate placed in 
January and stabilised before chip sealing in early 
February. This is booked in for Friday 5/2/21. 
Followed by linemarking and edge marker posts 
Target Completion – 10/2/21 
 
Seal Extensions 
 
Koropewa Rd – RP15 – 1833 
Physical Works – Enabling works nearing 
completion. Headwalls currently being 
constructed over 
culverts. Pavement crew commencing on 5/2/21 
Target Completion – 30/3/21 – This date has moved back a month due to earthworks and water tabling 
turning out to be more complicated than originally planned. Still on track to complete before end of 
March. 
 
Pungaere Rd – RP8820 - 12410 
Design – 100% completed, presented 
Physical Works – Enabling works nearing completion with pavement crew commencing 5/2/21 like 
Koropewa Rd 
Target Completion – 30/3/21 
 
Ngapipito Rd – RP3500 - 8435 
Test Results – Received 
Survey – 100% complete 
Design – 90% complete. Final survey data sent to designer. Report to be sent in the first week post 
Xmas break. 
Physical Works – Commencing in February 
Target Completion – 31/4/21 
 
Ruapekapeka Rd – RP4500 – 5800 
Widening works commenced on site along with culvert installation and clean fill site preparation on 18/1/21. 
February will involve the widening and batters being cut back to start pavement overlay and stabilisation  
by end of March at this stage.  
 

ROAD ACCIDENT REPORT 

No road accidents to report this month. 

 

CUSTOMER SERVICE ISSUES/COMPLAINTS 

RFS statistics for January were available at the time of this report. Ventia received 89 service requests during 
January and had 0 overdue. The below graph shows the number of RFS’s received by our branch each month 
during the NTA contract and any overdue. 
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COMPLIMENTS 

We received the following compliments in January: 

1) RE: Otiria Rd culvert and watertable upgrades completed in January. 

Kia ora Jamie 

It was awesome to meet you yesterday, and I just really wanted to express how humbled I am with the 
work that your has done one the new driveway (I love it) and even the fill they put into the land from the 
drains (totally love that work). The crew's 
attitude has been one that I can truly say is 
PROUD, this can been seen in the level of 
work undertaken. 

The crew has also been mindful, respectful 
and considerate when on site to leave it in a 
clean state without rubbish, I really 
appreciate this. 

Once again thanks so much. 

Nga mihi 

Pamela-Anne  

3) RE: Kiwi Sing installation for the Rangitane 
Residents 

Hi Jamie,  

The kiwi signs are fantastic, thank you so 
much! 

Cheers Dean 

RAMM ISSUES 

No RAMM issues in January. 

 

HEALTH AND SAFETY 

In late January we had our first LTI in nearly 9 years. One of our long-term Allied Workforce staff members 
was walking along the shoulder on Pungaere Rd and rolled their ankle. Sprained her ankle and required time 
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off work to recover. Back at work on 5/2/21. Report attached for more information. 

 

ENVIRONMENT 

In January we had no notifiable incidents to report. 

 

ANNUAL ROUTINE ACTIVITY ACHIEVEMENT 

Routine and cyclic rounds start at the financial year. 

Biennial Painting of All Rails   0% completed 

Biennial Parapet Painting of Bridges  0% completed 

Annual Cleaning of EMP’s   0% completed 

Annual Sucking of All Sumps   0% completed 

Biannual sweeping    0% completed  

Urban Vegetation Spraying   46% completed  

Rural Vegetation Spraying   49% completed  

 

COMMUNITY ENGAGEMENT 

Jash and Jaco were the first on the scene on SH10 for a SUV fire. They managed to disconnect the boat and 
help unload the boot of the car while trying to extinguish the fire. Unfortunately, the fire won the battle but 
the boat owner was relieved and thanked the guys. 
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ROUTINE INSPECTION REPORT - JANUARY (Completed) 

Dispatch ID Road Start End Fault 

16158 QUARRY ROAD (AWANUI) 
381 

  Sign replace - Damaged all others (ea) 
4 

19454 TAUMATA ROAD 
216 

  Sign replace - Damaged PWs (ea) R 
9 

20994 AWAROA ROAD 
909 

  Sign installation - New sign (ea) 
5 

24967 RUNARUNA ROAD 
357 358 

Culvert renewal - Inadequate/damaged (m) 
0 3 

26177 KAITAIA-AWAROA ROAD 
617 621 

Stabilise - Deformation (m2) 
6 6 

26181 KAITAIA-AWAROA ROAD 
263 264 

Stabilise - Deformation (m2) 
91 14 

26182 KAITAIA-AWAROA ROAD 
264 264 

Stabilise - Deformation (m2) 
4 24 

26183 KAITAIA-AWAROA ROAD 
265 265 

Stabilise - Deformation (m2) 
10 22 

26184 KAITAIA-AWAROA ROAD 
265 265 

Stabilise - Deformation (m2) 
40 65 

26185 KAITAIA-AWAROA ROAD 
268 268 

Stabilise - Deformation (m2) 
13 28 

26186 KAITAIA-AWAROA ROAD 
266 267 

Stabilise - Deformation (m2) 
92 16 

26188 KAITAIA-AWAROA ROAD 
271 271 

Stabilise - Deformation (m2) 
40 57 

26189 KAITAIA-AWAROA ROAD 
272 272 

Stabilise - Deformation (m2) 
58 75 

26278 KAITAIA-AWAROA ROAD 
119 119 

Stabilise - Deformation (m2) 
6 23 

26279 KAITAIA-AWAROA ROAD 
119 119 

Stabilise - Deformation (m2) 
13 18 

26280 KAITAIA-AWAROA ROAD 
120 120 

Stabilise - Deformation (m2) 
26 42 

26281 KAITAIA-AWAROA ROAD 
120 121 

Stabilise - Deformation (m2) 
79 35 

26282 KAITAIA-AWAROA ROAD 
123 124 

Stabilise - Deformation (m2) 
89 17 

29428 INLAND ROAD 
668 714 Noxious weed spot spraying 

7 5 - Pest plants (m) 

30912 ORURU ROAD 
197 

  Culvert digger clear 2m - Blocked ent (ea) 
5 

31036 CLOUGH ROAD 880   Culvert digger clear 2m - Blocked ent (ea) 

31090 WAINUI ROAD 
817 

  Sign make safe - Accident damage (ea) R 
0 

31134 KAITAIA-AWAROA ROAD 
295 296 

Stabilise - Deformation (m2) 
52 15 

31135 KAITAIA-AWAROA ROAD 
293 294 

Stabilise - Deformation (m2) 
97 13 

31623 WRATHALL ROAD 74 81 Premix - Temp pvmt failure repairs (m2) R 

31823 HUI ROAD 0   Sign replace - Damaged street name (ea) R 

31824 TATANA ROAD 0   Sign replace - Damaged street name (ea) R 

31935 PAWARENGA ROAD 
232 

  Potholes - Sealed (ea) R 
2 

31939 AWAROA ROAD 
909 

  Sign replace - Damaged street name (ea) R 
5 

31944 SPAINS ROAD 
463 

  Culvert digger clear 2m - Blocked ent (ea) 
5 

31945 ROTOKAWAU ROAD 
154 

  Culvert digger clear 2m - Blocked ent (ea) 
2 

31953 SCHOOL GULLEY ROAD 0 294 Road envelope - Vege corridor (m) R 

31970 DOUBTLESS BAY DRIVE 739   Sign straighten/reinstate - Leaning (ea) R 
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Dispatch ID Road Start End Fault 

32029 MARCHANT ROAD 0 478 KC/Islands/RABs veg cntrl - WEED obstruct (m) R 

32030 MARCHANT ROAD 0 478 Sightline mtce - Vege obscured (m) R 

32055 JACENTHO ROAD 150   Reporting 

32058 WEST COAST ROAD (LAKE NGATU) 114 124 Hotmix - Edge break (> 1m) 

32059 PAPARORE ROAD 548   Culvert digger clear 2m - Blocked ent (ea) 

32060 PAPARORE ROAD 723   Culvert digger clear 2m - Blocked ent (ea) 

32066 HEATH ROAD 
305 

  Culvert digger clear 2m - Blocked ent (ea) 
2 

32068 HEATH ROAD 
461 

  Culvert digger clear 2m - Blocked ent (ea) 
4 

32124 QUARRY ROAD (AWANUI) 
548 549 

Sightline mtce - Vege obscured (m) R 
8 3 

32129 COX ROAD 230   Culvert digger clear 2m - Blocked ent (ea) 

32138 DIGGERS VALLEY ROAD 
129 

  BEM replace - Broken/missing/faded (ea) R 
49 

32141 ORURU ROAD 
136 

  Potholes - Sealed (ea) R 
87 

32142 ORURU ROAD 
136 

  Potholes - Sealed (ea) R 
31 

32143 ORURU ROAD 
135 

  Potholes - Sealed (ea) R 
8 

32153 TURK VALLEY ROAD 510   Culvert digger clear 2m - Blocked ent (ea) 

32156 STATE HIGHWAY 10 (CABLE BAY) 100   Reporting 

32179 PAWARENGA ROAD 
766 191 Grading - x- fall/potholes/corrugation/rut 

1 91 (m) R 

32180 TAUTORO ROAD 0 290 
Grading - x- fall/potholes/corrugation/rut 

(m) R 

32181 OKAHU ROAD (SOUTH) 800 900 Rail barrier new - Traffic safety (m) 

32187 TRIG ROAD 
181 

  Culvert digger clear 2m - Blocked ent (ea) 
6 

32189 TRIG ROAD 
250 

  Culvert digger clear 2m - Blocked ent (ea) 
2 

32191 BURNAGE ROAD 398   Culvert digger clear 2m - Blocked ent (ea) 

32192 CABLE BAY BLOCK ROAD 
150 

  Reporting 
0 

32193 SANDHILLS ROAD 150   Reporting 

32194 QUARRY ROAD (AWANUI) 150   Reporting 

32204 WAINUI-MATAURI BAY ROAD 
332 333 

Vege clearing - Sign obscured/sightline (ea) R 
8 3 

32205 WAINUI ROAD 
130 

  Potholes - Sealed (ea) R 
15 

32206 WAINUI ROAD 
129 129 

Vege clearing - Sign obscured/sightline (ea) R 
49 54 

32207 WAINUI ROAD 
748 749 

Road envelope - Vege corridor (m) R 
3 3 

32222 SANDHILLS ROAD 150   Reporting 

32223 DIGGERS VALLEY ROAD 860   Reporting 

32232 LAKE OHIA ROAD 0 580 Tree removal - Dangerous trees (ea) 

32233 OMAUNU ROAD 100   Reporting 

32234 KITCHEN ROAD 150   Reporting 

32235 DONALDS ROAD (EAST) 150   Reporting 

32287 CHURTONS ROAD 127 150 Timber deck mtce - Repl rotten/damaged planks (m2) 

32290 BROADWOOD ROAD 
636 638 

Make sites safe - Incident (ea) 
6 6 

32291 KIMBERLEY ROAD 
290 

  Reporting 
6 

32293 MATAURI BEACH ROAD 
105 

  Potholes - Sealed (ea) R 
6 

32294 OMAUNU ROAD 171   Potholes - Sealed (ea) R 

32295 WRECK BAY ROAD 2 586 
Grading - x- fall/potholes/corrugation/rut 

(m) R 
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Dispatch ID Road Start End Fault 

32296 MELBA STREET 29   Reporting 

32297 KAITAIA-AWAROA ROAD 366 367 Hotmix - Edge break (up to 1m) R 

32302 WRECK BAY ROAD 386   CMP replace - Broken/missing (ea) R 

32303 WHATUWHIWHI ROAD (NORTH) 
112 185 Grading - x- fall/potholes/corrugation/rut 

0 2 (m) R 

32304 WHATUWHIWHI ROAD 0 532 
Grading - x- fall/potholes/corrugation/rut 

(m) R 

32305 MATAI BAY ROAD 
390 528 Grading - x- fall/potholes/corrugation/rut 

3 0 (m) R 

32306 PUHEKE ROAD 0 
432 Grading - x- fall/potholes/corrugation/rut 

7 (m) R 

32307 SCHOOL GULLEY ROAD 1   Reporting 

32308 SNELGAR ROAD 150   Reporting 

32309 FOSTERS ROAD 1   Reporting 

32310 MAHINEPUA ROAD 1   Reporting 

32311 MAHOE LANE 1   Reporting 

32312 WATERFRONT ROAD (MANGONUI) 0   Reporting 

32313 MANGATOETOE ROAD 0   Reporting 

32314 OTURU ROAD 0   Reporting 

32315 HENDERSON BAY ROAD 0   Reporting 

32316 WEST COAST ROAD (KOHUKOHU) 0   Reporting 

32317 ROMA ROAD 0   Reporting 

32318 WALLACE ROAD (LAKE OHIA) 0   Reporting 

32319 CHURTONS ROAD 0   Reporting 

32320 ORURU ROAD 0   Reporting 

32321 LEWER STREET 0   Reporting 

32322 CHAMPIONS ROAD 0   Reporting 

32323 CHAMPIONS ROAD 0   Reporting 

32324 CHAMPIONS ROAD 0   Reporting 

32325 FAIRBURN ROAD 0   Reporting 

32326 REEF VIEW ROAD 200   Reporting 

32327 MARY ANN PLACE 1   Reporting 

32328 BAYSIDE DRIVE 1   Reporting 

32329 RAMP ROAD 0 
166 Grading - x- fall/potholes/corrugation/rut 

3 (m) R 

32330 DAVIS STREET (KAITAIA) 135   Sign make safe - Accident damage (ea) R 

32331 HEATH ROAD 513 516 Digout - Depression (m2) 

32332 MASTERS ACCESS ROAD 0 
117 Grading - x- fall/potholes/corrugation/rut 

3 (m) R 

32333 WHANGAROA ROAD 961   Potholes - Sealed (ea) R 

32334 CHURCH ROAD (KAITAIA) 
269 524 Grading - x- fall/potholes/corrugation/rut 

0 0 (m) R 

32335 SNELGAR ROAD 0 
477 Grading - x- fall/potholes/corrugation/rut 

4 (m) R 

32336 OTURU ROAD 0 
338 Grading - x- fall/potholes/corrugation/rut 

6 (m) R 

32338 KIMBERLEY ROAD 8 
619 Grading - x- fall/potholes/corrugation/rut 

7 (m) R 

32340 MATAI BAY ROAD 
374 

  Post paint - Graffiti/dirty/faded post (ea) R 
8 

32341 MATAI BAY ROAD 
392 

  Sign face cleaning - Graffiti/dirty (ea) R 
3 

32342 WAIRAHORAHO ROAD 1   Reporting 

32343 CABLE BAY BLOCK ROAD 1   Reporting 

32344 TAEMARO ROAD 1   Reporting 

32346 QUARRY ROAD (AWANUI) 
366 

  Sign installation - New sign (ea) 
1 

32352 SPAINS ROAD 
383 479 Grading - x- fall/potholes/corrugation/rut 

0 0 (m) R 

32353 BROADWOOD ROAD 
662 

  Potholes - Sealed (ea) R 
4 

32354 BROADWOOD ROAD 524   Potholes - Sealed (ea) R 
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Dispatch ID Road Start End Fault 

32355 KOHUKOHU ROAD 
209 

  Potholes - Sealed (ea) R 
7 

32356 KOHUKOHU ROAD 
282 

  Potholes - Sealed (ea) R 
0 

32357 KOHUKOHU ROAD 
170 

  Rail barrier minor rep - Broken (ea) R 
66 

32358 WEST COAST ROAD (KOHUKOHU) 
112 

  Potholes - Sealed (ea) R 
58 

32359 SANDHILLS ROAD 
198 

  CMP replace - Broken/missing (ea) R 
3 

32368 FOSTERS ROAD 0 845 
Grading - x- fall/potholes/corrugation/rut 

(m) R 

32370 MAHINEPUA ROAD 0 970 
Grading - x- fall/potholes/corrugation/rut 

(m) R 

32372 BARRIBALL ROAD (ORURU) 0 
112 

Road envelope - Vege corridor (m) R 
1 

32373 BACKRIVER ROAD 0 
854 

Road envelope - Vege corridor (m) R 
5 

32374 TAPOTUPOTU ROAD 10 
256 Grading - x- fall/potholes/corrugation/rut 

3 (m) R 

32375 TAYLOR ROAD 
242 282 

Road envelope - Vege corridor (m) R 
8 8 

32376 AHIPARA ROAD 100 150 Make sites safe - Incident (ea) 

32379 CHURCH ROAD (KAITAIA) 
256 262 

Tree removal - Dangerous trees (ea) 
8 8 

32380 IWITAUA ROAD 
403 

  Sign straighten/reinstate - Leaning (ea) R 
1 

32382 KAUAEPEPE ROAD 77   Potholes - Unsealed (ea) R 

32383 TE RORE ROAD 
788 

  Potholes - Sealed (ea) R 
3 

32385 COPPERMINE ROAD 697 
171 Grading - x- fall/potholes/corrugation/rut 

9 (m) R 

32387 MANGAMANIHI ROAD 0 881 
Grading - x- fall/potholes/corrugation/rut 

(m) R 

32388 CABLE BAY BLOCK ROAD 
157 

  Potholes - Unsealed (ea) R 
0 

32389 CABLE BAY BLOCK ROAD 
243 

  Potholes - Unsealed (ea) R 
3 

32390 MAHOE LANE 0 315 Road envelope - Vege corridor (m) R 

32391 TARATARA ROAD 0 
165 Grading - x- fall/potholes/corrugation/rut 

0 (m) R 

32392 WAINUI ROAD 181 187 Rail barrier renewal - Damaged (m) 

32393 WAINUI ROAD 
875 

  Potholes - Sealed (ea) R 
4 

32394 WAINUI-MATAURI BAY ROAD 
343 

  Sign replace - Damaged PWs (ea) R 
9 

32398 OKAHU ROAD (SOUTH) 
109 

  CMP replace - Broken/missing (ea) R 
4 

32402 SPIRITS BAY ROAD 0 
913 Grading - x- fall/potholes/corrugation/rut 

6 (m) R 

32403 TAPOTUPOTU ROAD 3 
256 Grading - x- fall/potholes/corrugation/rut 

3 (m) R 

32404 TE PAKI STREAM ROAD 1 
373 Grading - x- fall/potholes/corrugation/rut 

8 (m) R 

32405 KOTARE DRIVE 11 16 Remove material - Overslip (<1m3) R 

32406 STATE HIGHWAY 10 (COOPERS 
BEACH) 

942   Reporting 

32407 HENDERSON BAY ROAD 
387 

  Rail barrier minor rep - Broken (ea) R 
4 

32408 BACKRIVER ROAD 926   Reporting 

32409 RUNARUNA ROAD 0 
936 Grading - x- fall/potholes/corrugation/rut 

7 (m) R 
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Dispatch ID Road Start End Fault 

32410 SNELGAR ROAD 100   Reporting 

32411 MASTERS ACCESS ROAD 100   Reporting 

32412 HENDERSON BAY ROAD 100   Reporting 

32413 DUNCAN ROAD (KAINGAROA) 100   Reporting 

32414 SNELGAR ROAD 100   Reporting 

32415 DUNCAN ROAD (KAINGAROA) 100   Reporting 

32416 RUAROA ROAD 100   Reporting 

32417 SNELGAR ROAD 100   Reporting 

32418 QUARRY ROAD (AWANUI) 100   Reporting 

32419 BEACH ROAD (MANGONUI) 100   Reporting 

32420 KOTARE DRIVE 100   Reporting 

32421 HENDERSON BAY ROAD 100   Reporting 

32422 ARAWHATA ROAD 100   Reporting 

32423 RANGIPUTA ROAD 100   Reporting 

32424 TIPA TIPA ROAD 100   Reporting 

32425 MAHINEPUA ROAD 100   Reporting 

32426 WEST COAST ROAD (KOHUKOHU) 100   Reporting 

32427 KIMBERLEY ROAD 100   Reporting 

32428 WHANGAROA ROAD 100   Reporting 

32429 KIMBERLEY ROAD 100   Reporting 

32430 PUHEKE ROAD 100   Reporting 

32431 MATAI BAY ROAD 100   Reporting 

32432 MANSBRIDGE ROAD 100   Reporting 

32433 DUNCAN ROAD (KAINGAROA) 100   Reporting 

32434 DUNCAN ROAD (KAINGAROA) 100   Reporting 

32435 WEST COAST ROAD (KOHUKOHU) 100   Reporting 

32439 WAIRAKAU ROAD 1   Reporting 

32440 WEST COAST ROAD (LAKE NGATU) 157   Sign face cleaning - Graffiti/dirty (ea) R 

32441 KUMI ROAD 131   Sign straighten/reinstate - Leaning (ea) R 

32442 DONALD LANE 380   Potholes - Sealed (ea) R 

32443 CLOUGH ROAD 
187 187 

Hotmix - Edge break (up to 1m) R 
5 6 

32444 CLOUGH ROAD 420   Potholes - Sealed (ea) R 

32445 WAIRAKAU ROAD 0 200 
Grading - x- fall/potholes/corrugation/rut 

(m) R 

32446 TE AHU ROAD 495 
538 Grading - x- fall/potholes/corrugation/rut 

0 (m) R 

32447 APUTEREWA ROAD 0 872 Road envelope - Vege corridor (m) R 

32448 TE HAPUA ROAD 1 
105 Grading - x- fall/potholes/corrugation/rut 

38 (m) R 

32449 TE PUA ROAD (PAUA) 14 
208 Grading - x- fall/potholes/corrugation/rut 

6 (m) R 

32450 PAUA ROAD 35 
625 Grading - x- fall/potholes/corrugation/rut 

3 (m) R 

32451 BURNAGE ROAD 1   Reporting 

32452 KOHUMARU ROAD 1   Reporting 

32453 TE AHU ROAD 58 
538 Grading - x- fall/potholes/corrugation/rut 

0 (m) R 

32454 KOHUMARU ROAD 
200 210 

Make sites safe - Incident (ea) 
0 0 

32455 KOHUMARU ROAD 
758 758 

Sightline mtce - Vege obscured (m) R 
3 5 

32456 PARAPARA ROAD 105   Sign straighten/reinstate - Leaning (ea) R 

32458 PARAPARA ROAD 
309 

  EMP replace - Broken/missing (ea) R 
3 

32459 PARAPARA ROAD 
221 

  Sign face cleaning - Graffiti/dirty (ea) R 
1 

32460 PARAPARA ROAD 
198 

  EMP replace - Broken/missing (ea) R 
4 

32461 LAKE OHIA BYPASS ROAD 478   BEM replace - Broken/missing/faded (ea) R 

32462 INLAND ROAD 563   Potholes - Sealed (ea) R 

32463 DOUBTLESS BAY DRIVE 211 301 Ftpth vege envelope  - Vege corridor (m) 
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Dispatch ID Road Start End Fault 

32464 WATERFRONT ROAD (MANGONUI) 810   Sign straighten/reinstate - Leaning (ea) R 

32465 CABLE BAY BLOCK ROAD 
136 

  Potholes - Unsealed (ea) R 
7 

32466 DUNCAN ROAD (KAINGAROA) 
213 213 

Sightline mtce - Vege obscured (m) R 
1 5 

32467 KAITAIA-AWAROA ROAD 
286 286 

Stabilise - Depression (m2) 
65 86 

32468 AWAROA ROAD 
574 575 

Stabilise - Depression (m2) 
6 8 

32470 RUAROA ROAD 
443 

  CMP replace - Broken/missing (ea) R 
0 

32471 RUAROA ROAD 
571 

  CMP replace - Broken/missing (ea) R 
8 

32473 RUAROA ROAD 
578 

  CMP replace - Broken/missing (ea) R 
2 

32475 WARNER ROAD 
106 

  CMP replace - Broken/missing (ea) R 
3 

32476 WARNER ROAD 530   CMP replace - Broken/missing (ea) R 

32478 WARNER ROAD 240   CMP replace - Broken/missing (ea) R 

32479 PUHEKE ROAD 1   Reporting 

32480 WAIMAHANA ROAD 1   Reporting 

32481 TIPA TIPA ROAD 1   Reporting 

32482 QUARRY ROAD (AWANUI) 100   Reporting 

32483 EDWARDS ROAD 7   Sign replace - Damaged street name (ea) R 

32484 ORURU ROAD 459   Potholes - Sealed (ea) R 

32485 ORURU ROAD 
687 

  Sign straighten/reinstate - Leaning (ea) R 
4 

32487 ORURU ROAD 
140 

  Post paint - Graffiti/dirty/faded post (ea) R 
89 

32488 ORURU ROAD 
139 139 

Road envelope - Vege corridor (m) R 
91 94 

32489 ORURU ROAD 
126 126 

Road envelope - Vege corridor (m) R 
54 56 

32490 ORURU ROAD 
107 

  Sign straighten/reinstate - Leaning (ea) R 
78 

32491 ORURU ROAD 
820 

  Post paint - Graffiti/dirty/faded post (ea) R 
3 

32492 ORURU ROAD 
784 

  Potholes - Sealed (ea) R 
9 

32494 PAPONGA ROAD 
119 119 

Sightline mtce - Vege obscured (m) R 
3 7 

32495 HENDERSON BAY ROAD 8 
568 Grading - x- fall/potholes/corrugation/rut 

9 (m) R 

32496 BURNAGE ROAD 12 
178 Grading - x- fall/potholes/corrugation/rut 

3 (m) R 

32497 WEST COAST ROAD (KOHUKOHU) 
563 

  Sign face cleaning - Graffiti/dirty (ea) R 
5 

32498 BLUE MOUNTAIN ROAD 6   Sign straighten/reinstate - Leaning (ea) R 

32499 CREAMERY ROAD 
201 201 

Road envelope - Vege corridor (m) R 
3 6 

32500 CREAMERY ROAD 
221 

  Potholes - Unsealed (ea) R 
8 

32501 CREAMERY ROAD 
149 

  Sign make safe - Accident damage (ea) R 
6 

32502 CREAMERY ROAD 37   Sign straighten/reinstate - Leaning (ea) R 

32503 FRYER ROAD 16   CMP replace - Broken/missing (ea) R 

32505 FRYER ROAD 81   CMP replace - Broken/missing (ea) R 

32507 FRYER ROAD 516   CMP replace - Broken/missing (ea) R 

32508 FRYER ROAD 
113 

  CMP replace - Broken/missing (ea) R 
4 

32509 FRYER ROAD 
127 

  CMP replace - Broken/missing (ea) R 
8 
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32510 FRYER ROAD 
194 

  CMP replace - Broken/missing (ea) R 
9 

32515 MUNN ROAD 
120 

  CMP replace - Broken/missing (ea) R 
5 

32516 MUNN ROAD 
134 

  CMP replace - Broken/missing (ea) R 
5 

32518 WEST COAST ROAD (KOHUKOHU) 
251 386 Grading - x- fall/potholes/corrugation/rut 

80 80 (m) R 

32519 WHANGAROA ROAD 0 
630 

Road envelope - Vege corridor (m) R 
4 

32520 OLD HOSPITAL ROAD 0 860 Road envelope - Vege corridor (m) R 

32521 RUATO ROAD 0 430 Road envelope - Vege corridor (m) R 

32522 OTENGI ROAD 0 
158 Grading - x- fall/potholes/corrugation/rut 

4 (m) R 

32523 TE KARAKA ROAD 0 
382 Grading - x- fall/potholes/corrugation/rut 

8 (m) R 

32524 WEST COAST ROAD (KOHUKOHU) 
251 397 Grading - x- fall/potholes/corrugation/rut 

67 20 (m) R 

32525 WEST COAST ROAD (KOHUKOHU) 
252 397 

Running course - Spot aggregate loss (m3) R 
6 20 

32526 PAWARENGA ROAD 
133 142 

Running course - Spot aggregate loss (m3) R 
94 9 

32527 RUNARUNA ROAD 0 
937 

Running course - Spot aggregate loss (m3) R 
6 

32528 MANGATAIPA ROAD 
125 125 

Make sites safe - Incident (ea) 
0 1 

32529 FAIRBURN ROAD 
902 907 

Make sites safe - Incident (ea) 
8 8 

32530 BROADWOOD ROAD 
859 859 

Make sites safe - Incident (ea) 
2 3 

32531 WHANGAROA ROAD 
550 550 

Make sites safe - Incident (ea) 
0 1 

32544 LEACOCK ROAD 0 415 Road envelope - Vege corridor (m) R 

32545 WAIKOURA ROAD 0 
140 

Road envelope - Vege corridor (m) R 
3 

32546 TE RORE ROAD 90 92 Make sites safe - Incident (ea) 

32547 WRATHALL ROAD 40 42 Make sites safe - Incident (ea) 

32548 RANGIKAPITI ROAD 8   Ftpth temp failure rep - Trip hazard (ea) R 

32549 SNELGAR ROAD 834 954 Running course - Spot aggregate loss (m3) R 

32550 KAITAIA-AWAROA ROAD 
969 114 

New marking - Renewals/new layout (m) 
5 61 

32551 KAITAIA-AWAROA ROAD 
142 149 

New marking - Renewals/new layout (m) 
78 84 

32552 OTURU BLOCK ROAD 55 65 Digout - Saturated pavement (m2) 

32554 DUNCAN ROAD (KAINGAROA) 
148 

  Potholes - Unsealed (ea) R 
48 

32555 DUNCAN ROAD (KAINGAROA) 
646 646 

Sightline mtce - Vege obscured (m) R 
3 5 

32556 DUNCAN ROAD (KAINGAROA) 
577 

  Sign make safe - Accident damage (ea) R 
8 

32557 DUNCAN ROAD (KAINGAROA) 
578 

  BEM replace - Broken/missing/faded (ea) R 
9 

32558 DUNCAN ROAD (KAINGAROA) 
157 107 Grading - x- fall/potholes/corrugation/rut 

2 0 (m) R 

32563 PAPARORE ROAD 
530 620 Grading - x- fall/potholes/corrugation/rut 

0 0 (m) R 

32564 WAIMAHANA ROAD 0 
110 Grading - x- fall/potholes/corrugation/rut 

9 (m) R 

32566 WAIRAHORAHO ROAD 0 
155 Grading - x- fall/potholes/corrugation/rut 

0 (m) R 

32567 PUHEKE ROAD 0 
432 Grading - x- fall/potholes/corrugation/rut 

7 (m) R 
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32568 TIPA TIPA ROAD 0 
787 Grading - x- fall/potholes/corrugation/rut 

2 (m) R 

32569 BACKRIVER ROAD 
223 

  Sign straighten/reinstate - Leaning (ea) R 
8 

32573 PARAPARA ROAD 0 
331 Grading - x- fall/potholes/corrugation/rut 

4 (m) R 

32574 PARANUI-TOATOA ROAD 8 
750 Grading - x- fall/potholes/corrugation/rut 

8 (m) R 

32575 KAITAIA-AWAROA ROAD 95   Potholes - Sealed (ea) R 

32576 MANUKAU ROAD 33   Potholes - Sealed (ea) R 

32577 KAITAIA-AWAROA ROAD 
196 

  Sign straighten/reinstate - Leaning (ea) R 
36 

32578 WHANGAPE ROAD 
420 

  Potholes - Sealed (ea) R 
3 

32580 IWITAUA ROAD 31   Potholes - Unsealed (ea) R 

32581 HONEYMOON VALLEY ROAD 871   Sign make safe - Accident damage (ea) R 

32583 PERIA VALLEY ROAD 
101 

  Rail barrier minor rep - Broken (ea) R 
56 

32584 PERIA VALLEY ROAD 
902 

  Sign make safe - Accident damage (ea) R 
1 

32585 PERIA VALLEY ROAD 0 
104 Grading - x- fall/potholes/corrugation/rut 

50 (m) R 

32586 WEST COAST ROAD (LAKE NGATU) 
115 

  Sign replace - Damaged PWs (ea) R 
6 

32587 TAKAHUE SADDLE ROAD (TAKAHUE) 
140 

  CMP replace - Broken/missing (ea) R 
3 

32589 TAKAHUE SADDLE ROAD (TAKAHUE) 
269 

  CMP replace - Broken/missing (ea) R 
0 

32594 KAIMAUMAU ROAD 
388 

  Reporting 
0 

32595 PARANUI ROAD 10   Reporting 

32596 HIHI ROAD 
453 

  Sign replace - Damaged PWs (ea) R 
4 

32598 HIHI ROAD 
169 169 

Hotmix - Edge break (> 1m) 
1 3 

32599 HIHI ROAD 
161 

  Potholes - Sealed (ea) R 
8 

32600 TOTARA NORTH ROAD 10   Reporting 

32601 TOTARA NORTH ROAD 10   Reporting 

32602 CHURCH ROAD (KAITAIA) 10   Reporting 

32603 REDAN ROAD 10   Reporting 

32604 BACKRIVER ROAD 10   Reporting 

32605 TAEMARO ROAD 10   Reporting 

32606 KOHUMARU ROAD 10   Reporting 

32607 TARATARA ROAD 10   Reporting 

32608 DUNCAN ROAD (KAINGAROA) 10   Reporting 

32609 HENDERSON BAY ROAD 10   Reporting 

32610 HENDERSON BAY ROAD 10   Reporting 

32611 KENANA ROAD 10   Reporting 

32612 MANGATAIPA ROAD 10   Reporting 

32613 PAPONGA ROAD 
104 104 

Rail barrier minor rep - Broken (ea) R 
54 97 

32614 WEST COAST ROAD (KOHUKOHU) 
258 

  Sign straighten/reinstate - Leaning (ea) R 
8 

32616 WEST COAST ROAD (KOHUKOHU) 
645 

  Potholes - Sealed (ea) R 
8 

32617 WEST COAST ROAD (KOHUKOHU) 
973 

  Potholes - Sealed (ea) R 
6 

32618 MOTUTI ROAD 
277 277 

Sightline mtce - Vege obscured (m) R 
5 7 

32619 MOTUTI ROAD 0 
418 Grading - x- fall/potholes/corrugation/rut 

5 (m) R 
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32623 PUHATA ROAD 255   CMP replace - Broken/missing (ea) R 

32626 PUHATA ROAD 
242 

  CMP replace - Broken/missing (ea) R 
4 

32627 PUHATA ROAD 
252 

  CMP replace - Broken/missing (ea) R 
0 

32628 PUHATA ROAD 
398 

  CMP replace - Broken/missing (ea) R 
5 

32652 WAINUI ROAD 0 
156 

Road envelope - Vege corridor (m) R 
45 

32653 HONEYMOON VALLEY ROAD 5 
704 Grading - x- fall/potholes/corrugation/rut 

5 (m) R 

32654 MATAI BAY ROAD 
394 528 Grading - x- fall/potholes/corrugation/rut 

6 0 (m) R 

32655 OLD CHURCH ROAD (WHANGAROA) 0 105 Road envelope - Vege corridor (m) R 

32656 KENT STREET (WHANGAROA) 338 398 Road envelope - Vege corridor (m) R 

32657 PARAPARA- TOATOA ROAD 0 
752 Grading - x- fall/potholes/corrugation/rut 

2 (m) R 

32658 CLOUGH ROAD 530 
275 

Running course - Spot aggregate loss (m3) R 
9 

32659 SANDHILLS ROAD 
987 

  Reporting 
0 

32660 CHAMPIONS ROAD 
245 

  Reporting 
0 

32661 RUAROA ROAD 
572 

  Reporting 
0 

32662 HEATH ROAD 100   Reporting 

32663 PAPARORE ROAD 100   Reporting 

32664 TAUMATA ROAD 0 900 
Grading - x- fall/potholes/corrugation/rut 

(m) R 

32665 MATAWHEROHIA ROAD 27 
152 Grading - x- fall/potholes/corrugation/rut 

7 (m) R 

32666 FISHER-RILEY ROAD 0 
104 Grading - x- fall/potholes/corrugation/rut 

50 (m) R 

32667 PEKERAU ROAD 40 665 
Grading - x- fall/potholes/corrugation/rut 

(m) R 

32668 OTA POINT ROAD 10 
137 

Road envelope - Vege corridor (m) R 
4 

32669 OHAKIRI WAY 0 270 Road envelope - Vege corridor (m) R 

32670 WINDY HILL ROAD 0 
251 Grading - x- fall/potholes/corrugation/rut 

4 (m) R 

32671 KOWHITIKARU ROAD 0 
240 Grading - x- fall/potholes/corrugation/rut 

1 (m) R 

32672       Performance Incentive 

32675 AWAROA ROAD 
376 

  Potholes - Sealed (ea) R 
5 

32677 KAIMAUMAU ROAD 
255 255 

Premix - Temp pvmt failure repairs (m2) R 
1 3 

32679 PARANUI ROAD 0 
515 Grading - x- fall/potholes/corrugation/rut 

9 (m) R 

32685 POWELLS ROAD (DIGGERS VALLEY) 238   CMP replace - Broken/missing (ea) R 

32686 DUNCAN ROAD (KAINGAROA) 
148 

  Sign straighten/reinstate - Leaning (ea) R 
93 

32687 WHANGATANE DRIVE 380   Potholes - Sealed (ea) R 

32690 TAYLOR ROAD 0 
283 Grading - x- fall/potholes/corrugation/rut 

4 (m) R 

32692 PAWARENGA ROAD 0   Reporting 

32693 PAPARANGI DRIVE (MITIMITI) 0   Reporting 

32694 IWITAUA ROAD 0   Reporting 

32695 DANGEN ROAD 0   Reporting 

32696 HILLCREST ROAD (KAITAIA) 0   Reporting 

32697 QUARRY ROAD (AWANUI) 0   Reporting 

32698 PERIA VALLEY ROAD 0   Reporting 
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32699 RUAROA ROAD 0   Reporting 

32700 RUAROA ROAD 0   Reporting 

32701 KENANA ROAD 0   Reporting 

32702 TAYLOR ROAD 0   Reporting 

32703 TAYLOR ROAD 0   Reporting 

32704 COMMERCE STREET (KAITAIA) 0   Reporting 

32705 DIGGERS VALLEY ROAD 0   Reporting 

32706 ATWELL ROAD 0 550 Road envelope - Vege corridor (m) R 

32707 PORTERS ACCESS ROAD 0 
106 

Road envelope - Vege corridor (m) R 
2 

32708 MATANGIRAU SCHOOL ROAD 0 
113 

Road envelope - Vege corridor (m) R 
6 

32710 WEBER WAIHAPA ROAD 0 
539 Grading - x- fall/potholes/corrugation/rut 

2 (m) R 

32711 MOTUKARAKA POINT ROAD 1 
199 Grading - x- fall/potholes/corrugation/rut 

7 (m) R 

32712 RATAROA ROAD 0   Reporting 

32714 FRYER ROAD 184   EMP replace - Broken/missing (ea) R 

32715 TAURANGA BAY BEACH ROAD 20   BEM replace - Broken/missing/faded (ea) R 

32717 TE HUIA MARAE ROAD 0 522 
Grading - x- fall/potholes/corrugation/rut 

(m) R 

32720 HONEYMOON VALLEY ROAD 
679 

  Potholes - Unsealed (ea) R 
2 

32721 TAKAHUE ROAD 
623 

  BEM replace - Broken/missing/faded (ea) R 
3 

32722 TAKAHUE ROAD 
600 

  Post only replace - Broken post (ea) 
8 

32724 RATAROA ROAD 0 
121 Grading - x- fall/potholes/corrugation/rut 

5 (m) R 

32729 WELLS ROAD 11 14 Sightline mtce - Vege obscured (m) R 

32730 BACKRIVER ROAD 2 
854 Grading - x- fall/potholes/corrugation/rut 

7 (m) R 

32731 WHANGAPE ROAD 
134 146 Grading - x- fall/potholes/corrugation/rut 

0 60 (m) R 

32732 NESS ROAD (OTANGAROA) 9 
179 Grading - x- fall/potholes/corrugation/rut 

9 (m) R 

32738 OMAUNU ROAD 0   Reporting 

32740 FRYER ROAD 0   Reporting 

32741 TAURANGA BAY ROAD 0 
301 

Roadside mowing - Berm vege (m) R 
8 

32742 TAURANGA BAY BEACH ROAD 0 553 Road envelope - Vege corridor (m) R 

32743 WEST COAST ROAD (KOHUKOHU) 0 
252 

Roadside mowing - Berm vege (m) R 
6 

32744 MANGAMUKA ROAD 0 
103 

Roadside mowing - Berm vege (m) R 
4 

32745 KOHUKOHU ROAD 0 
176 

Roadside mowing - Berm vege (m) R 
24 

32746 PAWARENGA ROAD 0 
191 

Roadside mowing - Berm vege (m) R 
91 

32747 BROADWOOD ROAD 0 
138 

Roadside mowing - Berm vege (m) R 
33 

32748 AWAROA ROAD 0 
909 

Roadside mowing - Berm vege (m) R 
5 

32749 WHANGAPE ROAD 0 
346 

Road envelope - Vege corridor (m) R 
8 

32750 WEST COAST ROAD (KOHUKOHU) 
252 397 

Running course - Spot aggregate loss (m3) R 
6 20 

32751 DIGGERS VALLEY ROAD 
103 208 

Running course - Spot aggregate loss (m3) R 
99 78 

32752 WHANGAPE ROAD 
131 322 

Running course - Spot aggregate loss (m3) R 
8 9 

32753 RAKAUTAPU ROAD 0 222 Grading - x- fall/potholes/corrugation/rut 
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2 (m) R 

32754 WHANGAPE ROAD 
131 133 Grading - x- fall/potholes/corrugation/rut 

8 18 (m) R 

32755 KOHUMARU ROAD 59 
430 Grading - x- fall/potholes/corrugation/rut 

0 (m) R 

32756 KENANA ROAD 0 
496 Grading - x- fall/potholes/corrugation/rut 

7 (m) R 

32758 PUPUKE MANGAPA ROAD 
605 606 

Road envelope - Vege corridor (m) R 
8 0 

32760 QUARRY ROAD (AWANUI) 0 
609 

Roadside mowing - Berm vege (m) R 
8 

32761 OINU ROAD 0 
120 

Road envelope - Vege corridor (m) R 
0 

32762 OTURU BLOCK ROAD 0 
157 

Road envelope - Vege corridor (m) R 
4 
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REHABS 

Pawarenga Road 
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Church Road Seal Extension 
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Peria Road Seal Extension 
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HEALTH & SAFETY  

No injuries this month. 

Type # during period # to date Days since last incident 

Lost time injury (LTI) 0 2 141 

Medical Treatment Case (MTC) 0 0 948 

First Aid Injury (FAI) 0 0 948 

 

 

QUALITY AND TRAINING 

Environmental non-compliance notices issued 

• Nil non-compliances to report. 

Notice to Contractor issued 

• Nil. 

Training 

• Inductions for Subcontractors. 

RAMM Issue for the month 

• Nil. 

 

FEEDBACK 

RFS: 4040783 

Compliment from Lauren: 

07-Jan-2021 – Lauren has asked me to pass on her thanks for the work carried out on Masters Access Road, 

Ahipara. 

 

FEBRUARY PROGRAMME 

The maintenance activities programmed for February 2021 relate to routine sealed and unsealed 
maintenance activities such as grading, sealed and unsealed potholes, unsealed road metaling etc. 

The Pawarenga Road Pavement Rehabilitation (Site 1) enabling works are well under way and digouts are 
being completed, so metal will be starting to be run in. 

Watertabling, clearing, tree work, culvert replacement, ongoing on Peria Rd seal extension, seal third 1.3 km. 

Church Rd Seal Extension running in metal works will start. Reseal patches will continue. 
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Activity 
2018-21 

NLTP 
Completion Progress Commentary 

State highway maintenance, 
operations and renewals 

$75.40M 5% Amber Waka Kotahi has commenced this year’s programme and completed the works deferred due to COVID19.  

Our finalised programme is 110 lane km’s and to date we have completed 12 km. SCRIM sites planned to be completed in Dec 2020. 

Low Cost / Low Risk $5.3M 40% Amber Far North District Council Projects 

Resilience projects: SH1 Otiria Flood Mitigation started; SH10 Bushpoint works completed.  

Safety projects: Moerewa Pedestrian Safety raised platform pedestrian crossing design completed ready for final consultation which is programmed 
February construction to start March. Kaeo Pedestrian Safety concept design completed installation after Waitangi weekend.  

Walking and Cycling Projects: SH11 Haruru Falls Design – geotechnical works review completed. NTA have provided an alternative design Waka Kotahi 
have reviewed and NTA to seek funding.  

SH12 Omapere to Opononi 3km – Building a shared user path in collaboration with NTA work to tie into current NTA renewals work. Currently pricing 
this work.  

SH1 Kawakawa Ped Crossing – A pre-lim design has been completed for a raised platform working with FNDC Innovative Streets Project team.  

SH1/North Road (Kaitaia) Intersection design is completed. Works will begin in early February 2021 with streetlight installation before pavement works 
in late February.  

Kaipara District Council Projects  

SH12 Signs & Delineation West of Maungaturoto completed.  

Other  

Four projects are to be delivered this financial year with signage targeting safety on SH15, SH11, SH10 and SH1 Cape Reinga. Physical work to start 
imminently. 

Mangamuka Gorge: The Gorge is closed due to the July Storm Event. All piles completed at for the main slip. Final design for realignment is complete. 
Slip 7 works has started with piling. Work is progressing well and we are working towards the possibility of convoys.  

SH1: Dome Valley Safety 
Improvements 

$31.7M Late-2021 Green Approximately 800m of flexible median safety barrier was installed in the vicinity of Sheep World late December. Approximately 2.2km of flexible 
median safety barrier will be installed south of Hoteo Bridge in March 2021. Work continues in stages 3 and 5, either side of the Dome peak. This work 
is planned to be completed late 2021.  

SH1 Dome Valley | NZ Transport Agency 

Northland speed review  2021 Green SH10 Awanui to Kaingaroa - a second round of public consultation on proposed new speed limits along this corridor closed on 20 December 2020. 
Consultation feedback is currently being analysed and will be considered alongside technical assessments of the corridor to help inform the final 
decision on the proposed speed limit changes.  

Speed Review Locations | NZ Transport Agency 

SH1 Whangārei to Te Hana  

- Whangārei to Port Marsden 
Highway - NZ Upgrade 
Programme 

- Port Marsden Highway to Te 
Hana 

 Late – 
2027/8 

Green Landowner consultation continues for the emerging preferred corridor, with the first community events scheduled for 24 Feb (Mata Hall) and 27 Feb 
(Town Basin Hub).  

Geotech investigations scheduled to commence from February, once land access approvals have been received and processed.  

The preferred option will be confirmed by mid-2021, through the development of the Single Stage Business Case (SSBC).  

Lodgement of Notice of Requirement and resource consents is currently programmed for early-2022, with construction programmed to commence in 
late-2023/24.  

The Port Marsden Highway to Te Hana section is not funded by the NZ Upgrade Programme and therefore funding is required to complete the SSBC. 
Whangarei to Te Hana | NZ Transport Agency  

Whangarei to Port Marsden Highway 

https://nzta.govt.nz/projects/sh1-loop-road-safety-improvements
https://nzta.govt.nz/safety/our-vision-of-a-safe-road-system/safe-network-programme/speed-management/speed-review-locations/?region=2056&status=
https://www.nzta.govt.nz/projects/connecting-northland/whangarei-to-te-hana/
https://www.nzta.govt.nz/projects/sh1-whangarei-to-port-marsden-highway/


 

Page 167 of 177 

Activity 
2018-21 

NLTP 
Completion Progress Commentary 

SH1 Whangārei to Wellsford 
Standard Safety Intervention 
(Road to Zero) 

$4M Underway Green Tender evaluation this month Whangārei to Port Marsden Highway (Northern) section Physical Works contract. Subject to funding and approvals, 
implementation is programmed to start April 2021.  

Pre-implementation underway for Central (Port Marsden Highway to Schultz Road) and Southern (Piroa Stream Bridge to Wellsford). Construction of 
minor interventions (rumble strips etc) will commence from mid-2021, with main construction expected to commence mid-2022 (subject to funding 
and approvals).  

SH1 Whangarei to Wellsford | NZ Transport Agency 

SH1 Warkworth to Wellsford  

 

 Route 
protection 

Green Auckland Council’s decision on resource consents and recommendation on the Notice of Requirement (NoR) is expected imminently. Dates for appeals 
on the resource consents and Waka Kotahi’s decision on the NoR will be confirmed once Council’s decision is released.  

SH1 Warkworth to Wellsford 

SH1 Loop Road Safety 
improvements 

$48.76M Early 2022 Amber Minor intersection improvements at the Otaika Valley Road (SH15)/Loop Road intersection are due for completion in mid-February. Intersection 
improvements at Portland Road, as well as works north of the roundabout, continue.  

Consent hearing for the dual-lane scheme (additional southbound lane and new bridge) is confirmed for March.  

SH1 Loop Road Safety Improvements | NZ Transport Agency 

SH10 Kaeo bridge $21.95M Late 2022 Amber This project is at the end of the design phase but confirmation of additional funding is required before construction can commence.  

Resource consents have been approved by Far North District Council and Northland Regional Council. All property agreements have been signed, an 
archaeological authority has been issued and a wildlife permit has been granted.  

We are working with local iwi/hapū on cultural design elements.  

Kaeo Bridge | NZ Transport Agency 

SH10 Waipapa corridor 
improvements 

$24.5M 

 

Early 2021 Green The majority of works on the roundabout, SH10, Waipapa Road and Skippers Lane portions of this project are complete. A final layer of asphalt will be 
laid during the week of 15 February.  

Remaining works include an extension of Maritime Lane to link with Klinac Lane, including construction of a bridge over the Whiriwhiritoa Stream, and 
a carpark at the end of Waipapa Loop Road.  

Delays to the bridge construction may push the completion date for this project out from April to May/June 2021. This will be confirmed and 
communicated to the public in the coming weeks.  

We are working with local hapū on cultural design elements.  

SH10 Waipapa Corridor Improvements | NZ Transport Agency 

SH1/11 Kawakawa intersection 
improvements (NZ Upgrade 
Programme)  

$6M Mid 2021 Green Traffic flowing through operating roundabout and construction of retaining wall making good progress with design for carved panels confirmed. We 
are working with local hapū on cultural design elements.  

SH10/11 Puketona Junction 
intersection improvements (NZ 
Upgrade Programme)  

$15M Mid 2021 Green Roundabout now operating. More asphalting scheduled for February. We are working with local hapū on cultural design elements.  

 

SH12 Rawene Road intersection 
improvements (NZ Upgrade 
Programme)  

$0.5M Late 2020 Amber Construction of safety improvement elements is scheduled for February. 

https://www.nzta.govt.nz/projects/connecting-northland/sh1-whangarei-to-wellsford/
https://www.nzta.govt.nz/projects/connecting-northland/sh1-whangarei-to-wellsford/
https://www.nzta.govt.nz/projects/ara-tuhono-warkworth-to-wellsford/
https://nzta.govt.nz/projects/sh1-loop-road-safety-improvements
https://nzta.govt.nz/projects/connecting-northland/twin-coast-discovery-route/kaeo-bridge/publications
https://www.nzta.govt.nz/projects/connecting-northland/twin-coast-discovery-route/sh10-waipapa-corridor-improvements/


 

Page 168 of 177 

EXECUTIVE SUMMARY 

• During the month of January Far North Waters 
experienced no LTIs or MTIs, and we are currently 
operating with 1,219 days LTI free.   

• We attended 422 requests for service (RFS) call outs in 
January, the same count as December.  Planned 
Maintenance (PM) for January was 90% out of a total of 
95 jobs.  

• Kerikeri Water pressure - New World and retirement 
village: Big repair has been completed on the 11 Jan 
during the night to replace 12 m long section of the main 
feed line (150 mm dia.) to the Waipapa reservoir. Pressure 
issue has been sorted. 

• Kerikeri Wastewater Treatment Plant: Two new operators 
started on 11 Jan as dedicated operators to this plant.  
Both are currently in training on the new plant and are 
doing very well. 
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CHALLENGES 

• Environment wastewater spill to water: PS12 in Mill Bay, Mangonui:  A spill occurred on 12 Jan, which 
was not reported to NRC and DHB as it should have been. However, our retic staff on site unblocked the 
line and fixed the problem in less than 2 hours. They took a sample on the day of the spill and then 
another on Friday the 15th.  On site, there was evidence that the sewage (vol. max 1 m3 estimated) 
entered a small stream which flowed into the sea.  In accordance with the DHB recommendations, a 
sign was erected to warn the public.  From this we have set up a spill process reporting meeting, so this 
reporting error does not happen again. 

• Taipa WWTP - Sampling points: The farmland owner at Taipa where we access to complete our 
sampling has made it clear to us that FNDC has no formal easement for access onto his land and until 
this is sorted access will be denied.  Without access to this site this will stop upstream and downstream 
sampling of any type so we will not be compliant.  This has been escalated to FNDC. 

• New Kerikeri Wastewater Treatment Plant: Handover not completed yet as there are still some 
outstanding jobs. However, connected to the WWTP, the Low-Pressure Systems are slowly being 
commissioned by United Civil and new pumps are being installed.  

• ECB Pump station 5: Has been destroyed by a Motor vehicle. Temporary repair is in place.   

 

RISK  

• Much of the reporting period was again taken up with working on the spreadsheet received from the 
DIA for the 3 Waters Reform request for information. 

• Work continued on the development of a comprehensive Risk Register for individual water treatment 
plants throughout the District. A generic template is still under development which will be used as the 
basis for individual plant risk registers.  This work was put on hold due to other commitments with the 
DIA RFI, however, was further progressed later in the month. 

• Work continues with scoping capital and programmed works for FNDC Assets team as and when 
required. 

• With the greater focus on compliance under regulatory changes ahead, there are major problems 
getting the required data on to the SCADA system due to the aging PLCs.  This is seen by the engineering 
staff as the most critical risk to the business. Our recommendations are to carry out the actions 
recommend by the independent review before things become more serious and affect the ability to 
comply with the new regulations coming in. 
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HEALTH AND SAFETY  

 

• Risks and Opportunities 

o Opportunities - Wellbeing of staff members physical health 

o Risk - Working with an older fleet of vehicles.  

o Risk - Working over, near and in water. 

• Key Activities: Back to Basics meeting for all Employees (Kaikohe on 14 Jan + Kaitaia on 15 Jan): Job 
start procedure, vehicle check, reporting process and other procedures have been reviewed, followed 
by a morning tea. FNDC management attended the meeting.  On a Monthly basis, another meeting has 
been planned (next is Feb). 

 

CUSTOMERS  

The request for service (RFS) total for January was 422, the same count as December. The total for January 
2020 was 510, and January 2019 was 398.  
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PROJECTS 

• The current focus is to continue to complete the work in hand by the end of June 2021. 
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• Kawakawa WTP – Work is 99% completed, internal audit completed with NCRs raised for mainly 
documentation issues. Updated PLC to be installed. 

• Work is now underway with Stormwater work, training and systems are being developed. 

 

Current projects:  

• Waipapa - Roadworks and water main realignment, this 
work is underway with Ventia contracting to Downer for the 
water main replacement. This will resume mid-February.  

• Kawakawa Water Treatment Plant – Plant is now complete, 
except for the installation of the upgraded PLC. PLC will be 
installed mid-February. An internal audit was undertaken 
with a small number of NCRs raised due to documentation 
issues. 

• Stormwater – currently heavily involved setting up processes 
regarding this work type, work is underway.  

• Kaitaia Zonal meters – Currently underway 

• Okaihau Bore Commissioning – The civil component of this 
work was completed over the Christmas break.  

• Kerikeri Police Station – Completed 

• Water meters – new program now underway 

• Fibre to Cumber Road – working with Chorus to get fibre to our Cumber Road site, this has been 
delayed. 

 

ASSETS 

Planned Maintenance for the month of January was 90% for a total of 95 jobs.    

The main generator at Paihia Ponds STP failed at the beginning of December. Parts are approximately 3 
months away. The district portable generator was transported out and hooked up to enable the plant to 
continue running. The failed generator has experienced a major fault, so the second generator was 
installed. It is recommended that an independent assessment of the main generator is undertaken, and the 
installation fit for purpose. 
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UPDATE –  

No updates for January. 
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UPDATE – 22 JANUARY  

Our first construction update for the year and the good news is that we are nearing the end of the major 
construction program.  

 By the end of February the site will be mostly clear, with the large concrete panels in the retaining wall still 
to be installed and some small finishing items left to be completed in March. Landscaping will take place 
from April, with some urban design aspects. 

• Immediately on the construction 
program we have: 

• Backfilling and drainage behind the 
retaining wall 

• Remaining kerb to be installed 

• Preparation on the eastern side of 
the intersection for filling in the 
traffic island and cycleway 

Installation of our large “destination and 
direction” roundabout signs. This will be 2 
night shifts in the next 1-2 weeks. As we 
need to work around public holidays and 
long weekends, we will confirm these 
dates at least 72 hours ahead when 
confirmed. 

Final layer of asphalt to be applied to road 
surface 

Asphalt will be 1-2 shifts of night works, in 
February. When we have confirmed dates, 
we will also communicate these to you 
ahead of time. 

 

UPDATE – 29 JANUARY  

The night works mentioned in our previous 
update have been scheduled for Tuesday 2nd and Wednesday 3rd February. These works are to install large 
destination/directional signs. 

Sign installation involves using a hydrovac for pole placement and noise levels are minimal. 

Works will begin from 7pm and there will be manual traffic control and a 30km temporary speed limit in 
place. 

  

 

 


